
Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Scoping Overall scope and process are defined

Amendments are fully developed (including alternatives, if applicable)

Individual and cummulative effects are understood

Community input and policy deliberations lead to well-reasoned decisions

CPA Docket (ID) Initial Docket; (FD) Final Docket

CPA Application Period Interested parties submit applications

County Proposal Process County-sponsored proposals developed, with public engagement

SEPA & Staff Reports Cumulative effects analyzed and staff recommendations

Comment Period/Open House Communities are informed and comment on CPAs

PC Work Study PC understands CPAs and staff recommendations

PC Public Hearing PC understands CPAs and reviews staff recommendations

PC Recommendation PC receives public comment and deliberates

BoCC Work Study PC deliberates and makes recommendation

BoCC Public Hearing BoCC receives public comment and deliberates

BoCC Decision BoCC deliberates and adopts CPA ordinance

Communications * * * * * * * Transparent access to information; Communities understand process

Acronyms

BoCC: Board of County Commissioners

CPA: Comprehensive Plan Amendment

PC: Planning Commission

SEPA: State Environmental Policy Act 6/22/2018

2018 Comprehensive Plan Amendment Process Schedule
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4-weeks

30+ days
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