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CERTIFICATE PAGE 

Kitsap County Public Works Solid Waste Division 

Olympic View Transfer Station Electrical Improvements 

The engineering material and data contained in the Plans and Specifications were prepared under 
the supervision and direction of the undersigned, whose seal as a registered professional 
engineer is affixed below. 
 

 

Specifications: 

 

Karl Hufnagel, P.E. 
Parametrix 
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INVITATION TO BID 
FORMAL BID 2023-027 

 
KITSAP COUNTY PUBLIC WORKS SOLID WASTE DIVISION 

OLYMPIC VIEW TRANSFER STATION 
ELECTRICAL IMPROVEMENTS 

BID SUBMISSION DATE & TIME TUESDAY, JUNE 20, 2023, AT 2:00 P.M. 
 SUBMISSION VIA USPS DELIVERY:  
 Kitsap County Purchasing Office 
 Attn: Glen McNeill, Purchasing Agent 
 614 Division Street, MS-7 
 Port Orchard, Washington 98366 

 SUBMISSION VIA COURIER OR HAND DELIVERY:  
 Kitsap County Administration Building 
 Purchasing Office, 4th Floor 
 Attn: Glen McNeill, Purchasing Agent 
 619 Division Street 
 Port Orchard, Washington 98366  

BID OPENING TIME & LOCATION TUESDAY, JUNE 20, 2023, AT 2:00 P.M. 
 Kitsap County Administration Building  
 Commissioners Chambers, 3rd Floor 
 619 Division Street 
 Port Orchard, Washington 98366 

OPTIONAL SITE VISIT WEDNESDAY, MAY 31, 2023, AT 9:30 A.M. 
 SITE VISIT MEETING LOCATION:  
 Kitsap County Randy W. Casteel Public Works Annex 
 8600 SW Imperial Way 
 Bremerton, Washington 98312 

 PROJECT WORK SITE:  
 Kitsap County 
 Olympic View Transfer Station 
 9380 SW Barney White Road 
 Bremerton, Washington 98312 

ENGINEERS ESTIMATE: $300,000.00 

WRITTEN QUESTIONS DUE: WEDNESDAY, JUNE 7, 2023 AT 12:00 P.M. 
 Email only to Purchasing Agent below 

PURCHASING AGENT: Glen McNeill, Purchasing Agent 
 Phone: (360) 337-4789 
 Email: purchasing@kitsap.gov  
 Website: www.kitsapgov.com/das/Pages/Online-Bids.aspx 

mailto:purchasing@kitsap.gov
http://www.kitsapgov.com/das/Pages/Online-Bids.aspx
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The Kitsap County Board of Commissioners will receive sealed bids for the Olympic View 
Transfer Station Electrical Improvements until the time and date indicated above. Bids 
received before the deadline will be publicly opened and read aloud at the location described 
above. Instructions for the delivery of bids are contained in this Invitation to Bid for the Project. 
Prospective Bidders are hereby notified that they are solely responsible for ensuring timely 
delivery of their bid to the Kitsap County Purchasing Office on or before the bid submission date 
and time indicated above. 

The principal items or elements of construction include: 
1. Supply and install a 200 kW, diesel-fueled, standby engine generator with appurtenances.   
2. Concrete base pad.  
3. Auxiliary electrical switchboard. 
4. Automatic transfer switches.  
5. Grounding system.  
6. Raceways, conduits and wiring.  

INSTRUCTIONS: 

SITE VISIT. An optional pre-bid site visit will be held at the location described above. The site 
visit will start with a meeting at the Kitsap County Randy W. Casteel Public Works Annex and 
then all attendees will proceed as a group to Olympic View Transfer Station for a tour of the project 
work site to familiarize bidders with the environment in which the services under this solicitation 
will be provided. This will be the only tour of the site and facilities.  

Oral statements or instructions made during the site visit will not constitute an amendment to this 
solicitation. Any doubt as to the requirements of this solicitation or any apparent omission or 
discrepancy must be submitted in writing via email to the Purchasing Agent.  

Attendance at the site visit must be prearranged with the Purchasing Agent and limited to a 
maximum of two (2) representatives from each bid team. Personal protective equipment (PPE), 
including hard hats, safety vests, and closed-toe shoes, must be worn by all attendees. Those 
attending should provide their own PPE for the site visit. Attendees planning to attend shall email 
the full name of attendees to the Purchasing Agent a minimum 24-hours in advance (RSVP via 
email to the Purchasing Agent by 9:30 A.M. Tuesday, May 30, 2023).  

COMMUNICATION. All communication concerning this solicitation, including but not limited to 
questions about the bid process, the contract terms and conditions, how to obtain copies of the 
bid documents, and/or questions resulting from attendance at the pre-bid site visit, must be 
directed via email only to Kitsap County’s Purchasing Agent at purchasing@kitsap.gov. Questions 
will be accepted until Wednesday, June 7, 2023 at 12:00 p.m. All correspondence related to this 
solicitation should refer to the solicitation number and page. Bidders are responsible for asking 
any questions they may have; failure to do so will not relieve the Bidders of any responsibilities 
under this solicitation or any subsequent contract. Bidders may only rely on written answers 
issued by the Purchasing Agent. Substantive questions and answers will be posted as addenda 
on the Kitsap County website. It is the responsibility of the bidder to assure that they received 
responses to questions if any are issued. Oral communications are unofficial and nonbinding on 
the County. Questions to or communications with other Kitsap County staff may disqualify bidders 
from the evaluation process. Bid documents may be found on the Kitsap County Website 
www.kitsapgov.com/das/Pages/Online-Bids.aspx.  

mailto:purchasing@kitsap.gov
http://www.kitsapgov.com/das/Pages/Online-Bids.aspx
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ADDENDA. The County will issue a written addendum if it changes, revises, deletes, clarifies, 
increases, or otherwise modifies the solicitation. All addenda and appendices will be published 
on the Kitsap County website. It is the bidder’s responsibility to check for addenda and 
appendices. Bidders shall acknowledge receipt of all addenda and complete and submit all 
solicitation appendices with the offer. Bidders that do not comply with this section may be rejected 
as non-responsive. 

SUBMISSION. Each bid proposal shall be submitted in hard copy format, completely sealed in a 
separate envelope, properly addressed as stated above, with the name and address of the bidder 
and the name of the project and solicitation number plainly written on the outside of the envelope. 
Two (2) paper copies of the bid proposal must be provided as well as one (1) electronic copy 
(flash/thumb drive). 

All bids shall be accompanied by: 

• County Bid Proposal – as published in Invitation to Bid 

• Signed acknowledgment of receipt of all addenda 

• Surety company Bid Bond on an approved form, certified check, or cashier’s check 
payable to Kitsap County in an amount not less than five percent (5%) of the bid Proposal 

• Subcontractor’s List 

• Bidder Information 

o Bidder Responsibility Checklist 

o Subcontractor Responsibility Checklist 

o Project References 

• Non-Collusion Affidavit 

• Certification of Compliance with Wage Payment Statutes 

All of the above items must be complete in all respects, including signatures (notarized where 
required). Kitsap County reserves the right to award the bid in a manner which will best serve the 
County, taking into consideration the Bidder Responsibility Statement included with the bids, the 
requirements of the Specifications herein, and the Contract Documents. 

WAIVERS AND REJECTION. Kitsap County reserves the right to reject any and all bids and to 
waive informalities or irregularities. Bids received after the time set for submission of bids will not 
be considered. The County in its sole discretion also retains the absolute right without penalty to 
withdraw and/or amend all or any portion of this solicitation at any time, for any reason and no 
reason, up to contract execution. If there is any conflict between amendments, or between an 
amendment and the solicitation documents, whichever document was issued last in time shall 
control. The County may at any time reject all or part of any offer as non-responsive for any of the 
following reasons: 1) late or incomplete offer; 2) noncompliance with any part of the solicitation; 
3) inaccurate, misleading, exaggerated, or false information; or 4) failure to respond to every 
solicitation item or to provide all information requested. 

Bids are likely to be rejected if the lowest, responsible, responsive Bid received exceeds 
the Engineer’s estimate by an unreasonable amount. 
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WITHDRAWAL OF BID. Bidders may modify or withdraw a submitted bid prior to the due date 
and time. A request to modify or withdraw must be in writing, signed by an authorized 
representative of the bidder, and submitted to the Purchasing Agent. Faxed withdrawals will NOT 
be accepted. A withdrawn bid may be resubmitted prior to the offer due date and time. Negligence 
in preparing a bid confers no right of withdrawal or modification after the due date and time. 

BOND FORFEIT. Should the successful bidder fail to enter into a contract with the County in 
accordance with the Bid and furnish all documents and bonds required within the time frames 
stated in the specifications, the bid proposal deposit or bond shall be forfeited to Kitsap County. 

MINORITY AND WOMEN OWNED BUSINESS ENTERPRISE PARTICIPATION. Pursuant to 
RCW 39.19, it is the policy of Kitsap County to foster an environment that encourages economic 
growth and diversification, business development and retention, increases competition and 
reduces unemployment. In support of that policy, Kitsap County reaffirms its commitment to 
maximize opportunities in public contracting for all contractors including minority and women 
owned business enterprises. Bidders are encouraged to utilize qualified, local businesses in 
Kitsap County and Washington State where cost effectiveness is deemed competitive. In addition, 
bidders are encouraged to subcontract with firms certified by the Washington State Office of 
Minority and Women’s Business Enterprises (MWBE).  

LIABILITY FOR ERRORS. While the County has used considerable efforts to ensure the 
information in the solicitation is accurate, the County does not guarantee or warrant the 
information to be accurate nor is it necessarily comprehensive or exhaustive. Nothing in this 
solicitation is intended to relieve the bidder from forming their own opinions and conclusions with 
respect to the matters addressed in the solicitation.  

PREPARATION COSTS. The County is not liable for any costs incurred by the bidder in 
preparing, evaluating, submitting, developing, demonstrating, presenting, negotiating, or 
providing a response, and/or samples for this solicitation. All such activities are done at the 
bidder's own expense. Bids submitted for consideration should be prepared simply and 
economically, providing adequate information in a straightforward and concise manner.  

ACCEPTANCE IS NOT BINDING. Acceptance of an offer does not bind the County until the offer 
is approved by the appropriate County level of authority and a contract is executed by both parties.  

BRAND NAMES AND EQUIVALENTS. References to manufacturers, trade names, brand names 
or catalog numbers in the solicitation are intended to be descriptive, not restrictive, unless 
otherwise stated, and are intended to indicate the level of quality, design, or performance desired. 
Any offer which proposes equal or greater quality, design or performance may be considered. 
Offers based on equivalent products must clearly describe the alternate offered and indicate how 
it differs from the product specified; and, include complete and sufficient descriptive literature 
and/or specifications to enable a full and fair determination as to whether the proposed alternate 
will be equal to or better than the product named in the solicitation. The County has the sole 
authority to accept or reject any like item and may require the bidder to provide additional 
information and/or samples. If the bidder does not specify otherwise, it is understood that the 
referenced brand will be supplied. 

SPECIFICATIONS. The apparent silence of the Specifications as to any detail shall be regarded 
as meaning that only the best commercial practice is to prevail and that only material and 
workmanship of the finest quality are to be used. All interpretations of the specifications shall be 
made based on this statement. 
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DESCRIPTIVE LITERATURE. All bids shall include complete manufacturer’s descriptive 
literature regarding the equipment, goods and/or services proposed to be furnished. Literature 
shall be sufficient in detail to allow full and fair evaluation of the offer submitted. Failure to include 
this information may result in the bid being rejected.  

CONFLICT OF INTEREST. Bidders shall disclose whether the bidder is an immediate family 
member of or engaged in any business enterprise with a County employee or elected or appointed 
official with authority to award the solicitation. Such disclosure shall be identified in writing in the 
bid proposal.  

GRATUITIES AND KICKBACKS. The bidder and any employee or agent thereof is prohibited 
from soliciting, accepting, offering, or giving, or agreeing to solicit, accept, offer, or give, any 
gratuity, service, or reward, including an offer of employment, with the purpose of or in a manner 
that would influence any decision, approval, disapproval, recommendation, or preparation of any 
part of a program requirement or purchase request, to influence the content of any specification 
or procurement standard, or to influence any investigation, audit, proceeding or application, 
request for ruling, determination on a claim or controversy, or other matter related to or associated 
with this solicitation.  

NOTICE. Washington law imposes civil and criminal penalties for violation of purchasing 
guidelines, bribes, gratuities, and kickbacks.  

REFERENCE CHECKS. The County may conduct reference checks to verify the bidder’s past 
performance. Reference checks indicating poor or failed performance may be cause for rejection. 
Failure to provide requested reference contact information may result in the bid being non-
responsive. The County reserves the right to obtain reference checks, other than those provided 
by the bidder, relevant to the services to be provided and the prospective working relationship 
between the County and the bidder.  

PERSONNEL. It is essential the bidder provide adequate experienced personnel, capable of and 
devoted to the successful accomplishment of the work to be performed in this solicitation. The 
bidder agrees that those persons identified in their submittal shall not be removed or replaced 
without a written request to and approval from the County.  

PROTESTS. Protests of this solicitation must follow RCW 39.04.105. 

BIDDERS ARE STRONGLY ENCOURAGED TO READ THE ENTIRE SOLICITATION AND TO 
REVIEW AND UNDERSTAND THE CONDITIONS, REQUIREMENTS, AND CONTRACTOR 

RESPONSIBILITIES OUTLINED IN THIS INVITATION TO BID.   
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BID PROCEDURES AND CONDITIONS  
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BID PROPOSAL 
TO: Kitsap County Board of Commissioners 
 614 Division Street 
 Port Orchard, WA 98366 

Board of Commissioners: 

The undersigned bidder agrees, if this bid is accepted, to enter into a contract with the County, in 
the form included herein to perform and furnish the work as specified or indicated in the bidding 
documents for the bid price and within the bid times indicated in this bid and in accordance with 
the other terms and conditions of the contract documents. 

In submitting this bid, bidder represents, as more fully set forth in the contract, that: 

1. This bid will remain subject to acceptance for sixty (60) days after the day of bid opening. 
The County retains the right to request the apparent low bidder extend the award period 
or adjust their price accordingly. If an adjustment is requested, the County reserves the 
right to request the same adjustment from other bidders. 

2. The County has the right to reject this bid. 

3. Bidder will sign and submit the contract attached hereto with all bonds and other 
documents required by the bidding requirements within ten (10) days after the date of 
County’s Notice of Award. 

4. Bidder has examined copies of all the bidding documents. 

5. Bidder has made sufficient examination and has investigated and is satisfied as to the 
conditions to be encountered, the character, quantity, quality and scope of work, the 
quantities and qualities of materials to be supplied and equipment and labor to be used, 
and the requirements of the contract and proposal submitted, including all addenda for 
performance of the work. 

6. Bidder has visited the jobsite, or has waived such visit, and is completely familiar with 
the existing conditions, concurrently scheduled construction, access, staging and site 
limitations, and has made allowances for those conditions in their bid. 

7. Bidder is familiar with all federal, state, and local laws, ordinances and regulations which 
in any manner might affect those engaged or employed in the work, the materials, 
equipment, or procedures used in the work, or which in any other way might affect the 
conduct of the work. The Bidder is assumed to be familiar with such laws and 
regulations, and no plea of misunderstanding or ignorance of the law will be considered. 

8. Bidder has correlated the information known to bidder, information and observations 
obtained from visits to the site, reports and drawings identified in the bidding documents 
and additional examinations, investigations, explorations, tests, studies, and data with 
the bidding documents. 

9. Bidder agrees that the work will be completed within the time period established in the 
Contract Documents, as defined in the Specifications, from the date of Notice to 
Proceed. 
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10. The bidder has determined from careful examination the methods, materials, labor and 
equipment required to perform the work in full and shall reflect the same in its bid price. 
If, during the performance of the work, methods, materials, labor or equipment required 
are beyond those anticipated by the bidder, the Bidder will not be entitled to additional 
compensation except as may be provided for elsewhere in these specifications. 

Bidder has received the following addenda, receipt of which is hereby acknowledged: 

DATE NUMBER 

______________________ ______________________ 

______________________ ______________________ 

______________________ ______________________ 

______________________ ______________________ 

SUMMARY OF BID DOCUMENTATION: 

It is mandatory that each bidder complete and submit with its bid the documentation required by 
the contract documents, including but not limited to the following: 

1. Bid Proposal 

2. Bid Bond 

3. Subcontractor's List 

4. Bidder Information 

a. Bidder Responsibility Checklist 

b. Subcontractor Responsibility Checklist 

c. Project References 

5. Non-Collusion Affidavit Certificate 

6. Certification of Compliance with Wage Payment Statutes 

BASIC BID: 

Pursuant to and in compliance with the advertisement for bids and other documents relating 
thereto, the undersigned Bidder hereby certifies having carefully examined the Contract 
Documents for Olympic View Transfer Station Electrical Improvements as well as conditions 
affecting the work, and is familiar with the sites; and having made the necessary examinations, 
hereby proposes to furnish all labor, materials, equipment, and services necessary to complete 
the work in strict accordance with the bidding and Contract Documents for an amount computed 
upon the basis of the quantity of work actually performed at the Bid prices set forth herein.   
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PROPOSAL: 

The County seeks bids on work to purchase and install a large standby generator to power most 
of the Olympic View Transfer Station property in the event of a power outage. Further details are 
provided in the Plans and Specifications.  

UNIT PRICES: 

The Bidder certifies that the cost of all labor, equipment, plans, materials, including overhead and 
profit, necessary for proper completion of the work shall be included in the prices for the various 
bid items. NOTE: UNIT PRICES FOR ALL ITEMS, ALL EXTENSIONS, AND THE TOTAL 
AMOUNT OF BID MUST BE SHOWN. All prices shall be in legible and written in ink, typed, or 
computer printed. Erasures, interlineations, or other modifications in the proposal shall be initialed 
in original blue ink by the authorized person signing the proposal. The proposal shall include: a 
unit price for each item (omitting digits more than four places to the right of the decimal point); an 
extension for each unit price (omitting digits more than two places to the right of the decimal point); 
and the total contract price (the sum of all extensions). Unit prices for all numbers shall be shown 
in both words and figures.  In case of conflict, words shall govern. 

SALES TAX: 

All work identified in the bid schedule is subject to collection of Washington State sales tax on the 
Contract Price. Bidders should contact the Washington State Department of Revenue for further 
clarification of sales tax rules. If the project extends through a sales tax increase, the Contractor 
will be allowed a commensurate increase in the sales tax and adjustment in the contract amount. 
However, the County will not adjust payment if the Bidder bases a Bid on a misunderstood tax 
liability. 

DELIVERY: 

The total cost shall include all freight, handling, delivery, surcharges, and other incidental charges 
that may be required to provide the services or deliver the commodities. All prices shall include 
freight FOB destination, freight included to the designated delivery point. Additional charges such 
as fuel surcharges will not be accepted by the County. If the delivery combines items from more 
than one purchase order, separate packing slips shall be included in the shipment.  

ALTERNATES: 

The Bidder shall bid on all alternates and/or schedules as they are fully considered in making the 
award. If a bidder fails to bid an alternate or schedule, or if he or she notes “no bid,” it will be 
construed as meaning that there will be no change in the contract amount and that the alternate 
or schedule is included in the contract amount. 
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BID SCHEDULE 

Olympic View Transfer Station Electrical Improvements 

Item No. Ref. 
Section 

Estimated 
Quantity Unit Unit Price 

Amount 
(Qty x Unit 

Price) 
1. Electrical 

Improvements 
All 1 LS $ $ 

Subtotal $ 
Sales Tax @ 9.2% $ 

Total $ 
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AWARD OF SCHEDULES: 

The Proposal contains one schedule to assist the County in tracking the costs associated with 
separate components of the overall project. The intent of the County is to award a Contract for all 
schedules to the lowest responsive and responsible bidder provided the Bid has been submitted 
in accordance with the requirements of these specifications. However, the County reserves the 
right to award any of the schedules singularly or in combination thereof. Failure to complete all 
schedules in their entirety will result in the bid being non-responsive.  The sum of all schedules 
will be used to determine the lowest responsible bidder. 

OPENING OF BIDS: 

Bids received prior to the time of opening will be kept unopened and secured until the time of the 
bid opening as specified in the Advertisement for Bids. No bid received thereafter will be 
considered. No responsibility will attach, and bidders waive any and all complaints against the 
County, for premature opening of an improperly addressed or identified bid. 

At the time and place fixed for the opening of bids, every bid received within appropriate time will 
be opened and publicly read aloud. 

The County reserves the right to postpone the date and time for receiving and/or opening of bids 
at any time prior to the date and time established in the Invitation to Bid. Postponement notices 
shall be mailed to bidders in the form of addenda. 

The County may reject all bids if they exceed budgeted cost or the County may negotiate bid 
pricing with the apparent low responsive bidder including changes in the plans and specifications, 
to bring the bid within budgeted cost. 

CONTRACT AND BOND: 

If notified of the acceptance of this bid within sixty (60) days of the time set for opening of bids, 
the undersigned agrees to execute a contract for the above work, for a compensation computed 
from the above-stated sums, on the Contract provided herein and to furnish the performance and 
payment bonds as required. 

BID BOND: 

It is agreed that if the undersigned fails to execute the Contract and furnish the performance and 
payment bonds within ten (10) days after written notice of award of Contract, then the Bid Bond 
shall be retained by the County as liquidated damages. If this bid is not accepted within sixty (60) 
days after the time set for the opening of bids, or if the undersigned delivers said Contract and 
bonds in a timely manner, then the check or cash shall be returned, or the Bid Bond shall become 
void. 
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SIGNATURE 

Signed By:   Date:   

Printed Name:   Title:   

Name of Firm:   

Address:   

Phone: ( )     Fax: ( )  

END OF BID PROPOSAL 
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BID BOND 
FORMAL BID 2023-027 

KNOW ALL MEN BY THESE PRESENTS, that we, the undersigned, ______________________ 
_______________________________________________, hereinafter called the Principal, and 
_______________________________________________, hereinafter called the Surety, are 
jointly and severally held and firmly bound unto the Kitsap County Department of Public Works, 
hereinafter called the Owner, each in the sum of five percent (5%) of the total amount of the Bid 
of the Principal for the work, this sum not to exceed ______________________________ 
_________________________________ dollars ($_________________) of lawful money of the 
United States for the payment thereof unto the Owner, the Principal, and Surety jointly and 
severally bind themselves forever firmly by these presents. 

WHEREAS, the Principal is herewith submitting its offer for the fulfillment of Owner’s contract for 
construction of: Olympic View Transfer Station Electrical Improvements. 

NOW, THEREFORE, the condition of this obligation is such that if the Principal is awarded the 
contract, and if the Principal, within the time specified in the bid for such contract, enters into, 
executes, and delivers to the Owner an agreement in the form provided herein complete with 
evidences of insurance, and if the Principal within the time specified in the bid gives the 
Performance and Payment Bond on the form provided herein to the Owner, then this obligation 
shall be void; otherwise, the Principal and Surety will pay unto the Owner the sum set forth above. 

AND IT IS HEREBY DECLARED AND AGREED that the Surety shall be liable under this 
obligation as Principal, and that nothing of any kind or nature whatsoever that will not discharge 
the Principal shall operate as a discharge or a release of liability of the Surety. 

IT IS HEREBY FURTHER DECLARED AND AGREED that this obligation shall be binding upon 
and inure to the benefit of the Principal, the Surety, and the Owner and their respective heirs, 
executors, administrators, successors, and assigns. 

SIGNED AND SEALED this __________ day of ____________________, 202_. 

Contractor’s Corporate Seal   

 Principal 

 Signature for Principal 

 Title of Signatory 

 
Surety’s Corporate Seal   

 Surety 

 Signature for Surety 

 Title of Signatory 

END OF BID BOND 
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SUBCONTRACTORS LIST 
Each bidder is required to submit as part of the bid or within one hour after the published bid 
submittal time, the names of the subcontractors with whom the bidder, if awarded the contract, 
will subcontract for performance of the work of heating, ventilation and air conditioning; plumbing 
as described in RCW 18.106; and electrical as described in RCW 19.28; or to name itself for the 
work. Additionally, each bidder is required to submit as part of the bid or within 48-hours after the 
published bid submittal time, the names of the subcontractors with whom the bidder, if awarded 
the contract, will subcontract for performance of the work of structural steel and rebar. The Bidder 
shall not list more than one subcontractor for each category of work identified, unless 
subcontractors vary with bid alternates, in which case the bidder must indicate which 
subcontractor will be used for which alternate. Failure of the Bidder to submit the names of such 
subcontractors or to name itself to perform such work or the naming of two or more subcontractors 
to perform the same work shall render the Bidder’s bid non-responsive and, therefore, void. 

List subcontractors appropriately 

HEATING, VENTILATION AND AIR CONDITIONING 

Subcontractor Name:   
 

PLUMBING 

Subcontractor Name:   
 

ELECTRICAL  

Subcontractor Name:   
 

STRUCTURAL STEEL INSTALLATION 

Subcontractor Name:   
 

REBAR INSTALLATION 

Subcontractor Name:   
 

CURED-IN-PLACE PIPE (CIPP) (Note: This is required by this contract and not RCW 39.30.060) 

Subcontractor Name:   
 

WET WELL COATING (Note: This is required by this contract and not RCW 39.30.060) 

Subcontractor Name:   
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OTHER SUBCONTRACTORS (whose work is equal to or greater than 10% of the bid) 
(Note: This is required by this contract and not RCW 39.30.060) 

  

  

  

  

  

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 

END OF SUBCONTRACTORS LIST 
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BIDDER INFORMATION 

Contracting Firm Name: 

Number of Years Contractor has been in the construction business under its present firm 
name: 

Present gross dollar amount of work under contract: 

Present gross dollar amount remaining to be completed of work under contract: 

General type of work performed by firm: 

 
List the top five major pieces of equipment to be used on this 
project: 

Owned Leased Rented 

1.    

2.    

3.    

4.    

5.    

 
Project Manager and Superintendent responsible for this project # of Years with Firm 

Name of Project Manager:  

Name of Superintendent:  

 
Bank Reference: 

Have you changed bonding companies within the last three years? 

If so, why? (Optional) 
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Have you ever been sued by a client or have you ever sued a client on any public works contract 
for a special purpose district, municipality, county, or state government? ___________________  

For what reason?   _____________________________________________________________  

 ____________________________________________________________________________  

Disposition of case, if settled:   ___________________________________________________  

 ____________________________________________________________________________  

Do you have any outstanding payments due to the Department of Revenue? _______________  

If yes, describe the plan to address those payments ___________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

Bidder agrees that the County shall retain the right to obtain any and all credit reports? 

(_____)  ___________________________________________________________________  
   Yes Signature 

In the last 5 years, has the Bidder had a three-year average Experience Modification Rate (EMR) 
no greater than 1.1 (Include EMR documentation)? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

Does the Bidder have sufficient bonding capacity? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

The Bidder shall include with their Bid a notarized statement from an admitted and Washington 
State approved surety insurer, which states that Bidder’s current bonding capacity is sufficient for 
this project. 

In the last five (5) years, has the Bidder had their Contractor's license revoked? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

In the last five (5) years, has the Bidder been “defaulted” or “terminated” by an owner (other than 
for convenience of the owner)? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 
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In the last five (5) years, has the Bidder been convicted of a crime involving the awarding of a 
contract of a government (local, state, or federal) construction project or the bidding or 
performance of a government construction contract? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

In the last five (5) years, has the Bidder been found guilty in a criminal action, for making any false 
claim or material misrepresentations to any public agency or entity? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

In the last five (5) years, has the Bidder been convicted of a crime involving any federal, state or 
local law related to construction, including acts of dishonesty? 

(_____)  ___________________________________________________________________  
 Yes/No Signature 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 
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BIDDER RESPONSIBILITY CHECKLIST 
The following checklist will be used to document that the Bidder meets the bidder responsibility criteria. 
Please print a copy of documentation from the appropriate website to be included with the submittal. 

General Information 
Project Name: 
Olympic View Transfer Station Electrical Improvements 

Solicitation Number: 
2023-027 

Bidder’s Business Name: 
 

Bid Submittal Deadline: 
Tuesday, June 20, 2023 at 2:00 p.m. 

Bidder’s Business Address: 
 
Contractor Registration 
License Number: Status: 

Active: Yes   No  
Effective Date (must be effective on or before Bid Submittal Deadline): Expiration Date: 

Contractor Infraction List 
Is Bidder on Infraction List?   Yes  No  
Current UBI Number 
UBI Number: Account Status: Open  Closed  

Industrial Insurance Coverage 
Account Number: Account Current: Yes     No  

Employment Security Department Number 
Employment Security Department Number: 

Provide a copy of latest correspondence containing bidder’s account number with Employment Security 
Department. Do not provide documents containing personal information such as social security numbers. 
State Excise Tax Registration Number 
Tax Registration Number: Account Status: Open  Closed  

Not Disqualified from Bidding 
Has the Bidder ever been disqualified from bidding on any public works contract under RCW 39.06.010 
or 39.12.065(3)? Yes  No  
Has the Bidder received training on the requirements related to public works and prevailing wage (RCW 
39.04.350(f))?  Yes  No  Exempt  
Bankruptcy 
Has the Bidder declared Bankruptcy in the last five (5) years? Yes  No  
Information Supplied by: 
Print Name of Bidder Representative: Date: 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 
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SUBCONTRACTOR RESPONSIBILITY CHECKLIST 
The following checklist will be used to document that the Bidder meets the mandatory bidder responsibility 
criteria. Please print a copy of documentation from the appropriate website to be included with the submittal. 

General Information 
Project Name: 
Olympic View Transfer Station Electrical Improvements 

Solicitation Number: 
2023-027 

Subcontractor’s Business Name: 
 

Bid Submittal Deadline: 
Tuesday, June 20, 2023 at 2:00 p.m. 

Contractor Registration 
License Number: Status: 

 Active: Yes   No  
Effective Date (must be effective on or before Subcontract Bid 
Submittal Deadline): 

Expiration Date: 

Contractor Infraction List 
Is Subcontractor on Infraction List? Yes  No  
Current UBI Number 
UBI Number: Account Status: Open  Closed  
Industrial Insurance Coverage 
Account Number: Account Current: Yes  No  
Employment Security Department Number 
Employment Security Department Number: 

Provide a copy of latest correspondence containing subcontractor’s account number with Employment 
Security Department. Do not provide documents containing personal information such as social security 
numbers. 
State Excise Tax Registration Number 
Tax Registration Number: Account Status: Open  Closed  

Not Disqualified from Bidding 
Has the Subcontractor ever been disqualified from bidding on any public works contract under RCW 
39.06.010 or 39.12.065(3)?  Yes  No  
Has the Subcontractor been listed on the County’s debarment list in the last two (2) years?Yes No  
Has the Subcontractor received training on the requirements related to public works and prevailing wage 
(RCW 39.04.350(f))?  Yes  No  Exempt  
Contractor Licenses 
Electrical: If required by Chapter 19.28 RCW, does 
the Subcontractor have an Electrical Contractor’s 
License? Yes  No  

Elevator: If required by Chapter 70.87 RCW, does 
the Subcontractor have an Elevator Contractor’s 
License? Yes  No  

Checked by: 
Name of Employee: Date: 

[THIS FORM SHALL BE COMPLETED IN FULL FOR EACH SUBCONTRACTOR AND SUBMITTED 
WITH THE BID PROPOSAL] 
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PROJECT REFERENCES 

Using the following form (use additional forms as needed), the Bidder shall describe projects that 
meet the similar size and scope criteria of the Plans and Specifications. 
 

Project Name:   _______________________________________________________________  

Project Manager:   _____________________  Project Superintendent:   ___________________  

Public Agency Name:   __________________________________________________________  

Contact Person:   ______________________  Phone No:   _____________________________  

Awarded Contract Amount:    Final Contract Amount:   __________________  

Project Start Date:    Project Completion Date:  __________________  

Project Location:   _____________________________________________________________  

Project Scope:   _______________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

Claims, if any, filed by the Contractor and the basis for the claims:   ______________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  

 ____________________________________________________________________________  
 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL.] 

END OF BIDDER INFORMATION 
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NON-COLLUSION AFFIDAVIT 

The undersigned, being duly sworn, deposes and says that the person, firm, association, co-
partnership or corporation herein named, has not, either directly or indirectly, entered into any 
agreement, participated in any collusion, or otherwise taken any action in restraint of free 
competitive bidding in the preparation and submission of this proposal to Kitsap County for its 
consideration in the award of the contract. 

  
Legal Name of Bidder 

  
By (Signature) 

Sole Proprietorship ☐ Partnership ☐ Joint Venture ☐ Corporation ☐ Other ☐ 

  
Street Address 

      
City  State  Zip 

  
Telephone 

  
State of Washington Contractor’s Number 

STATE OF WASHINGTON) 

(    ) SS. 

COUNTY OF KITSAP) 

On this day personally appeared before me _________________________ to me known to be 
the individual described in and who executed the within and foregoing instrument, and 
acknowledged that ______________________ signed the same as ______________________ 
free and voluntary act and deed, for the uses and purposes therein mentioned. 

GIVEN under my hand and official seal this ___________ day of _____________________, 202_ 

_________________________ Notary Public in and for the State of Washington, residing at  

_________________________ 

My Commission Expires: _________________________ 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 

END OF NON-COLLUSION AFFIDAVIT 
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CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES 

The bidder hereby certifies that, within the three-year period immediately preceding the bid 
solicitation date of Tuesday, May 23, 2023, the bidder is not a “willful” violator, as defined in RCW 
49.48.082, of any provision of chapters 49.46, 49.48, or 49.52 RCW, as determined by a final and 
binding citation and notice of assessment issued by the Department of Labor and Industries or 
through a civil judgment entered by a court of limited or general jurisdiction. 

I certify under penalty of perjury under the laws of the State of Washington that the foregoing is 
true and correct. 

  
Bidder’s Business Name 

  
Signature of Authorized Official* 

  
Printed Name 

  
Title 

      
Date  City  State 
 
 
Check One: 

Sole Proprietorship ☐ Partnership ☐ Joint Venture ☐ Corporation ☐ 

State of Incorporation, or if not a corporation, State where business entity was formed: 

  
 
If a co-partnership, give firm name under which business is transacted: 

  
* If a corporation, proposal must be executed in the corporate name by the president or vice-
president (or any other corporate officer accompanied by evidence of authority to sign). If a co- 
partnership, proposal must be executed by a partner. 

[THIS FORM SHALL BE COMPLETED IN FULL AND SUBMITTED WITH THE BID PROPOSAL] 

END OF CERTIFICATION OF COMPLIANCE WITH WAGE PAYMENT STATUTES 
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BIDDER'S CHECKLIST 

NOTE: The purpose of this checklist is to serve as a reminder of major items to be addressed in 
submitting a bid and by the Successful Bidder after notification of award and is not intended to be 
all-inclusive. It does not alleviate the Bidder from the responsibility of becoming familiar with all 
aspects of the Contract Documents and proper completion and submission of the Bid. 

1. Contract Documents thoroughly read and understood.  

2. Attend pre-bid conference.  

3. All blank spaces in proposal filled in, preferably in black ink.  

4. Receipt of all addenda acknowledged.  

5. Review of geotechnical information acknowledged.  

6. Bid Form and other documents are signed by authorized officer.  

7. Prices computed and presented correctly.  

8. Subcontractors are named as indicated in the Contract Documents.  

9. The following documents, to be submitted with the bid, completed, 
signed, and dated as applicable. 

 

a. Bid Proposal  

b. Bid Guaranty Bond  

c. Subcontractors List  

d. Bidder Information  

i. Bidder Responsibility Checklist  

ii. Subcontractor Responsibility Checklist  

iii. Project References  

e. Non-Collusion Affidavit Certificate  

f. Certification of Compliance with Wage Payment Statutes  

10. Bid documents submitted in sealed envelope and properly labeled.  

11. The following documents shall be executed and complied with after 
the contract is awarded: 

 

a. Capital Projects Contract Agreement  

b. Performance and Payment Bond  

c. Insurance Certificates  

END OF BIDDER'S CHECKLIST 
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CONTRACT REQUIREMENTS  
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CONTRACT NO. KC-215-23 
CAPITAL PROJECTS CONTRACT AGREEMENT 

This Contract is made and entered into this ________ day of _________________, 2023 between 
Kitsap County, a political subdivision of the State of Washington, having its principal offices at 
614 Division Street, Port Orchard, Washington 98366 (“County”), and [CONTRACTOR], a 
[CONTRACTOR TYPE], having its principal offices at [CONTRACTOR ADDRESS] (“Contractor”). 

WHEREAS, the County desires to construct the Olympic View Transfer Station Electrical 
Improvements, in Commissioner District #2, and 

WHEREAS, the Contractor has been selected by competitive bid 2023-027 as the responsible 
bidder with the lowest responsive bid as is required by Chapter 39.04 RCW. 

NOW THEREFORE, in consideration of the terms and conditions of this Contract, the County and 
the Contractor mutually agree as follows: 

1. CONTRACT DOCUMENTS 

The Contract between the parties is expressed in the Contract Documents, which include Formal 
Bid 2023-027 and all parts thereof; all Addenda; the full and complete accepted Bid Proposal and 
Bid Bond; all Performance and Payment Bonds; the Plans and Specifications; all change orders, 
field orders and other modifications thereof entered into in accordance with the Contract, and this 
Contract itself. 

2. DESCRIPTION OF THE WORK 

This Contract provides for the construction of electrical improvements in accordance with the 
Plans and Specifications entitled “Olympic View Transfer Station Electrical Improvements.” 
Contractor agrees to furnish all material, labor, carriage, tools, equipment, apparatus, facilities, 
and anything else necessary to complete the work in a professional and workmanlike manner. 

The Contractor shall complete its Work in a timely manner and in general accordance with the 
agreed schedule submitted by the Contractor and approved by the County. 

3. NOTICE TO PROCEED 

The County shall issue a Notice to Proceed after the execution of the Contract and receipt of all 
necessary required documents, including, where applicable, Performance and Payment Bond, a 
copy of insurance policies and/or any and all Certificates of Insurance and Additional Insured 
Endorsements. The Notice to Proceed shall provide the Start Date. 

4. TIME IS OF THE ESSENCE; LIQUIDATED DAMAGES 

Time is of the essence in the performance of this Contract. The Contractor agrees to work 
promptly and fully complete the work within the limits as described in the Contract Documents. 
Failure to complete the work within the allowed time limit will subject the Contractor to the payment 
of liquidated damages as described herein. 

Delays in the completion of this Contract will negatively affect the efficient and continuous 
operation of the Olympic View Transfer Station through prolonged disruption of the operations 
area and when, during bad weather events, electricity is interrupted and prevents key pieces of 
equipment from managing solid waste entering the facility. Delays also cost taxpayers undue 
sums of money, adding time needed for additional administration, engineering, inspection, and 
supervision. Accordingly, the Contractor agrees to pay liquidated damages in the amount of 
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$350.00 for each working day beyond the number of working days established below, and to 
authorize the County to deduct these liquidated damages from any money due to coming due to 
the Contractor. 

When the Contract Work has progressed to Substantial Completion, as defined below, the County 
may determine the Contract Work is Substantially Complete. The County will notify the Contractor 
in writing of the Substantial Completion Date. For overruns in Contract time occurring after the 
date so established, liquidated damages identified above will not apply. For overruns in Contract 
time occurring after the Substantial Completion Date, liquidated damages shall be assessed on 
the basis of direct engineering and related costs assignable to the project until the actual Physical 
Completion Date of all the Contract Work. The Contractor shall complete the remaining Work as 
promptly as possible. Upon request by the County, the Contractor shall furnish a written schedule 
for completing the physical Work on the Contract.  

Liquidated damages will not be assessed for any days for which an extension of time is granted. 
No deduction or payment of liquidated damages will, in any degree, release the Contractor from 
further obligations and liabilities to complete the entire Contract. 

5. TIME FOR COMPLETION 

The work to be performed under this Contract shall commence upon receipt of Notice to Proceed. 
Time for Completion of the Contract Documents and Substantial Completion of the work shall be 
achieved within eighty [80] Working Days, exclusive of a Procurement Suspension. 

Substantial Completion is when all physical work is complete except for punch list items. In other 
words, this is the date that the contracting agency has full and unrestricted use of the facilities, 
both from an operational and safety standpoint. Only minor incidental work remains, such as 
replacement of temporary substitute facilities or minor corrections or repairs. 

Contract Time may be suspended for procurement of critical materials (Procurement 
Suspension). In order to receive a Procurement Suspension, the Contractor shall within 7 
calendar days after approved submittals, place purchase orders for all materials deemed critical 
by the County for physical completion of the Contract. The Contractor shall provide copies of 
purchase orders for critical materials. Such purchase orders shall disclose the purchase order 
date and estimated delivery dates for such critical material. 

The Contractor shall show procurement of the materials listed below as activities in the Project 
Schedule. If the approved Project Schedule indicates that the materials procurement are critical 
activities, and if the Contractor has provided documentation that purchase orders are placed for 
the critical materials within the prescribed 7 calendar days, then Contract Time will be suspended 
for physical completion of critical work dependent upon the below listed critical materials: 

• Standby Engine Generator 

Charging of the final ten [10] Working Days of Contract Time in accordance with the Work 
Sequence within the Specifications shall resume upon delivery of the critical materials to the 
Contractor.  

6. CONTRACT AMOUNT 

The County hereby agrees to pay the Contractor according to the Contractor’s Bid in the amount 
of $[CONTRACT AMOUNT] (including accepted alternates and Washington State Sales Tax 
(WSST)), at the time and manner and upon the conditions provided for in this Contract. 
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7. CONTRACT REPRESENTATIVES 

Each party to this Contract shall have a representative. Each party may change its representative 
upon providing written notice to the other party. These representatives will be: 

County’s Contract Representative  
Name: [County Rep Name] 
Title: [County Rep Title] 
Address: [County Rep Addr] 
Phone: [County Rep Phone] 
Email: [County Rep Email] 

 
Contractor’s Contract Representative 
Name: [Contractor Rep Name] 
Title: [Contractor Rep Title] 
Address: [Contractor Rep Addr] 
Phone: [Contractor Rep Phone] 
Email: [Contractor Rep Email] 

All instructions, modifications, and changes to the Contract shall be conveyed to the Contractor 
through the County’s Representative. Any work executed upon the direction of any person or 
entity other than the County’s Representative may be considered defective and will be performed 
without reimbursement for said work to the Contractor. The County’s Representative shall have 
the authority to reject any and all nonconforming or defective work under the Contract Documents. 

8. PAYMENT 

At monthly intervals, unless determined otherwise by the County, the Contractor shall submit to 
the County an invoice or billing statement. Within thirty (30) calendar days of receiving an invoice 
or billing statement, the County shall pay ninety-five (95) percent of the invoice if such invoice or 
statement is acceptable to the County. Five (5) percent of the invoice or statement amount shall 
be retained in accordance with Chapter 60.28 RCW. No invoice or billing statement will be paid 
until all schedules for the previous month have been met and other documentation required by 
the Contract Documents have been submitted.  

In the event the Contractor has failed to perform any substantial obligation to be performed by the 
Contractor under this Contract and such failure has not been cured within ten (10) working days 
following notice from the County, then, in its sole discretion and upon written notice to the 
Contractor, the County may withhold any and all monies due and payable to the Contractor 
without penalty until such failure to perform is cured or otherwise adjudicated. 

Unless otherwise provided for in this Contract or any of the Contract Documents, the Contractor 
will not be paid for any billings or invoices presented for payment prior to the execution of this 
Contract and the Notice to Proceed or for work performed after the Contract's termination. 

No payment shall be made for any work performed by the Contractor, except for work identified 
and set forth in this Contract or the Contract Documents. 
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9. PREVAILING WAGES 

Contractor shall be responsible for complying with the prevailing wage requirements associated 
with Chapter 39.12 RCW and WAC 296-127. 

Pursuant to Chapter 39.12 RCW and WAC 296-127, the Contractor shall pay not less than the 
prevailing rate of per diem wages to its employees and provide documentation to the County of 
its compliance with prevailing wage laws and regulations. The prevailing rate shall be calculated 
as of June 20, 2023 for Kitsap County and the applicable trade.  For all subcontractors, the 
Contractor agrees that the date for determining prevailing wages will be the date of the contract 
between the Contractor and the subcontractor. A copy of such prevailing rates of per diem wages 
can be found at https://lni.wa.gov/licensing-permits/public-works-projects/prevailing-wage-rates/ 
and shall be posted by the Contractor at the work site. 

A “Statement of Intent to Pay Prevailing Wages” (hereinafter “Statement of Intent”) must be 
submitted to and approved by the State Department of Labor and Industries prior to beginning 
work by the Contractor. The Statement of Intent shall include the Contractor's registration number, 
the prevailing wage for each classification of workers, and an estimate of the number of workers 
in each classification. An 'Affidavit of Wages Paid' must be submitted to and approved by the 
State Department of Labor and Industries by the Contractor prior to release of the retained 
percentage. Copies of these documents shall be provided to the County prior to any payment 
being made to the Contractor. The fee for each of these documents shall be paid by the 
Contractor. 

10. PERFORMANCE AND PAYMENT BONDS; RETAINAGE 

a. The Contractor agrees to provide Performance and Payment Bonds on forms approved 
by the County. Pursuant to Chapter 39.08 RCW, the Contractor shall make, execute, and deliver 
to the County the performance and payment bonds for the full contract amount of $[CONTRACT 
AMOUNT]. The bonds shall also cover any and all approved change orders. The bonds must be 
submitted within ten (10) days after contract execution.  

b. The County shall reserve a contract retainage of five (5) percent of every invoice in 
accordance with chapter 60.28 RCW. The County shall promptly release any retained percentage 
withheld if after sixty (60) calendar days of final completion and acceptance of all contract work, 
no liens or claims are filed against the project, and after receipt of the Department of Revenue's 
Certificate designating taxes due or to become due are discharged and receipt by the County of 
an “Affidavit of Wages Paid.”  

c. For purposes of the RCW 60.28.011, the term “completion of all contract work” has the 
same meaning as the “date of final acceptance” under RCW 36.08.010.  

d. Neither the County nor the County's Representative shall have an obligation to pay or 
ensure the payment of money to any subcontractor except as may otherwise be required by law. 

e. Payment and performance bonds for this project have been issued by [SURETY 
COMPANY NAME], Street address: [ADDRESS], City: [CITY], Telephone: [PHONE NUMBER], 
Contact Person: [CONTACT PERSON], in the amount of [BOND AMOUNT]. 

https://lni.wa.gov/licensing-permits/public-works-projects/prevailing-wage-rates/
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11. HOLD HARMLESS AND INDEMNIFICATION 

To the fullest extent permitted by law, the Contractor shall indemnify, defend, and hold harmless 
Kitsap County and its elected and appointed officials, officers, employees, and agents (collectively 
“Indemnitees”) from and against all Claims resulting from or arising out of the performance of the 
Contract, whether such Claims arise from the acts, errors, or omissions of the Contractor, its 
Personnel, third parties, or anyone directly or indirectly employed by any of them, or anyone for 
whose acts, errors, or omissions for which any of them may be liable. It is the specific intent of 
the parties that the Indemnitees shall, in all instances except Claims arising from the sole 
negligence or willful misconduct of the Indemnitees, be indemnified by the Contractor from and 
against any and all Claims. 

With regard to any Claim against any Indemnitee by any of the Contractor’s Personnel, or anyone 
directly or indirectly employed by them, or anyone for whose acts they may be liable, the 
Contractor’s indemnification obligation shall not be limited in any way by a limitation on the amount 
or type of damages, compensation, or benefits payable by or for the Contractor or the Contractor’s 
Personnel under workers compensation acts, disability benefit acts, or other employee benefit 
acts. Solely for the purposes of this indemnification provision, the Contractor expressly waives its 
immunity under Title 51 RCW (Industrial Insurance) and acknowledges this waiver was mutually 
negotiated by the parties. 

Should a court of competent jurisdiction determine the Contract is subject to RCW 4.24.115, then, 
in the event of liability for damages arising out of bodily injury to persons or damages to property 
caused by or resulting from the concurrent negligence of the Contractor and the County, its 
officers, officials, employees, and agents, the Contractor’s liability hereunder, including the duty 
and cost to defend, will be only to the extent of the Contractor’s negligence.  

“Claim” means all losses, claims, suits, actions, liabilities, damages, demands, judgments, 
settlements, expenses, fines, or other liabilities of any kind or nature whatsoever, including without 
limitation, all costs including costs of Claim processing, investigation, reasonable attorneys’ fees, 
consequential damages, and punitive damages, for any personal or bodily injury, sickness, 
disease, disability, or death, or loss or damage to tangible or intangible business or property, 
including the loss of use. Claim includes any infringement, violation, or misappropriation of 
copyright, patent, trademark, or other proprietary rights of any third parties. 

Obligations/Notice of Claim. The County will provide the Contractor notice of the assertion of 
liability by a third party that may give rise to a Claim by the County against the Contractor based 
on the indemnity contained herein. The Contractor shall respond to the County’s tender of defense 
of a claim in writing within fourteen (14) calendar days from the notice date and will advise the 
County if the Contractor accepts or denies tender of the claim. The County may in its discretion 
withhold all or part of any payment due the Contractor under the Contract until the Contractor 
responds to such notice. The Contractor shall keep the County timely and fully informed through 
all stages of the defense and promptly respond to and comply with the County’s requests for 
information. The County at all times reserves the right but has no obligation to participate in the 
defense and settlement of any Claim. Such participation shall not constitute a waiver of the 
Contractor’s indemnity and defense obligations under the Contract. The Contractor shall not settle 
or compromise any Claim in any manner that imposes any obligations upon the County without 
the prior written consent of the County. The Contractor shall promptly advise the County of any 
occurrence or information known to the Contractor that could reasonably result in a Claim against 
the County. The violation of any provisions of this section, including improper refusal to accept 
tender, is a material breach. 
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12. INSURANCE 

Contractor agrees to comply with the insurance requirements described below. 

a. Minimum Insurance Required. The Contractor and its subcontractors, if any, shall procure and 
maintain, until all of Contract obligations have been fully discharged, including any warranty 
period, all insurance required in this Section with an insurance company duly licensed in 
Washington State with an A.M. Best Company ratings of not less than A-VIII and a category 
rating of not less than “8”, with policies and forms satisfactory to the County. Use of alternative 
insurers requires prior written approval from the County. Coverage limits shall be at minimum 
the limits identified in this Section, or the limits available under the policies maintained by the 
Contractor without regard to the Contract, whichever is greater.  

b. Professional Liability. (Check one of the following options): 

☒ Not applicable. 

☐ Not less than $1,000,000 per occurrence and $2,000,000 annual aggregate. Coverage 
will apply to liability for professional error, act or omission arising out of or in connection 
with the Contractor’s Services under the Contract. The coverage shall not exclude 
bodily injury, property damage, or hazards related to the work rendered as part of the 
Contract or within the scope of the Contractor’s services under the Contract, including 
testing, monitoring, measuring operations, or laboratory analysis where such Services 
are rendered under the Contract.  

c. Commercial General Liability (“CGL”). Not less than $1,000,000 per occurrence and 
$2,000,000 annual aggregate. Coverage shall include personal injury, bodily injury, and 
property damage for premise-operations liability, products/completed operations, 
personal/advertising injury, contractual liability, independent contractor liability, and stop 
gap/employer’s liability. Coverage shall not exclude or contain sub-limits less than the 
minimum limits required herein, without the prior written approval of the County. The certificate 
of insurance for the CGL policy shall expressly cover the indemnification obligations required 
by the Contract.  

d. Automobile Liability. (Check one of the following options):  

☐ Contractor shall maintain personal automobile insurance on all vehicles used for 
Contract purposes as required by law. 

☒ Not less than $1,000,000 per occurrence and $2,000,000 annual aggregate. Coverage 
shall include liability for any and all owned, hired, and non-owned vehicles. Coverage 
may be satisfied with an endorsement to the CGL policy.  

☐ Not less than $100,000 per occurrence and $300,000 annual aggregate. If a personal 
automobile liability policy is used to meet this requirement, it must include a business 
rider and cover each vehicle to be used in the performance of the Contract. If the 
Contractor will use non-owned vehicles in performance of the Contact, the coverage 
shall include owned, hired, and non-owned automobiles.  
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e. Umbrella or Excess Liability. The Contactor may satisfy the minimum liability limits required 
for the CGL and Automobile Liability under an Umbrella or Excess Liability policy. There is no 
minimum per occurrence limit of liability under the Umbrella or Excess Liability; however, the 
annual aggregate limit shall not be less than the highest “Each Occurrence” limit for either 
CGL or Automobile Liability. The Contractor agrees to an endorsement naming the County as 
an additional insured as provided in Section 7, unless the Umbrella or Excess Liability 
provides coverage on a “Follow-Form” basis. 

f. Workers’ Compensation and Employer Liability. If applicable, the Contractor shall maintain 
workers’ compensation insurance as required under the Title 51 RCW (Industrial Insurance), 
for all Contractor’s Personnel eligible for such coverage. If the Contract is for over $50,000, 
then the Contractor shall also maintain employer liability coverage with a limit of not less than 
$1,000,000. 

g. Primary, Non-Contributory Insurance/Subcontractors. The Contractor’s and its 
subcontractors’ insurance policies and additional named insured endorsements will provide 
primary insurance coverage and be non-contributory. Any insurance or self-insurance 
programs maintained or participated in by the County will be excess and not contributory to 
such insurance policies. All Contractor’s and its subcontractors’ liability insurance policies 
must be endorsed to show as primary coverage. The Contractor shall include all 
subcontractors as insureds under its policies or shall furnish separate certificates and 
endorsements for each subcontractor. All subcontractors shall comply with all insurance and 
indemnification requirements herein.  

h. Review of Policy Provisions. Upon request, the Contractor shall provide a full and complete 
copy of all requested insurance policies to the County. The County reserves the right without 
limitation, but has no obligation to revise any insurance requirement, or to reject any insurance 
policies that fail to meet the requirements of the Contract. The County also has the right, but 
no obligation to review and reject any proposed insurer providing coverage based upon the 
insurer’s financial condition or licensing status in Washington. The County has the right to 
request and review the self-insurance retention limits and deductibles, and the Contractor’s 
most recent annual financial reports and audited financial statements, as conditions of 
approval. Failure to demand evidence of full compliance with the insurance requirements or 
failure to identify any insurance deficiency shall not relieve the Contractor from, nor be 
construed or deemed a waiver, of its obligation to maintain all the required insurance at all 
times as required herein.  

i. Waiver of Subrogation. In consideration of the Contract award, the Contractor agrees to waive 
all rights of subrogation against the County, its elected and appointed officials, officers, 
employees, and agents. This waiver does not apply to any policy that includes a condition that 
expressly prohibits waiver of subrogation by the insured or that voids coverage should the 
Contractor enter into a waiver of subrogation on a pre-loss basis.  

j. Additional Insured, Endorsement, and Certificate of Insurance. All required insurance 
coverage, other than the workers’ compensation and professional liability, shall name the 
County, its elected and appointed officials, officers, employees, and agents, as additional 
insureds and be properly endorsed for the full available limits of coverage maintained by the 
Contractor and its subcontractors. Endorsement is not required if the Contractor is a self-
insured government entity, or insured through a government risk pool authorized by 
Washington State.  
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The Certificate of Insurance and endorsement shall identify the Contract number and shall 
require not less than thirty (30) days’ prior notice of termination, cancellation, nonrenewal, or 
reduction in coverage. At the time of execution, the Contractor shall provide the Certificate of 
Insurance, endorsement, and all insurance notices to: Risk Management Division, Kitsap 
County Department of Administrative Services, 614 Division Street, MS-7, Port Orchard, WA 
98366. 

k. No Limitation on Liability. The coverage limits identified herein are minimum requirements 
only and will not in any manner limit or qualify the liabilities or obligations of the Contractor 
under the Contract. All insurance policy deductibles and self-insured retentions for policies 
maintained under the Contract shall be paid by the Contractor. Any failure to comply with 
reporting provisions of the policies shall not affect coverage provided to the County, its elected 
and appointed officials, officers, employees, or agents. The Contractor’s insurance shall apply 
separately to each insured against whom a claim is made or suit is brought, subject to the 
limits of the insurer’s liability. 

l. Claims-Made. If the Contractor’s liability coverage is written as a claims-made policy, the 
Contractor shall purchase an extended-reporting period or “tail” coverage for a minimum of 
three (3) years following completion of the performance or attempted performance of the 
provisions of this Contract.  

13. WARRANTY 

The Contractor shall warranty all work as required in the Specifications. Further, the Contractor 
shall ensure that for any equipment, material, or item installed under this Agreement, the County 
will be a beneficiary of any and all warranties that are furnished as a customary trade practice 
and that installation will not void any such warranty. To effect this arrangement, all subcontracts 
executed in performance of this Agreement shall include the following language: 

This contract is for the benefit of the Olympic View Transfer Station, which is owned by 
Kitsap County. Kitsap County is therefore hereby made a third-party beneficiary to this 
contract and is entitled to the rights and benefits hereunder and may enforce the 
provisions hereof as if it were a party hereto. 

14. TERMINATION 

This contract may be terminated by the officials or agents of the County authorized to contract for 
or supervise the execution of such work. 

The County may terminate this Contract in whole or in part whenever the County determines, in 
its sole discretion, that such termination is in the best interests of the County. The County may 
terminate this Contract upon giving ten (10) calendar days written notice by Certified Mail to the 
Contractor. In that event, the County shall pay the Contractor for all cost incurred by the Contractor 
in performing the Contract up to the date of such notice. Payment shall be made in accordance 
with this Contract. 

In the event that funding for this project is withdrawn, reduced or limited in any way after the 
effective date of this Contract, the County may summarily terminate this Contract notwithstanding 
any other termination provision of this Contract. Termination under this paragraph shall be 
effective upon the date specified in the written notice of termination sent by the County to the 
Contractor. After the effective date, no charges incurred under this Contract are allowable. 
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Termination of this Contract shall not relieve the Contractor of any responsibilities under the 
Contract for work performed. Nor shall termination of the Contract relieve the Surety or Sureties 
of obligations under the Performance and Payment Bond or any Retainage Bond for work 
performed. 

If the Contractor breaches any of its obligations hereunder, and fails to cure the breach within ten 
(10) calendar days of written notice to do so by the County, the County may terminate this 
Contract, in which case the County shall pay the Contractor only for the costs of work performed 
and accepted by the County. Upon such termination, the County, at its discretion, may obtain 
performance of the work elsewhere, and the Contractor shall bear all costs and expenses incurred 
by the County in completing the work and all damage sustained by the County by reason of the 
Contractor’s breach. 

15. NON-WAIVER OF RIGHTS 

The parties agree that the excuse or forgiveness of performance or waiver of any provisions of 
this Contract does not constitute a waiver of such provisions for future performance, or prejudice 
the right of the waiving party to enforce any of the provisions of this Contract at a later time. 

16. INDEPENDENT CONTRACTOR 

The Contractor shall perform this Contract as an Independent Contractor and not as an agent, 
employee or servant of the County. The parties agree that the Contractor is not entitled to any 
benefits or rights enjoyed by employees of the County. Contractor shall comply with all laws 
regarding workers’ compensation. 

The Contractor specifically has the right to direct and control Contractor’s own activities in 
providing the agreed services in accordance with the specifications set out in this Contract. 
Furthermore, the Contractor shall have and maintain complete responsibility and control over all 
of its subcontractors, employees, agents, and representatives. No subcontractor, employee, 
agent, or representative of the Contractor shall be or deem to be or act or purport to act as an 
employee, agent, or representative of the County, unless otherwise directed by the terms of this 
Contract. 

The Contractor agrees to immediately remove any of its employees or agents from assignment 
to perform services under this Contract upon receipt of a written request to do so from the 
County’s Representative or designee. 

17. NONDISCRIMINATION 

The Contractor, its assignees, delegates, or subcontractors in the performance of this Contract 
shall not discriminate against any person on the basis of race, color, creed, religion, national 
origin, age, sex, marital status, sexual orientation, veteran status, disability, or other circumstance 
prohibited by federal, state, or local law, and shall comply with Title VI of the Civil Rights Act of 
1964, P.L. 88 354 and Americans with Disabilities Act of 1990. 

18. CHOICE OF LAW, JURISDICTION AND VENUE 

Any action at law, suit in equity, or other judicial proceeding for the enforcement of this contract 
or any provisions thereof shall be instituted as provided for in RCW 36.01.050. It is mutually 
understood and agreed that this contract shall be governed by the laws of the State of 
Washington, both as to interpretation and performance. 
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19. SUCCESSORS AND ASSIGNS 

The County, to the extent permitted by law, and the Contractor each bind themselves, their 
partners, successors, executors, administrators, and assigns to the other Party to this Contract 
and to the partners, successors, administrators, and assigns of such other party in respect to all 
covenants of this Contract. 

20. ASSIGNMENT, DELEGATION, AND SUBCONTRACTING 

a. The Contractor shall perform the terms of the contract using only its bona fide employees or 
agents, and the obligations and duties of the Contractor under this Contract shall not be 
assigned, delegated, or subcontracted to any other person or firm without the prior express 
written consent of the County. 

b. The Contractor warrants that it has not paid nor has it agreed to pay any company, person, 
partnership, or firm, other than a bona fide employee working exclusively for Contractor, any 
fee, commission, percentage, brokerage fee, gift, or other consideration contingent upon or 
resulting from the award or making of this Contract. 

21. SEVERABILITY 

If a court of competent jurisdiction holds any part, term or provision of this Contract to be illegal, 
or invalid in whole or in part, the validity of the remaining provisions shall not be affected, and the 
parties' rights and obligations shall be construed and enforced as if the Contract did not contain 
the particular provision held to be invalid. 

If it should appear that any provision of this Contract is in conflict with any statutory provision of 
the United States or the State of Washington, said provision which may conflict therewith shall be 
deemed inoperative and null and void insofar as it may be in conflict therewith, and shall be 
deemed modified to conform to such statutory provision. 

22. ENTIRE AGREEMENT 

The parties agree that this Contract is the complete expression of its terms and conditions. Any 
oral or written representations or understandings not incorporated in this Contract are specifically 
excluded. 

23. NOTICES 

 

Any notices, demands and other communications required by the Contract will be effective if 
personally served upon the other party representative or if mailed by registered or certified mail, 
postage prepaid, return receipt requested, to the other party’s representative identified in Section 
3 at the address therein, or if emailed (with read receipt) to the other Party’s representative at the 
email address therein. Notice will be deemed to be given three (3) days following the date of 
mailing, or immediately if personally served. For service by email, service will be effective upon 
confirmation of receipt or three (3) days after mailing the original. 

24. MODIFICATION 

All amendments or modifications, including Change Orders, shall be in writing, signed by both 
parties consistent with Kitsap County Code, and attached to this Contract. 
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25. COMPLIANCE WITH LAWS 

The Contractor shall comply with all applicable federal, state and local laws, rules and regulations 
in performing this Contract. 

26. COMPLIANCE WITH PUBLIC RECORDS ACT 

Contractor acknowledges that the County is subject to the Public Records Act, chapter 42.56 
RCW ("Act"). All records owned, used, or retained by the County are public records subject to 
disclosure unless exempt under the Act, whether or not such records are in the possession or 
control of the County or Contractor. Contractor shall cooperate with the County so County may 
comply with all of its obligations under the Act. Contractor shall promptly provide County with all 
records relating to this Agreement requested by County for purposes of complying with the Act at 
no cost to the County. With the exception of this Contract, if the Contractor considers any portion 
of any record, electronic or hard copy, to be protected from disclosure under the Act the Contractor 
shall clearly label or identify all specific information it claims to be confidential or proprietary. If the 
County receives a request under the Act to inspect or copy proprietary information that has been 
identified by the Contractor as protected from disclosure and the County determines that release 
of the information is required by the Act or otherwise appropriate, the County’s sole obligation will 
be to make a reasonable effort to notify the Contractor of the request and the date that such 
protected information will be released unless the Contractor obtains a court order to enjoin 
disclosure pursuant to RCW 42.56.540. Of the contractor fails to timely obtain a court order 
enjoining disclosure, the County will release the requested information on the date specified. The 
County has no obligation on behalf of the Contractor to claim any exemption from disclosure under 
the Act. The County will not be liable to the Contractor for releasing records pursuant to the Act.  

27. RECORDS RETENTION 

The Contractor and its Personnel shall retain all books, documents, and records relating to 
performance of the Contract and Services provided in connection with this Contract for six (6) 
years after completion of the Contract or longer if requested by the County. All records shall be 
subject to inspection and audit by the County at no cost to the County. Upon request, the 
Contractor shall promptly make available to the County a legible copy of all books, documents, 
and records at no cost to the County. In addition to its other indemnification and defense 
obligations under this Agreement, Contractor shall indemnify and defend the County from and 
against any and all losses, penalties, fines, claims, demands, expenses (including, but not limited 
to, attorney's fees and litigation expenses), suits, judgments, or damage arising from or relating 
to any failure of Contractor to comply with this subsection. This subsection shall survive expiration 
or termination of the Agreement. 

28. AUTHORIZATION 

Each party signing below warrants to the other party, that they have the full power and authority 
to execute this Agreement on behalf of the party for whom they sign. 
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Dated this ____ day of ____________, 202_  Dated this ____ day of ____________, 202_ 
   
CONTRACTOR NAME  BOARD OF COUNTY COMMISSIONERS 
  KITSAP COUNTY, WASHINGTON 
   
   
   
Signature  CHAIR NAME, CHAIR 
   
   
   
Print Name  COMMISSIONER NAME, COMMISSIONER 
   
   
   
Title  COMMISSIONER NAME, COMMISSIONER 
   
   
   
Contractor Registration No.  ATTEST: 
   
   
   
Federal Tax ID No.  DANA DANIELS, CLERK OF THE BOARD 

END OF CAPITAL PROJECTS CONTRACT AGREEMENT 
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PUBLIC WORKS PAYMENT BOND 
TO KITSAP COUNTY, WA 

Bond No.  ____________ 

Kitsap County, Washington, (County) has awarded to [CONTRACTOR] (Principal), a contract for the 
construction of the project designated as Olympic View Transfer Station Electrical Improvements, 
Kitsap County Contract No. KC-215-23, in Kitsap County, Washington (Contract), and said Principal is 
required under the terms of that Contract to furnish a payment bond in accord with Title 39.08 Revised 
Code of Washington (RCW) and (where applicable) 60.28 RCW. 

The Principal, and [SURETY NAME] (Surety), a corporation organized under the laws of the State of 
[STATE] and licensed to do business in the State of Washington as surety and named in the current list of 
“Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly bound to the County, in 
the sum of [CONTRACT AMOUNT IN WORDS] US Dollars ($[CONTACT AMOUNT IN NUMBERS]) Total 
Contract Amount, subject to the provisions herein.  

This statutory payment bond shall become null and void, if and when the Principal, its heirs, executors, 
administrators, successors, or assigns shall pay all persons in accordance with RCW Titles 60.28, 39.08 
and 39.12 including all workers, laborers, mechanics, subcontractors, and material suppliers, and all 
persons who shall supply such contractor or subcontractor with provisions and supplies for the carrying on 
of such work; and if such payment obligations have not been fulfilled, this bond shall remain in full force 
and effect. 

The Surety agrees to indemnify, defend, and protect the County against any claim of direct or indirect loss 
resulting from the failure of the Principal, its heirs, executors, administrators, successors, or assigns, (or 
the subcontractors or lower tier subcontractors of the Principal) to pay all laborers, mechanics, 
subcontractors, lower tier subcontractors, material persons, and all persons who shall supply such 
contractor or subcontractors with provisions and supplies for the carrying on of such work. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms 
of the Contract, the specifications accompanying the Contract, or to the work to be performed under the 
Contract shall in any way affect its obligation on this bond, except as provided herein, and waives notice of 
any change, extension of time, alteration or addition to the terms of the Contract or the work performed. 
The Surety agrees that modifications and changes to the terms and conditions of the Contract that increase 
the total amount to be paid the Principal shall automatically increase the obligation of the Surety on this 
bond and notice to Surety is not required for such increased obligation.  

This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly 
authorized officers. This bond will only be accepted if it is accompanied by a fully executed and original 
power of attorney for the officer executing on behalf of the surety. The Surety agrees to be bound by the 
laws of the State of Washington and subjected to the jurisdiction of the State of Washington. 

PRINCIPAL  SURETY 

    
Principal Signature Date Surety Signature Date 

    
Printed Name  Printed Name 

    
Title   Title 

Name, address, and telephone of local office/agent of Surety Company are: 
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PERFORMANCE BOND 
TO KITSAP COUNTY, WA 

Bond No.  _____________ 

Kitsap County, Washington, (County) has awarded to [CONTRACTOR] (Principal), a contract for the 
construction of the project designated as Olympic View Transfer Station Electrical Improvements, 
Kitsap County Contract No. KC-215-23, in Kitsap County, Washington (Contract), and said Principal is 
required to furnish a bond for performance of all obligations under the Contract. 

The Principal, and [SURETY NAME] (Surety), a corporation organized under the laws of the State of 
[STATE] and licensed to do business in the State of Washington as surety and named in the current list of 
“Surety Companies Acceptable in Federal Bonds” as published in the Federal Register by the Audit Staff 
Bureau of Accounts, U.S. Treasury Dept., are jointly and severally held and firmly bound to the County, in 
the sum of [CONTRACT AMOUNT IN WORDS] US Dollars ($[CONTACT AMOUNT IN NUMBERS]) Total 
Contract Amount, subject to the provisions herein. 

This statutory performance bond shall become null and void, if and when the Principal, its heirs, executors, 
administrators, successors, or assigns shall well and faithfully perform all of the Principal’s obligations under 
the Contract and fulfill all the terms and conditions of all duly authorized modifications, additions, and 
changes to said Contract that may hereafter be made, at the time and in the manner therein specified; and 
if such performance obligations have not been fulfilled, this bond shall remain in full force and effect. 

The Surety agrees to indemnify, defend, and protect the County against any claim of direct or indirect loss 
resulting from the failure of the Principal, its heirs, executors, administrators, successors, or assigns (or any 
of the employees or subcontractors of the Principal) to faithfully perform the Contract. 

The Surety for value received agrees that no change, extension of time, alteration or addition to the terms 
of the Contract, the specifications accompanying the Contract, or to the work to be performed under the 
Contract shall in any way affect its obligation on this bond, and waives notice of any change, extension of 
time, alteration or addition to the terms of the Contract or the work performed. The Surety agrees that 
modifications and changes to the terms and conditions of the Contract that increase the total amount to be 
paid the Principal shall automatically increase the obligation of the Surety on this bond and notice to Surety 
is not required for such increased obligation. 

This bond may be executed in two (2) original counterparts, and shall be signed by the parties’ duly 
authorized officers. This bond will only be accepted if it is accompanied by a fully executed and original 
power of attorney for the officer executing on behalf of the surety. The Surety agrees to be bound by the 
laws of the state of Washington and subjected to the jurisdiction of the state of Washington. 

PRINCIPAL  SURETY 

    
Principal Signature Date Surety Signature Date 

    
Printed Name  Printed Name 

    
Title   Title 

Name, address, and telephone of local office/agent of Surety Company are: 
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CONTRACT DOCUMENTS  
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Division 01 

General Requirements 





Kitsap County 553-1578-151
Olympic View Transfer Station Electrical Improvements 01 11 00-1 April 2023
Contract Documents – Issued for Bid Summary of Work 

SPECIFICATIONS 
Olympic View Transfer Station Electrical Improvements 

SECTION 01 11 00 

SUMMARY OF WORK 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following:

1. Definitions.

2. Project description.

3. Work by Owner and Others.

4. Permits.

5. Work Schedule.

6. Liquidated Damages.

7. Warranty.

8. Coordination with Owner’s Concurrent Operations.

1.02 DEFINITIONS 

A. Throughout these Specifications certain terms are capitalized. Capitalized terms have the
definitions assigned to them in the Specifications. Definitions of terms will be found
throughout these Specifications. There is no one central location for the defined terms.

B. A/E Representative: Owner’s Technical Representative (Parametrix) responsible for
development of technical Specifications and Plans, interpretation of design intent,
responding to requests for information (RFI), and reviewing technical submittals.

C. Contractor: Awardee of this Capital Projects Contract Agreement.

D. Construction Manager (CM): Owner’s Technical Representative (Parametrix) responsible
for monitoring and inspecting (including but not limited to quality assurance) the progress
of the construction work to verify that it conforms with the requirements of the Contract
Documents, and processing of progress payments and Change Orders.

E. Plans: The design drawings.

F. Project Representative: Owner designee (Solid Waste Division).
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G. Project: The total construction of which the Work to be provided under the Contract 
Documents is the whole. 

H. Project Site: The Owner’s Olympic View Transfer Station (OVTS) located at 9380 SW 
Barney White Road, Bremerton, Washington, 98312. 

1.03 PROJECT DESCRIPTION 

A. General:  

1. The descriptions in this section are not intended to provide or be construed as a 
complete summary of the Contract Documents. The following only identifies in broad 
terms the general nature of the Work to be performed by the Contractor and its 
Subcontractors.  

2. Contractor shall perform and complete all Work in accordance with the requirements 
set forth in the Contract Documents. 

3. This section should be read as if “Provide and Install” were included at the front of 
each sentence. 

a. Responsibility for the providing and the installing of every element is borne by the 
Contractor. 

B. Preparation and General Site Work: 

1. Documentation prepared by the Contractor for purposes of identifying the Contractor’s 
construction planning and administration activities, including but not limited to the work 
plan documents indicated in this section. 

2. Obtain and pay for all permits.  

3. Temporary facilities including but not limited to temporary utilities, Contractor’s office 
trailer (if needed), supplies, temporary fencing, signage, traffic management, flagging 
and other means of protecting the public and operations staff from hazards of the Work 
including traffic control during delivery and offloading of standby engine generator 
equipment, and items in accordance with requirements of Section 01 57 19, 
“Temporary Facilities and Controls.” 

4. Construction set out.  

C. Standby Engine Generator: 

1. Supply and install a 200 kW, diesel-fueled, standby engine generator with 
appurtenances.  

2. Concrete base pad. 

3. Auxiliary electrical switchboard. 

4. Automatic transfer switches. 
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5. Grounding system. 

6. Raceways, conduits and wiring. 

1.04 WORK BY OWNER AND OTHERS 

A. Owner’s Testing and Inspection Services: 

1. The Owner contracts with the testing and inspection agencies and/or uses in-house 
testing services for performing quality assurance services on the Project Site including 
any special inspection required by the permitting agencies.  

2. Contractor Testing Responsibilities: 

a. The Contractor is required to perform its own quality control program, including 
testing, inspection, and special inspections, as necessary to accommodate the 
Contractor’s activities including source quality control testing as specified in 
Section 01 45 16, “Quality Control,” at no additional cost to the Owner. 

b. The Contractor shall pay for Owner’s testing of Work that is subject to corrective 
action or that was otherwise untested, not observed or other problem attributable 
to the Contractor’s performance of the Work. 

c. The Contractor shall pay for additional testing above and beyond that required by 
the Contract Documents to facilitate its means and methods. 

B. Other Construction Work: 

1. No other construction work by Owner or others is anticipated to occur on the Project 
Site concurrently with Contractor’s Work, other than possible minor repairs and 
maintenance to Owner’s facilities and equipment in the transfer station operating area. 

2. Contractor shall provide reasonable access to other contractors who are performing 
such minor repair and maintenance. 

1.05 PERMITS 

A. The Contractor is responsible to obtain all permits. 

1.06 WORK SCHEDULE 

A. In order to accommodate the Owner’s continued operations on the Project Site throughout 
the construction work, the Work at the Project Site shall be carried out over an 
approximately 8-calendar-week period in accordance with the work sequence detailed in 
Attachment A, Required Work Sequence, at the end of this section. 

1. Work requiring electrical shutdowns shall be scheduled for non-operating hours of the 
OVTS facility, between 8:00 pm and 6:00 am. 
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1.07 LIQUIDATED DAMAGES 

A. Liquidated Damages of $350 per calendar day, as described in Section 4 of the Contract, 
shall apply if the Contractor does not complete all Work as indicated in 1.06 Work 
Schedule, above, and as required in Section 5 of the Contract. 

1.08 WARRANTY 

A. The Work shall be warranted for a period of 1 year from the date of Final Acceptance of 
the Work. The Contractor shall repair or remove and replace any and all work, together 
with any other work which may be displaced in so doing, that is found to be defective in 
workmanship and/or materials within the 1-year warranty period, without expense 
whatsoever to the Owner, ordinary wear and tear and unusual abuse or neglect excepted.  

1. This warranty is independent of the equipment warranty that the standby engine 
generator manufacturer shall provide to the Owner for the equipment furnished under 
the Contract. 

B. In the event of failure to comply with the above-mentioned conditions within five 
(5) calendar days after being notified in writing, the Owner is hereby authorized to proceed 
to have the defects remedied and made good at the expense of the Contractor who hereby 
agrees to pay the cost and charges therefore immediately on demand. 

C. This article does not in any way limit the guarantee on any items for which a longer 
guarantee is specified or on any items for which a manufacturer or supplier gives a 
guarantee for a longer period.  

1.09 COORDINATION WITH OWNER’S CONCURRENT OPERATIONS  

A. OVTS will remain open to transfer operations throughout the construction and standby 
engine generator installation work as noted in Attachment A, Required Work Sequence.  

B. Refer to the Plans for traffic management details and requirements regarding the Owner’s 
transfer station traffic and operations. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 

(ATTACHMENT A FOLLOWS) 
  



Work Weeks 1‐6

Work Days 1 2 3 4 5 6 7 8 9 10

Duration Preceding Weeks Mon Tues Wed Thu Fri Mon Tues Wed Thu Fri
ACTIVITY

Prepare Generator Foundation, Mount Transfer Switches and Panelboard, Route Non-
Interruputive Conduit and Wire 6 weeks

Deliver, Offload New Generator, Place on Pad 1 day
Take Transfer Station Offline, Connect New Conduit and Wire Between Transfer 
Switches and Main Switchboard 6 hours

Install New Generator 2 days

Commission/Test Generator 2 days

Cushion Days 2 days

ATTACHMENT A REQUIRED WORK SEQUENCE
SPECIFICATION SECTION 01 11 00, SUMMARY OF WORK

If Needed

Work Week 8Work Week 7
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SECTION 01 20 00 

PAYMENT PROCEDURES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Progress payments. 

2. Progress payment supporting materials. 

3. Resubmittal of progress payment applications. 

4. Conditions necessary for payment.  

1.02 PROGRESS PAYMENTS 

A. Progress Payments will be made on the basis of pay items that correspond to the bid items 
in the Bid Form and Contract. 

B. Submit Applications for Payment to the Project Representative at monthly intervals, unless 
otherwise determined by the County. 

C. Sign by authorized representative of the Contractor. 

1.03 PROGRESS PAYMENT SUPPORTING MATERIALS 

A. Provide in a consistent manner month to month. 

B. Include the following information: 

1. Percentage complete of each pay item. 

2. Work purchased but not installed: 

a. Identify the location, and disposition of materials, products, fabrications, and 
equipment as of the date of the Application for Payment. 

b. Provide invoices. 

c. Provide an insurance certificate or a copy of the bond from the bonded warehouse 
storing the material. 

d. Provide photo documentation if requested. 

e. Identify exact material; include quantity and measurement unit. 
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1.04 RESUBMITTAL OF PROGRESS PAYMENT APPLICATIONS 

A. Should the Project Representative determine an Application for Payment is incomplete, 
improperly executed, or incorrect, it may be returned to the Contractor for resubmittal. 

B. Revise and resubmit in accordance with provisions of this section. 

C. Processing of the resubmittal will begin when required revisions have been submitted and 
are deemed reviewable by the Project Representative. 

D. Comply with instructions provided by the Project Representative identifying required 
revisions. 

1.05 CONDITIONS NECESSARY FOR PAYMENT  

A. Failure to comply with the requirements of this section will be cause for delay in review 
and acceptance of the Application for Payment as defined in the Contract. 

B. The Monthly Update Schedule identified in Section 01 32 16, “Scheduling,” is required to 
accompany Applications for Payment as a condition of receiving payment for Work 
accomplished each payment period. 

C. As-Built Drawings:  

1. Maintaining as-built drawings up to date during field installation is a requirement for 
approval for each Application for Payment. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 31 19 

PROJECT MEETINGS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Project coordination. 

2. Preconstruction meeting. 

3. Pre-installation meetings. 

4. Weekly project meetings. 

5. Submittal information. 

1.02 PROJECT COORDINATION 

A. General: Coordinate off-site fabrication and on-site construction activities to ensure 
efficient and orderly performance of the Work and avoidance of interference with Owner’s 
transfer station operations. 

1.03 PRECONSTRUCTION MEETING 

A. Schedule:  

1. The Project Representative will schedule a Preconstruction Meeting. 

2. It is anticipated that the Preconstruction Meeting will be held within 14 calendar days 
of issuance of the Notice to Proceed. 

B. Purpose: 

1. Establish lines of communication. 

2. Discuss and review administrative requirements of the Contract. 

3. Review forms required to be used by the Contractor in administration of the Work. 

4. Review and discuss Owner’s concurrent operations issues, and permitting issues 
including requirements of authorities having jurisdiction. 

5. Definition of and interpretation of roles, and responsibilities in performance of the 
Contract. 

6. Review and discuss Contract Documents including Plans and Specifications. 
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C. Notification: The Project Representative will notify the Contractor and required attendees 
not less than 2 calendar days in advance of the proposed meeting time. 

D. Required Attendees: 

1. Construction Manager. 

2. Project Representative. 

3. Transfer Station Operations Representative(s). 

4. A/E Representative. 

5. Contractor, including its project manager and site superintendent. 

6. Engine generator manufacturer’s representative. 

E. Meeting Minutes: The Project Representative will prepare and distribute the minutes from 
the Preconstruction Meeting. 

1.04 PRE-INSTALLATION MEETING 

A. The Project Representative will schedule a Pre-installation Meeting for the standby engine 
generator installation. 

B. The meeting will be scheduled to occur approximately one (1) week before the actual start 
of generator delivery and installation work on site.  

C. The agenda of the pre-installation meeting shall include the following:  

1. Project conditions, including anticipated temperature and weather conditions, 
readiness of the site for installation; and project-specific issues affecting the Work. 

2. Review and discuss facility and site access, flagging activities, security, safety and 
procedural issues. 

3. Review and discuss Owner’s concurrent operations issues. 

4. Discuss administration, and performance of sign-in and sign-out responsibilities. 

5. Coordinate mobilization activities. 

6. Installation schedule, sequencing, and coordination with Owner’s operations. 

7. Installation procedures. 

8. Quality control procedures; specifically, Contractor accommodation of Project 
Representative inspections of the Work and other quality expectations. 
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1.05 WEEKLY PROJECT MEETINGS 

A. Weekly Project Meetings will be scheduled and led by the Project Representative during 
the course of the work at the Project Site. 

B. The Project Representative will prepare, coordinate, convene, and arrange Weekly Project 
Meetings. 

C. Purpose: 

1. Maintain and improve lines of communication. 

2. Demonstrate performance of administrative requirements of the Contract. 

3. Complete and maintain forms required to be used by the Contractor in administration 
of the Work. 

4. Review and discuss the Weekly Look Ahead Schedule. 

5. Review and coordinate Owner’s concurrent operations issues, work quality issues, 
and permitting issues (if any) including requirements of authorities having jurisdiction. 

6. Review and discuss specific contract execution and performance issues. 

D. Attend weekly project meetings; be prepared to discuss the agenda items identified in this 
section. 

E. Follow the direction of the Project Representative in preparation for weekly meetings, 
including: 

1. Ensure that the Contractor’s project manager and site superintendent, and others as 
needed are present in accordance with provisions of this section. 

2. Ensure that required attendees are prepared, and familiar with the Project and the 
Project Schedule. 

3. Submit the Weekly Look Ahead Schedule at least 24 hours in advance of the meeting. 

F. Attendance at Weekly Project Meetings: 

1. Construction Manager. 

2. Project Representative. 

3. Transfer Station Operations Representative(s). 

4. A/E Representative (if necessary). 

5. Contractor, including its project manager and site superintendent. 
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G. Agenda for Weekly Project Meetings:  

1. Be prepared to discuss the following, to the extent deemed appropriate by the Project 
Representative: 

a. Safety Report by the Contractor-designated safety representative. 

b. Review and approve minutes or record of previous meeting. 

c. Review work progress during the preceding week. 

d. Note field observations, problems and decisions. 

e. Identify problems that impede planned progress. 

f. Coordinate activities to the Project Representative’s satisfaction, to permit the 
Project Schedule to be maintained, or improved. 

g. Develop corrective measures, and procedures to maintain or improve the Project 
Schedule. 

h. Discuss progress of preparation and maintenance of administrative documents 
required in accordance with this section. 

i. Review planned work identified in the Weekly Look Ahead Schedule in accordance 
with Section 01 32 16, “Scheduling.” 

j. Review impacts of Changes on the Project Schedule. 

k. Discuss status, and action related to Changes. 

l. Discuss additional scope, costs, schedule impacts, deviations, substitutions and 
other Changes. 

m. Review safety measures. 

n. Maintenance and improvement of quality, work standards, and competence. 

o. Resolution of construction nonconformities. 

H. Meeting Minutes: The Project Representative will prepare and distribute minutes from 
each Weekly Progress Meeting. 

1.06 SUBMITTALS 

A. General: Submit the following in accordance with Section 01 33 00, “Submittals:” 

1. Contractor Staffing and Organization Chart: 

a. Submit an Organization Chart showing the Contractor personnel and key points of 
contact with the Owner within 3 weeks following the Notice to Proceed. 
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2. Submit a list of Contractor’s personnel and Subcontractors, to include their 
responsibilities and contact information within 3 weeks following the Notice to Proceed. 

a. Include the Contractor’s project manager and the project site superintendent. 

b. Provide telephone numbers with voice mail service, and email addresses 
monitored daily for each designee of the Contractor. 

c. Indicate emergency and after-hours contacts, and the means of reaching these 
people. 

d. Revise the list as approved by the Project Representative whenever changes in 
staffing may occur. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 32 16 

SCHEDULING 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Scheduling of Work. 

1.02 DEFINITIONS 

A. Preliminary Construction Schedule:  

1. A Preliminary Construction Schedule shall be submitted during the Invitation to Bid 
(ITB) process. 

B. Baseline Schedule:  

1. The Project Schedule submitted following the Notice to Proceed and prior to the 
Preconstruction Meeting, reviewed and commented on by the Project Representative, 
with detailed information and work planning activities in accordance with this section. 

2. Significant differences between the Preliminary Construction Schedule and the 
Baseline Schedule may require the Contractor to demonstrate the reasoning and 
impacts for such changes. 

C. Float Time: Time between the earliest start date, and the latest start date of an activity, or 
succession of dependent activities. 

D. Weekly Look Ahead Schedule: Annotated, detailed schedule of activity for the following 
7-day week. 

E. Project Schedule: The approved Baseline Schedule, inclusive of any subsequent 
approved Changes. 

1.03 PERFORMANCE 

A. Perform scheduling responsibilities required in this section. 

B. Be responsible for completion, and administration of required forms. 
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C. Scheduling of Work: 

1. The scheduling requirements identified in this section are in addition to the 
requirements of General Conditions. 

2. Failure of the Contractor to provide suitable and sufficient information may result in the 
Project Representative denying or delaying an Application for Payment. 

3. Scheduling of construction is the responsibility of the Contractor. 

4. Level of Detail Required: 

a. Show a continuous flow of Work from the date of Contract Execution to Final 
Acceptance. 

b. Do not exceed duration of 5 days for any single activity, unless otherwise approved 
by the Project Representative. 

c. Use Notice to Proceed as constraint only. 

d. Use start-start, and finish-start relationships, and milestone activities. 

5. Phases of Work: 

a. Identify activities in accordance with Section 01 11 00, “Summary of Work.” 

b. Break down activities that are necessary to occur in more than one (1) Phase. 

6. Baseline Schedule: 

a. Incorporate Project Representative comments from the Preliminary Construction 
Schedule. 

b. The Baseline Schedule provides precedence diagram and a defined critical path. 

c. Provide a schedule which accurately describes completion of the Work within the 
Contract Time and stipulated Milestones. 

d. When reviewed by the Project Representative, and after the Project 
Representative’s comments have been resolved, the Baseline Schedule 
constitutes the Project Schedule for monitoring, and completion of the Work in 
performance of the Contract. 

7. Weekly Look Ahead Schedule: When site construction work is in progress, provide 
7-day schedule that reflects work tasks to be completed in the next calendar week 
period, and coordinated with the work results in the preceding calendar week period. 
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1.04 SUBMITTALS 

A. General: Submit the following in accordance with Section 01 33 00, “Submittals.” 

1. Baseline Schedule:  

a. Submit within 14 calendar days after the Notice to Proceed. 

2. Weekly Look Ahead Schedule:  

a. Submit 24 hours in advance of Weekly Progress Meetings in accordance with 
Section 01 31 19, “Project Meetings.” 

1.05 QUALITY CONTROL 

A. Dates imposed on the Project by the Baseline Schedule are not binding on the Owner, 
and do not limit or restrain the Owner in its activities for administration of the Contract. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION  
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SECTION 01 33 00 

SUBMITTALS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Submittal Procedures. 

2. Submittal Schedule. 

3. Submittal Transmittal Form. 

1.02 DEFINITIONS 

A. Complete: A submittal shall not be deemed complete until the submittal has been reviewed 
and returned by the Project Representative with one of the following annotations: (1) NO 
EXCEPTIONS TAKEN or (2) MAKE CORRECTIONS NOTED.  

B. Submittal Categories: 

1. Approval Submittals: Documentation necessary to demonstrate product, material, 
equipment, or manufacturer’s qualifications compliance with Contract requirements. 

2. Quality Assurance Submittals: Documentation necessary to demonstrate product, 
material or equipment conformance with approved Approval Submittals. 

1.03 SUBMITTAL PROCEDURES 

A. Submittals will only be accepted from the Contractor. 

1. Materials provided by subcontractors and others who are not the Contractor will not 
be received and will not be reviewed or acted upon. 

2. All materials and submittals must be submitted to the Project Representative by the 
Contractor itself, and not through proxies. 

B. On Hold Status: 

1. A submittal deemed by the Project Representative to be On Hold will not be reviewed 
until it is corrected by the Contractor. 

2. The Project Representative will return submittals which are not corrected by the 
Contractor during the On-Hold period; the review and return time will be as for a 
resubmittal. 
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C. Identification of Submittals: 

1. Identify each submittal by Specification section number where the requirement for the 
submittal was identified. 

2. Provide a submittal transmittal form indicating the date of the submittal, the 
subcontractor’s name, and the date the submittal is supposed to be returned by the 
Project Representative in accordance with the Submittal Schedule.  

3. Filenames shall include the Specification section, and the date of the submittal. 

D. Administrative Submittals:  

1. These documents include: 

a. Construction schedules in accordance with Section 01 32 16, “Scheduling.” 

b. Permits not provided by the Owner but required in the course of the Work. 

c. Source inspection and test reports in accordance with Section 01 45 16, “Quality 
Control.” 

E. Required Submittal Dates:  

1. Except where specified otherwise in other sections, all submittals required for standby 
engine generator shall be submitted no later than 21 calendar days following the date 
of issuance of the Notice to Proceed. 

2. Review and Return Time: Submittals will be reviewed and returned to the Contractor 
within 30 calendar days after receipt of each submittal, or resubmittal.  

F. Submittal Log:  

1. Project Representative will maintain an electronic Submittal Log coordinated with the 
Submittal Schedule.  

2. The Submittal Log will indicate where in the process of review any particular submittal 
should be, as a check for the Project Representative to administer the submittal review 
process. 

a. Assign each submittal entry the appropriate Review Action designation in 
accordance with its status. 

3. Submittal Log shall be revised by the Project Representative at least weekly and be 
shared with the Contractor on a weekly basis until all submittals are complete. 
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G. Shop, Fabrication and Installation Drawings: 

1. Submit drawings drawn to an appropriate scale and sufficiently legible to discern detail. 

2. Accurately and completely describe or otherwise identify any deviation from the 
Contract Documents. 

3. Provide dimensions, identify adjacent materials, systems and Work of other systems 
to the best of your ability. Include field verified dimensions when appropriate. 

H. Product Data: 

1. Mark product data sheets to show choices and option selections. 

2. Clearly identifying the system, assembly, material or product for which it is submitted 
using the names or terminology for the system, assembly, material or product in the 
Contract Documents. 

3. Identify how accessories will be incorporated into assemblies. 

4. Identify the basis of compliance with the requirements identified in the Contract 
Documents. When one or more criteria cannot be determined, identify the criteria 
which represent the basis for selection. 

I. Samples: 

1. Submit appropriately sized samples in accordance with the Contract Documents.  

2. Clearly label samples, identifying the system, assembly, material or product for which 
it is submitted using the names or terminology for the system, assembly, material or 
product in the Contract Documents. 

3. Provide three duplicate samples or sets of samples unless noted otherwise in the 
Contract Documents. 

4. Include with samples a statement of the availability of each product, and compliance 
with applicable standards. 

5. Submit a full set of choices when selection will be from a range of products.  

a. Demonstrate finishes including color, sheen, texture and other physical attributes 
including toughness, resistance to damage from scratching, crushing and wear. 

6. Provide samples from the range of materials that are being proposed. 
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J. Project Representative Response to Submittals:  

1. Submittals will be returned to the Contractor by the Project Representative, including 
A/E Representative responses consistent with one of the following: 

a. NO EXCEPTIONS TAKEN: Indicates submittal has been reviewed and appears to 
be in conformance with requirements of the Contract Documents. Contractor may 
proceed with construction shown on the submittal. 

b. MAKE CORRECTIONS NOTED: Indicates submittal appears to be in conformance 
with requirements of the Contract Documents, with the exception of noted 
corrections. Contractor shall incorporate the corrections noted and may proceed 
with construction shown on the submittal. No resubmittal is required. 

c. AMEND-RESUBMIT: Indicates submittal does not appear to be in conformance 
with the Contract Documents. A/E Representative’s comments will be noted on the 
submittal or in a separate memorandum or letter from the Project Representative. 
Contractor shall recheck, make necessary revisions, and resubmit. 

1) Do not permit submittals marked “Amend-Resubmit” to be used at the Project 
Site, or elsewhere where Work is in progress. 

d. REFERENCE: Indicates submittal gives general information incidental to but not 
required for construction. 

e. SUBMITTALS NOT REQUIRED-NO ACTION TAKEN: Indicates that the submittal 
is not called for by the Contract Documents and that no action was taken by Project 
Representative on the gratuitous submittal. 

1.04 QUALITY ASSURANCE 

A. Personnel: 

1. Designate a single point of contact that will act through the course of the Project to 
administer the submittals.  

2. This person is to be solely responsible for delivering the submittals to the Project 
Representative in accordance with this section. 

B. Contractor’s Required Review: The Contractor shall review every submittal for 
completeness and will coordinate the Work prior to submitting materials to the Project 
Representative. 

1. Completeness:  

a. Transmit complete submittal packages to the Project Representative at the 
previously agreed upon review dates established by the approved Submittal 
Schedule. 
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b. Submittals without required information are not acceptable; such submittals will be 
returned for correction and resubmittal without further review. 

c. Review of submittals by the Project Representative does not relieve the Contractor 
of responsibility for errors in the submittals, and does not demonstrate an 
assumption of risks, or of liabilities by the Owner. 

2. Contractor Coordination of Submittals: 

a. Submittals that are not reviewed by the Contractor, that are out of sequence with 
other submittals, or that are dependent on other Work that has not been 
coordinated, are not acceptable; such submittals will be returned for correction. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.01 SUBMITTAL SCHEDULE 

A. Check each Specification section for the complete submittal requirements. 

B. The Submittal Schedule identifies in broad terms the general nature of the submittals that 
are required from the Contractor. 

1. The information contained in this Submittals Schedule is provided for the convenience 
of the Contractor. 

2. This list may not be complete or completely consistent with submittal requirements in 
the technical sections in Divisions 1 through 26. Refer all differences between the 
submittal schedule and requirements in specific sections to the Project Representative 
for resolution. 

C. Submittals Schedule: 
 

Section No. Title Submittal  

01 11 00 Summary of Work Contractor furnished Permits 

01 20 00 Payment Procedures Progress payment requests with 
supporting materials 

01 31 19 Project Meetings Contractor Staffing and Organization 
Chart 

01 32 16 Scheduling Baseline Schedule 

Monthly Update Schedules 

Weekly Look Ahead Schedules 

01 45 16 Quality Control Standby engine generator fabrication 
quality control/quality assurance plan 

Fabrication quality control test results 
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Section No. Title Submittal  

01 57 19 Temporary Facilities and 
Controls 

Work site traffic control plan 

Health and safety plan 

03 15 19 Anchors, Inserts, and 
Embedded Products 

Shop drawings, manufacturer’s data, 
current ICBO evaluation reports for 
expansion and adhesive anchors 

03 30 01 Cast-in-Place Concrete Concrete mix designs, product data 
for reinforcing steel and curing 
compounds 

13 05 41 Seismic Restraint 
Requirements for 
Nonstructural Components 

List of freestanding equipment 
weighing more than 200 pounds, 
anchorage details for equipment and 
freestanding items weighing more 
than 200 pounds, sway bracing 
information, required anchorage and 
bracing drawings and calculations for 
items weighing over 400 pounds 

26 05 11 Basic Electrical Methods and 
Materials 

Shop drawings, bill of materials, 
circuit breaker replacement rating 
plug product information, circuit 
breaker replacement product 
information, nameplate schedule, 
power outage request(s), field test 
results, applicable O&M information, 
functional check-out procedures, 
record drawings 

26 05 19 Low-Voltage Wire and Cable Shop drawings 

26 05 26 Grounding and Bonding for 
Electrical Systems 

Shop drawings 

Product information/data 

26 05 29 Hangers and Supports for 
Electrical Systems 

Catalog cuts, shop drawings for 
raceway support systems, 
attachment details 

26 05 33 Raceway and Boxes for 
Electrical Systems 

Shop drawings 

26 05 53 Identification for Electrical 
Systems 

Name plate schedules, 
raceway/conduit schedules, wire 
marker schedules, physical samples 

26 05 73 Short Circuit, Coordination, 
and Arc Flash Report  

Procedures, Short Circuit, 
Coordination, and Arc Flash Reports, 
Power Study Report, laboratory 
qualifications, electronic copy of 
model, settings, and report 
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Section No. Title Submittal  

26 24 16 Panelboards Shop drawings, seismic certification 
and equipment anchorage details, 
factory test plan, field test plan, 
certified production test reports, field 
test reports 

26 28 00 Low-Voltage Circuit Protective 
Devices 

Shop drawings, product data 

26 32 13 Standby Diesel Engine-
Generator Set 

With bid: floor layout drawings, 
engine emission data, foundation 
requirements, job-site storage 
requirements, certified calculations of 
generator sizing 

Prior to manufacture: product data 
and shop drawings, description of 
factory testing program, testing 
equipment, reporting procedure and 
pass/fail criteria, certification of 
compliance with seismic Zone 3 
anchorage requirements with sketch 
of anchorage system 

Prior to shipment: certified factory 
test report, description of field-testing 
program, preliminary O&M manual 

Prior to Substantial Completion: 
certified field test report, certificate of 
proper installation, O&M manual 

26 36 23 Low Voltage Automatic 
Transfer Switches 

Internal connection diagrams, data 
indicating current ratings, catalog 
data, WCR certification letter, outline 
drawings and equipment elevations 
with clearance requirements, O&M 
manuals, installation certification 
form 

26 43 00  Surge Protective Devices Catalog cuts, dimension and outline 
drawings, O&M manuals, extended 
2-year warranty 

END OF SECTION 

(SUBMITTAL TRANSMITTAL FORM FOLLOWS) 



 

   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 01 33 00-8 April 2023 
Contract Documents – Issued for Bid  Submittals 
 

 

This Page Intentionally Left Blank 

 



 

   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 01 33 00-9 April 2023 
Contract Documents – Issued for Bid  Submittals 
 

  

SUBMITTAL TRANSMITTAL 
PROJECT TITLE:  Olympic View Transfer Station  PMX W/O NO.  533 1578 151 PROJECT NO. XXX-XXX 

PROJECT LOCATION: 9380 SW Barney White Road, Bremerton, WA 98312 CONTRACT TITLE:  Electrical Improvements 

CONTRACTOR’S TRANSMITTAL A/E REPRESENTATIVE REVIEW 

Check One LEGEND:  

This is: an original submittal  
  NE   No Exceptions               

 Taken 

 

MC   Make 
 Corrections 
 Noted 

 

AR   Amend  
 Resubmit 

 

RF    Reference 

 

NA   Submittals Not Required,  
 No Action Taken 

 a first resubmittal  
TRANSMITTAL NO.    

 a _________ resubmittal  
SPEC. SECTION NO.    

NO.  MFR. REV.   DISTRIBUTION 

COPIES MANUFACTURER NO. NO. SUBJECT Action 
Taken 

Contractor Constr. 
Manager 

Project 
Rep. 

Shop Dwg. 

File 

Extra 

           

           

           

           

           

           

Complete either (a) or (b) following: 

(a) We have reviewed the material, equipment, or other items contained 

 in this submittal and certify that it is correct and in strict conformance  

 with the Contract Documents (no exceptions). 

 

(b) We have reviewed the material, equipment, or other items contained 

 in this submittal and certify that it is correct and in strict conformance 

 with the Contract Documents except for the following deviations 

 (list deviations): 

        

        

        

 

Check One 

 

 

 

 

A/E REPRESENTATIVE’S REMARKS: 

1. No marks or review comments on this submittal are intended to  
 constitute changes affecting cost or time. 

2.   

   

   

   

   

   

   

   

 

For additional remarks see Serial Letter No.       

CONTRACTOR’S NAME       __________     

ADDRESS   ___________________      

  __________________      

BY  __________  DATE       

For additional remarks see Serial Letter No.   

 

 

 

BY  DATE   
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SECTION 01 45 16 

QUALITY CONTROL 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Quality Control Plan. 

2. Quality assurance, including: 

a. Qualifications. 

b. Manufacturer’s field services. 

3. Quality control, including: 

a. Source quality control. 

b. Field quality control. 

1.02 REFERENCES 

A. American Council of Independent Laboratories (ACIL): Procurement and Effective 
Practice of Construction Materials Engineering and Testing. 

1.03 SUBMITTALS 

A. General: Submit the following in accordance with Section 01 33 00, “Submittals.” 

B. Standby Engine Generator Installation Quality Control/Quality Assurance (QC/QA) Plan: 
Provide within 14 calendar days of Notice to Proceed: 

1. Statement of how the installation QC/QA Plan will operate. 

2. A supporting organization chart indicating the manufacturer’s staff responsible for 
implementation and management of the QC/QA Plan. 

3. Detailed description of the various quality control and quality assurance checks and 
tests that make up the QC/QA Plan, including sample check and test forms and 
documentation. 

4. Description of procedures followed for correcting nonconformities discovered as by 
the QC/QA process. 
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1.04 QUALITY ASSURANCE 

A. Manufacturer Qualifications:  

1. Manufacturers providing products for incorporation into the Project are to be principally 
engaged in the business of manufacture of products for the building construction 
industry. 

2. Manufacturers shall follow detailed written quality control plans and procedures, 
including testing and inspection by qualified in-house or independent testing agencies, 
in the manufacture of their products. 

3. Manufacturers of technical products and equipment are required to have 
knowledgeable, experienced technical representatives available for answering 
questions and performing other responsibilities as indicated and appropriate for the 
Work. 

B. Supplier Qualifications: 

1. Suppliers for products, material and equipment for incorporation into the Project are to 
be principally engaged in the business of supplying wholesale products for the building 
construction industry. 

2. Suppliers of materials that produce such as aggregates, hot mix asphalt and concrete, 
shall follow detailed written quality control plans and procedures, including testing and 
inspection by qualified in-house or independent testing agencies, in the manufacture 
of their products. 

3. Suppliers are required to be able to provide services to assist the Contractor in 
procurement of such quantities and volumes of materials, products and items 
necessary for the Work. 

4. Suppliers are required to expedite and otherwise facilitate the availability of sufficient 
quantities and volumes of materials, products, and items necessary for the Work. 

C. Fabricator Qualifications: 

1. Fabricators providing assemblies, products, fabrications and other custom unitized 
construction elements are to be principally engaged in the production of such 
equipment for the building construction industry. 

2. Fabricators constructing elements of the Project that are subject to structural 
requirements of the codes applicable to the construction are to employ skilled, 
experienced employees to perform the Work. 

3. Fabricators employees are to be competent and able to perform the necessary Work 
in conformance with the requirements. 
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D. Installer Qualifications: 

1. Installers performing work activities of the Project are to be principally engaged in the 
performance of work activities for the building construction industry. 

2. Installers are to be competent, experienced, qualified, and appropriately informed 
about the work activities required to be performed. 

3. Installers are to be adequately supervised by a person able to direct, correct, and 
otherwise adjust the work activities in progress to meet the standards of the Work. 

E. Manufacturer’s Field Services: 

1. Require supplier, distributor, and manufacturer to provide qualified field personnel. 

2. Field personnel are required to: 

a. Prepare manufacturer’s field reports. 

b. Identify suitability of conditions to receive work and notify Contractor if conditions 
are not suitable. 

c. Identify important aspects of installation unique to the product, installation, and 
Project. 

d. Identify quality of workmanship issues. 

e. Assist startup of equipment and systems. 

1.05 SOURCE QUALITY CONTROL 

A. Source Quality Control Procedures: 

1. Maintain quality control over suppliers, manufacturers, products, materials, and 
services to produce products and materials for the Work in compliance with Contract 
Documents and industry standards at the source where those products and materials 
are produced and/or manufactured. 

2. Owner may conduct its own sampling and testing at the source to verify quality and 
compliance with Contract Documents.  

1.06 FIELD QUALITY CONTROL 

A. Testing and Inspection Services: 

1. The Owner will conduct its own independent testing and inspection for Work performed 
at the Project Site.  

a. Refer also to Section 01 11 00, “Summary of Work,” paragraph 1.04 B. for further 
discussion of Owner testing and inspection services. 



 

   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 01 45 16-4 April 2023 
Contract Documents – Issued for Bid  Quality Control 

 

2. Results of the Owner’s testing and inspection shall be the primary source of 
information for determining acceptability of the Work at the project site. 

3. Procedures for Owner provided testing and inspection services will be an agenda topic 
at the Preconstruction Meeting and weekly field progress meetings identified in 
Section 01 31 19, “Project Meetings.” 

4. Owner and Contractor testing and inspection services will: 

a. Comply with identified standards and record information that substantially 
represents conditions important to the determination of conformance to the named 
standards. 

b. Keep written records. 

c. Protect samples and other items from situations and physical conditions to the 
degree possible to prevent or reduce the potential for false, inaccurate or irregular 
results. 

1) Do not jostle samples of mixes. 

2) Maintain appropriate curing conditions consistent with good practice, and the 
intent of the standards. 

d. Use only molds, and other appurtenances appropriate to the named tests. 

e. Identify test procedures and modifications of test procedures deemed more 
appropriate and better suited for the Work, in advance. 

1) Obtain concurrence of the Project Representative prior to testing and 
inspecting using standards other than as named. 

5. Contractor shall provide secure storage containers to protect material samples.  

6. Contractor shall be responsible for costs of additional samples and testing of samples 
to facilitate accelerated concrete form and shoring removal. 

B. Manufacturer Technical and Field Services: 

1. Contractor shall require suppliers and manufacturers to provide qualified manufacturer 
technical and field personnel in accordance with the Specifications, and when directed 
to do so by the Project Representative. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 01 57 19 

TEMPORARY FACILITIES AND CONTROLS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section includes the following: 

1. Environmental Controls. 

2. Health and Safety Plan (HASP). 

3. Project Utilities Sources. 

4. Temporary Facilities. 

5. Temporary Controls. 

1.02 ENVIRONMENTAL CONTROLS 

A. Noise Control: Do not exceed local noise ordinance limits, including but not limited to 
City of Bremerton requirements. 

1. Verify work activities comply with the rules by taking measurements as necessary and 
when directed to do so by the Project Representative. 

2. Take measurements using an appropriate sound pressure meter, and at locations 
around the site acceptable to the Project Representative. 

1.03 HEALTH AND SAFETY PLAN (HASP) 

A. Prior to any work at the project site, submit a health and safety plan, including detailed 
COVID-19 precaution protocols, for review by the Owner. 

B. Do not start work at the project site until the HASP has been reviewed and accepted by 
the Owner. 

C. Review the HASP at the project site regularly and circulate to all subcontractors 
performing work at the site. 

1.04 PROJECT UTILITY SOURCES 

A. Water Service: Contractor may utilize the on-site water distribution system for reasonable 
quantities of water needed for construction. 

B. Electrical Power: Contractor may utilize the on-site electrical distribution system for 
reasonable quantities of power needed for construction. 
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C. Fire Protection Service: Contractor shall make provisions for fire protection for its 
operations utilizing the existing water system and portable firefighting equipment. 

D. Telecommunications: Arrange and pay for telecommunications services as required.  

E. Wastewater: Provide a single lockable ADA-accessible sani-can or portable toilet unit.  

1. Provide an external hand washing station utilizing fresh water, and stocked with paper 
supplies and handwashing detergent. 

2. Contractor may not utilize the Owner’s site sanitary facilities. 

F. The Contractor shall be responsible to arrange and pay all costs associated with 
connecting to the existing water and electrical utility systems. 

G. Do not interfere with, disrupt, damage or destroy the water, power and lighting systems at 
the transfer station. 

1.05 TEMPORARY FACILITIES 

A. Access and Parking: Comply with Owner’s requirements to maintain customer and Owner 
operational access and transit throughout the project site. 

B. Staging and Work Areas: Limit occupancy to Work and Staging Areas only as indicated 
on the Plans, and/or at any Contractor provided areas off the Project Site in a manner 
which does not impact Owner’s transfer station operations. 

C. Coordinate movements through adjacent operational areas with Owner. Limit any 
longer-term use of these adjacent areas to station shutdown periods or other non-busy 
times as approved by Owner. Refer to Section 01 11 00, “Summary of Work,” for allowable 
station shutdown periods. 

D. Parking: Contractor shall limit parking to available sites within the Contractor’s Work Area 
in the lower yard as designated on the Plans. Do not park in the upper level parking lot 
unless approved by the Owner. 

1.06 TEMPORARY CONTROLS 

A. Temporary Construction and Construction Aids: 

1. Temporary construction and construction aids shall be of the Contractor’s own design. 

B. Traffic Management:  

1. At least 2 weeks before starting work at the Project Site, provide a Work Site Traffic 
Control Plan for Owner’s approval. 

2. Provide temporary signage, flaggers, and portable traffic delineation devices for major 
equipment deliveries.  
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C. Temporary Barriers and Enclosures: Provide temporary barriers and enclosures as 
necessary to prevent accidents and injury. 

D. Security: 

1. Protect the Project Site from vandalism, trespass and neglect during progress of the 
Work. 

2. Contractor shall not rely on Owner’s operations staff to provide security for the Project 
Site. 

3. Coordinate with Project Representative on methods to secure the Project Site. 

4. Notify the Project Representative in the event an unauthorized entry into the Project 
Site, or vandalism occurs to the Contractor’s or Owner’s property during the Project. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION 

3.01 PROTECTION 

A. Protect Work from damage, deterioration, theft, destruction and loss. 

B. Protect existing structures, property, cultivated and planted areas, and other surface 
improvements. 

C. Assess and protect subsurface utilities and improvements. 

D. Provide shoring, bracing, or other Work necessary to protect structures and 
improvements. 

E. Provide protection and special requirements identified elsewhere in the Contract 
Documents. 

F. Repair or replace damaged structures, pavement, improvements, utilities, materials and 
equipment to a condition equivalent to the condition prior to the damage, unless otherwise 
instructed by the Project Representative. All such remedial activities shall be at the 
Contractor’s expense. 

END OF SECTION 
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SECTION 03 15 19 
ANCHORS, INSERTS, AND EMBEDDED PRODUCTS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section specifies the materials and installation requirements for metal embedment 
into concrete or grouted masonry. 

B. Items Included: 

1. Cast-in-place anchor bolts (anchor rods). 

2. Manufactured cast-in-place inserts for suspended piping or electrical items. 

3. Inserts for structural attachments. 

4. Collars or sleeves for pipe penetrations. 

5. Post-installed anchors. 

1.02 SUBMITTALS 

A. Shop drawings for all anchors, inserts, and embedded products (wall castings, pipes with 
seep rings, and special castings or fabrications). 

B. Manufacturer’s Data: Submit complete data for fasteners including materials, dimensions, 
resins, colors, and other information. 

C. Current ICBO Evaluation Reports for all expansion and adhesive anchors. 

PART 2 – PRODUCTS 

2.01 MATERIALS 

A. Cast-in-place Anchor Bolts: ASTM F1554, Grade 36, hot dip galvanized steel unless 
otherwise noted. Configuration shall be as shown or noted on the Drawings. 

B. Expansion (Wedge) Anchors: ICBO approved for use in cracked and uncracked concrete 
for all anchors used for wind or seismic anchorage applications. 

1. All anchors to be Stainless Steel complying with the following: 

a. Stud: Stainless steel bar conforming to ASTM A276 with chemical composition of 
AISI Type 316. 

b. Wedge: Manufactured from either AISI Type 316 stainless steel. 

c. Nut: Stainless steel conforming to ASTM F594 with chemical composition of AISI 
Type 316 and meeting dimensional requirements of ANSI B18.2.2. 

d. Washer: AISI Type 316 stainless steel conforming to ASTM A240. 
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2. Products: 

a. Hilti, Kwik-Bolt TZ SS 316. 

b. Powers Fasteners, Power-Stud + SD6. 

c. Simpson Strong Tie, Strong-Bolt 2, Type 316 stainless steel. 

d. Other manufacturers upon approval of Engineer. 

C. Adhesive Anchors:  

1. Anchor rod material shall conform to ASTM A316 stainless steel. 

2. Products: 

a. Hilti, HIT-RE 500-V3. 

b. Powers Fasteners, PE1000+. 

c. Simpson Strong-Tie, SET-XP. 

d. Other manufacturers upon approval of Engineer. 

D. Stainless Steel Plates and Shapes: Conform to AISI Type 316 unless otherwise noted. 

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Coordinate the location and placement of all items to be embedded in concrete. 

B. Coat any embedded aluminum with asphalt paint. 

C. Adhesive and expansion anchors to be installed in holes drilled with carbide tipped drill 
bits. Anchors shall be installed per manufacturer’s recommendations. Insert and tighten 
bolts in accordance with manufacturer’s installation instructions. In case of interference 
with reinforcing bars or steel objects, notify the Engineer. 

3.02 EMBEDDING 

A. Set accurately and hold in position all embedded products during placement until the 
concrete is set. 

3.03 INSPECTION 

A. Anchors shall be inspected by Special Inspector as required by the Inspection 
Requirements described in the Structural General Notes contained on the Drawings or as 
required by the Building Official. 

END OF SECTION 
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SECTION 03 30 01 
CAST-IN-PLACE CONCRETE 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section specifies cast-in-place reinforced concrete, including embedded material and 
formwork. 

1.02 QUALITY ASSURANCE 

A. Referenced Standards: This section incorporates by reference the latest revision of the 
following document. It is a part of this section as specified and modified. In case of conflict 
between the requirements of this section and those of the listed documents, the 
requirements of this section shall prevail. 

Reference Title 
ACI 301 Specifications for Structural Concrete for Buildings. 
ACI 318 Building Code Requirements for Reinforced Concrete. 
ASTM A615 Specification for Deformed and Plain Billet-Steel Bars for 

Concrete Reinforcement. 
ASTM C33 Specification for Concrete Aggregates. 
ASTM C94 Specification for Ready-Mixed Concrete. 
ASTM C150 Specification for Portland Cement. 
ASTM E329 Specification for Agencies Engaged in the Testing and/or 

Inspection of Materials Used in Construction Manual of Standard 
Practice. 

1.03 TESTING 

A. Perform and submit materials testing to demonstrate conformance with the specifications. 

1.04 SUBMITTALS 

A. Concrete-Mix Designs. 

B. Reinforcing Steel. 

C. Curing Compound. 

1.05 CONCRETE MIX DESIGNS 

A. Compressive Strengths: Unless otherwise specified, provide the following as minimum:  

1. All Concrete: 4,000 psi. 
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PART 2 – PRODUCTS 

2.01 REINFORCEMENT 

A. Comply with the following as minimums: 

1. Bars – ASTM A615, grade 60, unless otherwise shown, using deformed bars for 
Number 3 and larger. 

2. Bending – ACI 318. 

B. Fabricate reinforcement to the required shapes and dimensions, within fabrication 
tolerances stated in the CRSI. 

C. Do not use reinforcement having any of the following defects: 

1. Bar lengths, depths, or bends exceeding the specified fabricating tolerances. 

2. Bends or kinks not indicated on the Drawings or required for this work. 

3. Bars with cross-section reduced due to excessive rust or other causes. 

2.02 CONCRETE 

A. Minimum Requirements: 

1. Portland Cement: ASTM C150, Type I or II, low-alkali. 

2. Aggregate, General:  

a. ASTM C33, uniformly graded and clean. 

b. Do not use aggregate known to cause excessive shrinkage. 

3. Aggregate, Coarse: Crushed rock or washed gravel with size between 3/4-inch and 
1-1/2 inches. 

4. Aggregate, Fine: natural washed sand of hard and durable particles varying from fine 
to particles passing a 3/8-inch screen, of which at least 12 percent shall pass a 
50-mesh screen. 

5. Water: Clean and potable. 

6. Flyash: for the cementitious portion of the concrete mix, up to 20 percent of the cement 
content may be flyash or ground granulated blast furnace slag. A higher percentage 
of flyash can be used if a mix design and Plan for form removal is approved by the 
Owner’s Representative. 

7. Cementitious content (including fly ash or slag) not less than 564 pounds per cubic 
yard of concrete. 
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8. Entrained air 5-1/2 percent plus or minus 1 percent. 

9. Maximum water/cement ratio shall be a maximum of 0.40 to reduce shrinkage 
cracking. 

B. Admixtures: 

1. Water-reducing admixtures shall conform to ASTM C494, and be used in accordance 
with the manufacturer’s recommendations. 

2. No chloride containing admixtures shall be used.  

2.03 OTHER MATERIALS 

A. Provide other materials, not specifically described but required for a complete and proper 
installation, as selected by the Contractor. 

PART 3 – EXECUTION 

3.01 EXISTING CONDITIONS 

A. Examine the areas and conditions under which work of this section will be performed. 
Correct conditions detrimental to timely and proper completion of the work. Do not proceed 
until unsatisfactory conditions are corrected. 

3.02 EMBEDDED ITEMS 

A. Do not embed piping or electrical conduit in structural concrete unless indicated on the 
Drawings or approved by the Owner’s Representative. 

B. Set and secure bolts, inserts, and other required items in the precise locations needed so 
these items are not displaced. 

C. Prior to concrete placement, ensure the actual locations of embedded items are noted on 
the as built set of Drawings. 

3.03 FORMS 

A. Design, erect, support, brace, and maintain formwork to safely support vertical and lateral 
loads which will be applied until such loads can be supported safely by the concrete 
structure. 

B. Construct forms to the exact sizes, shapes, lines, and dimensions shown, and as required 
to obtain accurate alignment, location, grades, and level and plumb work in the finished 
structure. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 03 30 01-4 April 2023 
Contract Documents – Issued for Bid  Cast-in-Place Concrete 
 

3.04 MIXING CONCRETE 

A. Transit mix the concrete in accordance with provisions of ASTM C94. 

B. Do not use concrete that has stood for over 60 minutes after leaving the batch plant, or 
concrete that is not placed within 90 minutes after water is first introduced into the mix. 

3.05 PLACING CONCRETE 

A. Preparation: 

1. Remove foreign matter accumulated in the forms. 

2. Rigidly close openings left in the formwork. 

3. Wet wood forms sufficiently to tighten up cracks; wet other material sufficiently to 
maintain workability of the concrete. 

4. Use only clean tools. 

5. Schedule inspection with Owner’s Representative 24 hours minimum prior to concrete 
placement. 

B. Conveying: 

1. Perform concrete placing at such a rate that concrete which is being integrated with 
fresh concrete is still plastic. 

2. Deposit concrete as nearly as practicable in its final location to avoid separation due 
to rehandling and flowing. 

3. Do not use concrete which becomes non-plastic and unworkable, or does not meet 
required quality control limits, or has been contaminated by foreign materials. 

4. Remove concrete from the work site that does not meet specifications. 

C. Placing Concrete in Forms:  

1. Deposit concrete in horizontal layers not deeper than 24 inches and avoid inclined 
construction joints. 

2. Remove temporary spreaders in forms when concrete has reached the elevation of 
the spreaders. 

D. Placing Concrete Slabs: 

1. Deposit and consolidate concrete slabs in a continuous operation, within limits of 
construction joints, until the placing of a panel or section is completed. 

2. Bring slab surfaces to the correct level with a straightedge, and then strike off. 
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3. Use bullfloats or darbies to smooth the surface, leaving the surface free from bumps 
and hollows. 

4. Do not sprinkle water on the plastic surface. 

5. Do not disturb the slab surface prior to start of finishing operations. 

3.06 CONSOLIDATION 

A. Consolidate each layer of concrete while placing by use of internal concrete vibrators and 
supplemented by hand spading, rodding, or tamping. 

B. Do not vibrate forms or reinforcement. 

C. Do not use vibrators to transport concrete inside the forms. 

3.07 JOINTS 

A. Construction Joints:  

1. Construction joints shall be placed as shown on the Drawings. If other joints are found 
to be required, submit for the Owner’s Representative's approval of joint design and 
location prior to start of concrete placement. 

3.08 CONCRETE FINISHING 

A. Unless otherwise indicated, provide the following finishes at the indicated locations. 

1. Non-slip broom finish: apply to slabs, walks, stairs, drives, ramps, and similar 
pedestrian and vehicular areas. 

2. Formed surfaces: repair all rock pockets, voids, air bubbles, etc. greater than 1/2 inch 
in any dimension.  

END OF SECTION 
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SECTION 13 05 41 
SEISMIC RESTRAINT REQUIREMENTS FOR NONSTRUCTURAL COMPONENTS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section specifies the anchorage and bracing for equipment and seismic anchoring 
and bracing for suspended equipment and equipment over 200 pounds. 

1.02 QUALITY ASSURANCE 

A. Reference Standards: This section incorporates by reference the latest revisions of the 
following documents. These documents are a part of this section as specified and 
modified. In case of conflict between the requirements of this section and those of the 
listed documents, the requirements of this section shall prevail. 

Reference Title 

IBC 2018 International Building Code 

ASCE/SEI 7-16 Minimum Design Loads for Buildings and Other Structures 

1.03 SUBMITTALS 

A. Procedures: Section 01 33 00, “Submittals.” 

B. List of freestanding equipment weighing 200 pounds or more. 

C. Anchorage details for equipment and freestanding items weighing between 200 and 
400 pounds. 

D. Sway bracing for elevated or suspended items such as ceiling systems, ducting, conduits, 
cable trays, and piping. 

E. No less than 4 weeks in advance of equipment installation, for items weighing over 
400 pounds. Required anchorage and bracing drawings and calculations bearing the 
stamp of a Professional Engineer; show the criteria used to determine seismic coefficients 
and forces applied to the equipment, including seismic zone, soil profile type, and 
importance factors. 

1.04 DESIGN AND PERFORMANCE REQUIREMENTS 

A. In accordance with IBC, all equipment shall be anchored and braced to resist seismic 
forces prescribed in the code and ASCE/SEI 7, Chapter 13 or 15. All equipment includes 
equipment which is free standing, supported by stand frames, suspended, anchored to 
walls, and anchored to floors or slabs. 

B. Seismic anchorage and bracing for equipment shall be designed by a State of Washington 
Registered Structural Engineer using the site-specific seismic criteria. 
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1.05 SITE SEISMIC CRITERIA 

A. Short Periods, Sds = 1.08. 

B. 1 Second Period, Sd1 = null. 

C. Importance Factor, Ip = 1.50. 

D. Site Class = D. 

E. Occupancy Risk Category: III. 

F. Seismic Design Category: D. 

G. Response Modification Coefficient and Amplification Factors: In accordance with 
ASCE/SEI 7-10 Sections 13.5 or 13.6. 

PART 2 – PRODUCTS (NOT USED) 

PART 3 – EXECUTION (NOT USED) 

END OF SECTION 
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SECTION 26 05 11 
BASIC ELECTRICAL METHODS AND MATERIALS 

PART 1 – GENERAL 

1.01 SECTION INCLUDES 

A. Provide electrical materials and labor to satisfactorily complete electrical work shown on 
the Drawings, specified, or neither shown nor specified but necessary for a complete and 
fully operating facility. 

B. Mounting details of equipment, devices, raceways, junction boxes, etc., are not usually 
shown or specified, provide per industry standard practice and code requirements as 
necessary for proper installation and operation, shall be included in the Contractor’s 
estimate, the same as if specified or shown. 

C. Contractor shall install Owner’s purchased replacement compactors and all associated 
ancillary equipment. 

1.02 SUBMITTALS 

A. Procedures: See Division 1. 

B. Submittal package shall be organized by equipment type. Include separators and tabs or 
other means of identifying each item. 

C. Shop Drawings: Show dimensions, physical configurations, methods of connecting 
equipment, mounting details, and wiring schematics. Drawings shall be complete with 
device numbers, wire numbers, and terminal board numbers. Submit fabrication details 
and nameplate legends. Include material lists and/or bills of material. Submit 
manufacturer’s catalog cuts for each item for which shop drawings are not required. 
Manufacturers’ catalog cuts, specifications, or data sheets shall be clearly marked to 
delineate the options or styles to be furnished. 

1. Contractor shall submit shop drawings showing conduit installation and routing to 
Owner for review and approval prior to installing the conduit. Shop drawing shall show 
as a minimum but not limited to the following: conduit bodies, conduit type, pull boxes, 
wall penetrations, entry locations to electrical equipment. 

D. Bill of Material (BOM): BOM shall include equipment item number, quantity, manufacturer, 
part number, model number, and descriptions. 

E. Submit circuit breaker replacement rating plug product information. 

F. Nameplate schedule. 

G. Power outage request. 

H. Field test results specified in Part 3 of this section. 
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I. Applicable operation and maintenance information on an item-by-item basis in accordance 
with Division 1. Operation and maintenance information shall be provided at the time of 
equipment, device, or material site delivery, or at a certain stage of project completion as 
required by Division 1, whichever is the earlier. Full-size drawings shall be reduced to 
11 by 17 inches.  

1. Submit O&M manual content for electrical equipment provided. 

J. Description of functional checkout procedures, specified in this specification, 30 days prior 
to performing functional checkout tests. 

K. Record Drawings: 

1. Contract Drawings – Upon completion of the work, transfer the Contractor-maintained 
as-built drawings to a clean set of full-size drawings with red ink to indicate additions 
and green ink to indicate deletions. Submit these full-size drawing markups to the 
Engineer and copy to the Owner. 

1.03 QUALITY ASSURANCE 

A. Variances: In instances where two or more codes are at variance, the most restrictive 
requirements shall apply. 

B. Standards: Equipment shall conform to applicable standards of American National Standards 
Institute (ANSI), Electronics Industries Association (EIA), Institute of Electrical and Electronics 
Engineers (IEEE), and National Electrical Manufacturers Association (NEMA). The revisions 
of these standards in effect on the date of issuance of the Contract Documents shall apply. 

C. Electrical equipment, materials, and installation methods shall conform to applicable local 
and state codes as well as the editions of the following in effect on the date of issuance of 
the Contract Documents: 

1. National Electrical Code (NEC). 

2. National Electrical Safety Code (NESC). 

D. Electrical equipment must be listed or labeled by a Nationally Recognized Testing 
Laboratory (NRTL). An NRTL is recognized by Occupational Safety and Health 
Administration (OSHA) as being capable of independently assessing equipment for 
compliance to safety requirements and applicable standards. UL is an example of an NRTL. 

E. Series short circuit ratings for protective devices are not allowed. 

1.04 DRAWINGS 

A. The Electrical Drawings are diagrammatic; exact locations of products shall be verified 
with the Owner prior to installation. Except where special details are used to illustrate the 
method of installation of a particular piece or type of equipment or material, the 
requirements or descriptions in this and other Division 26 sections shall take precedence 
in the event of conflict. 
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B. Field-verify scaled dimensions on Drawings. 

C. Review the Drawings and specification divisions of other trades and perform the electrical 
work that will be required for the installations. 

D. Submit in writing to the Engineer details of any proposed changes in or departures from 
these Contract Documents along with the reasons, therefore. Make no changes or 
departures without the prior written favorable review of the Engineer. 

E. Maintain a set of as-built drawings on-site that documents changes made to both the 
Contract Drawings and approved equipment manufacturer shop drawings. 

1.05 JOB CONDITIONS 

A. Generator: 

1. Contractor shall install standby generator, automatic transfer switches, switchboard as 
specified in the Contract Documents. 

2. Contractor shall disconnect and salvage the existing conduit and wiring as specified 
on the Drawings for integration of the automatic transfer switches into the existing 
electrical system. Provide conduit and wiring as specified and terminate per 
manufacturer installation instructions. 

3. Provide wiring and conduit to the standby generator’s auxiliary devices (battery 
charger, heater, etc.) per the Drawings. 

B. Storage: 

1. Provide conditioned storage for equipment and materials per manufacturer’s 
requirements that will become part of the completed facility so that it is protected from 
weather, dust, water, or construction operations. 

1.06 DAMAGED PRODUCTS 

A. Notify the Engineer in writing in the event that any equipment or material is damaged. 

B. Obtain prior favorable review by the Engineer before making repairs to damaged products. 

1.07 MATERIALS 

A. Provide first quality, new materials, free from defects, and suitable for the intended use 
and space. Where two or more units of the same class of material are required, provide 
products of a single manufacturer. 

B. Unless otherwise indicated, provide materials and equipment that are the standard 
products of manufacturers regularly engaged in the production of such materials and 
equipment. Provide the manufacturer’s latest standard design that conforms to these 
Specifications. 
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1.08 LOCATIONS 

A. General: Use equipment, materials, and wiring methods suitable for the types of locations 
in which they are located, as defined in Paragraph B herein. 

B. Definitions of Types of Locations: 

1. Dry Locations: Indoor areas which do not fall within the definitions below for Wet, 
Damp, Hazardous, or Corrosive Locations and that are not otherwise designated on 
the Drawings. 

2. Wet Locations: Locations exposed to the weather, whether under a roof or not, or 
designated as Wet Locations by applicable codes and regulations, unless otherwise 
designated on the Drawings. 

3. Damp Locations: Location wholly or partially underground, or having a wall or ceiling 
forming part of a channel or tank, or designated as Damp Locations by applicable 
codes and regulations, unless otherwise designated on the Drawings. 

PART 2 – PRODUCTS 

2.01 STANDARD OF QUALITY 

A. It is the intent of these Specifications and Drawings to secure high quality in materials, 
workmanship, and equipment in order to facilitate operation and maintenance of the 
facility. Equipment and materials shall be new and the products of reputable suppliers 
having adequate experience in the manufacture of these particular items. For uniformity, 
only one manufacturer will be accepted for each type of product. Equipment shall be 
designed for the service intended and shall be of rugged construction, of ample strength 
for stresses that may occur during fabrication, transportation, erection, and continuous or 
intermittent operation. Equipment shall be adequately stayed, braced, and anchored and 
shall be installed in a neat and workmanlike manner. Appearance, as well as utility, shall 
be given consideration in the design of details. 

B. Components and devices installed shall be standard items of industrial grade or better, 
unless otherwise noted, and shall be of sturdy and durable construction suitable for long, 
trouble-free service. Light-duty, fragile, and commercial grade devices of doubtful 
durability shall not be used. 

2.02 PAINTING AND COATING 

A. Equipment: Refer to each electrical equipment section of these Specifications for painting 
and coating requirements of equipment and enclosures. Repair any final finish that has 
been damaged or is otherwise unsatisfactory using touchup materials approved by the 
manufacturers, to the satisfaction of the Owner. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 05 11-5 April 2023 
Contract Documents – Issued for Bid  Basic Electrical Methods and Materials 
 

2.03 MAIN SWITCHBOARD (EXISTING) 

A. Open switchboard breakers feeding Panel HA, MCC-1, and Transformer T2 and 
disconnect and salvage load side wiring. 

B. Install conduit and wire from the switchboard breakers to the automatic transfer switches 
per the Drawings.  

2.04 NEW EQUIPMENT 

A. Install the following equipment and their incoming and outgoing conduit and wire per the 
Contract Documents: 

1. Automatic transfer switches ATS-001 and ATS-002. 

2. Panel HB. 

3. Standby generator GEN-100. 

PART 3 – EXECUTION 

3.01 PERMITTING 

A. See Section 01 11 00, “Summary of Work,” for permitting requirements. 

3.02 GENERAL 

A. Work shall be performed by craftsmen skilled in their trade. Work shall present a neat, 
finished appearance. 

B. Install equipment in strict accordance with the manufacturer’s instructions unless directed 
otherwise. Wherever a conflict occurs between manufacturer’s instructions, codes and 
regulations, or these Contract Documents, follow Engineer’s direction. Keep a copy of 
manufacturer’s installation instructions on the job site available for review at times. 

C. Schedule all electrical shutdowns with Kitsap County and get Kitsap County approval prior 
to electrical shutdowns. 

1. Electrical shutdowns shall be scheduled during nonoperational hours. 

2. Electrical shutdowns shall not interrupt or interfere with OVTS facility operations. 

D. Provide protection for materials and equipment against loss or damage. Protect everything 
from the effects of weather. Prior to installation, store items in indoor locations. In addition, 
items subject to corrosion under damp conditions, and items containing insulation, such 
as transformers, motors, and control, shall be stored in indoor, heated, dry locations. 

E. Following installation, protect materials and equipment from corrosion, physical damage, 
and the effects of moisture on insulation. Cap conduit runs during construction with 
manufactured seals. Keep openings in boxes or equipment closed during construction. 
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F. Do not cut or notch any structural member or building surface without specific approval of 
Engineer. Carefully carry out any cutting, channeling, chasing, or drilling of floors, walls, 
partitions, ceilings, paving, or other surfaces required for the installation, support, or 
anchorage of conduit, raceways, or other electrical materials and equipment. Following 
such work, restore surfaces neatly to original condition using skilled craftsmen of the 
trades involved at no additional cost to the Owner. 

G. Keep the premises free from accumulation of waste material or rubbish. Upon completion 
of work, remove materials, scraps, and debris from premises and from interior and exterior 
of devices and equipment. Touch up scratches, scrapes, or chips in interior and exterior 
surfaces of devices and equipment with finishes matching as nearly as possible the type, 
color, consistency, and type of surface of the original finish. 

H. Label electrical and control equipment, including electrical switchgear, VFD panels, motor 
starter panels, generator sets, automatic transfer switches, control panels, equipment 
within electrical and control panels, disconnect switches, motors, pumps, local control 
stations, instrument transmitters, analytical controllers. 

3.03 GROUNDING 

A. Bond and ground equipment for which a ground connection is required per NEC whether 
not specifically shown on the Drawings. 

B. Bond and ground compactor equipment per the manufacturer’s instructions and as 
specified on the Drawings and Section 26 05 26. 

3.04 FIELD TESTS 

A. Contractor shall field test 480 V power between the installed pieces of equipment. 
Contractor shall measure phase voltage and phase rotation at the load side of the 
automatic transfer switches to ensure proper operation of loads.  

B. Contractor shall assist and support the generator and transfer switch manufacturer’s field 
testing and commissioning of the equipment to ensure proper operation and Owner’s 
satisfaction of the electrical connections. 

C. Perform inspection and acceptance testing and submit test reports for the equipment 
specified in this section and other Division 26 sections. 

D. Give a 1-week notice to the Engineer and Owner prior to any test to permit witnessing the 
test. 

E. Retesting will be required for unsatisfactory tests after the equipment or system has been 
repaired. Retest related equipment and systems if required by the Engineer. Repair and 
retest equipment and systems that have been satisfactorily tested but later fail, until 
satisfactory performance is obtained. 
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3.05 FINAL CLEANING 

A. Contractor shall provide final cleaning of electrical equipment and work spaces and work 
areas. 

B. Contractor shall clean all items worked on under this Contract. Contractor shall leave work 
areas free of stains, damage, or other defects prior to final acceptance. 

1. Cleaning shall include wiping, sweeping, and vacuuming to leave work areas and 
equipment free of refuse, debris, dust, and moisture. 

3.06 RECORD DRAWINGS 

A. Maintain a set of as-built drawings on-site that documents changes made to both the 
Contract Drawings and approved equipment manufacturer shop drawings.  

B. At the completion of the project, Contractor shall submit a set of as-built drawings which 
include legible as-built red-lines from the project. Contractor shall submit red-lines to 
manufacturer’s shop drawings. 

END OF SECTION 
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SECTION 26 05 19 
LOW-VOLTAGE WIRE AND CABLE 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Provide low-voltage (≤ 600 volts) wire and cable as shown on the Drawings, as specified 
herein, and as needed for a complete and proper installation. 

1.02 QUALITY ASSURANCE 

A. Comply with the following requirements: 

1. NFPA 70 National Electrical Code (NEC). 

2. Local codes and ordinances. 

1.03 SUBMITTALS 

A. Shop Drawings: Submit product information/data shop drawings for materials in 
accordance with Section 26 05 11. 

PART 2 – PRODUCTS 

2.01 GENERAL 

A. Comply with the following standards: 

1. UL 83 for thermoplastic insulated wire and cable. 

2. UL 44 for rubber or rubber-like and cross-linked thermosetting polyethylene insulated 
wire and cable. 

B. Provide copper wire only. 

C. No underground splices allowed unless approved by the Engineer. 

2.02 WIRE AND CABLE IN RACEWAY 

A. Control Conductors, Lighting, and General-Purpose Receptacles: 

1. Insulation: Type THHN rated 600 V. 

2. Control conductor wire size: 14 AWG - 10 AWG. 
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B. Power: 

1. Insulation: Type XHHW-2 rated for 600 V.  

2. Use stranded wire for all power conductors.  

3. Use minimum No. 12 AWG conductors for receptacles and lighting. 

2.03 JOINTS, TAPS, SPLICES, AND TERMINATIONS 

A. Conductors No. 10 AWG and Smaller: Use twist type insulated wire nut solderless 
connectors. The twist type insulated wire nut solderless connectors are only allowed for 
lighting and 120 V receptacles branch circuits. 

B. Conductors No. 8 AWG and Larger: Use solderless compression type connectors that will 
not loosen under vibration or normal strains. 

C. Control and Instrumentation Conductors: Use crimp-type spade connectors where control 
wires are connected to screw terminals of equipment. 

D. Joints, Taps, and Splices Located in Enclosures Subject to Moisture: Use watertight splice 
kits. 

1. Contractor shall obtain written approval for each location where wiring splices are 
required. 

E. Contractor shall obtain written approval from Owner and Engineering prior to splicing 
feeder conductors or instrumentation/control wiring. 

2.04 COLOR CODING 

A. General: 

1. Multiconductor control cable colors shall be manufacturer’s standard. 

B. Control Conductors: 

1. Provide conductors with a minimum of five unique insulation colors for the installation 
of control conductors within the same raceway. Do not use brown, orange, and yellow 
for control conductor insulation colors. 

C. Power Conductors: 

1. Power conductors shall be color coded in accordance with the following table. For 
multi-conductor cables colored tape may be applied to the ends to provide the required 
color code. 
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Use Cable Color 
Three-phase, 460/277 V power Phase A Brown 
 Phase B Orange 
 Phase C Yellow 
 Neutral Tray 
 Ground Green 
Three-phase, 120/208 V power Phase A Black 
 Phase B Red 
 Phase C Blue 
 Neutral White 
 Ground Green 
Single-phase, 120/240 V power Line 1 Red 
 Line 2 Black 
 Neutral White 
 Ground Green 

2. Conductors sized 4 AWG and larger may be black with colored 3/4-inch vinyl plastic 
tape applied in 3-inch lengths around the cable at each end. 

3. Mark the conductor cables at terminations and on cables in pull boxes, handholes, and 
manholes.  

4. Provide identification of the coding scheme at branch circuit distribution equipment in 
accordance with the requirements of NEC 210.5 and 215.12. 

2.05 PERMANENT WIRE MARKERS 

A. Provide as specified in Section 26 05 53, “Identification for Electrical Systems.” 

PART 3 – EXECUTION 

3.01 CONTROLS CONDUCTORS 

A. Provide conductors with multiple unique insulation colors for installation of controls 
conductors within the same raceway. 

B. Equally distribute duplicate insulation colors used in a raceway when the number of 
required controls conductors is greater than five. 

C. Consult with Owner prior to purchase and installation of controls conductors within 
raceways to confirm the Owner’s requirements. 

3.02 INSTALLATION 

A. Install wiring and cable as specified in Conduit and Cable Schedules. 

B. Install wiring system in accordance with manufacturer’s recommendations. 
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C. Install wire and cable in conduit unless otherwise shown on the Drawings. 

D. Maintain barrier, physical separation, or conduit separation between power conductors 
and instrumentation conductors to avoid magnetic interaction where such conductors 
enter and pass through same manhole, handhole, casing pipe, box, electrical trough, or 
enclosure. 

E. Exercise care in pulling wires and cables into conduit or wireways so as to avoid kinking, 
putting undue stress on the cables, or otherwise abrading them. No grease will be 
permitted in pulling cables. Only listed pulling compound will be permitted. The raceway 
construction shall be complete and protected from the weather before cable is pulled into 
it. Swab conduits before installing cables and exercise care in pulling to avoid damage to 
conductors. 

F. Cable bending radius shall be per applicable code. Install feeder cables in one continuous 
length. 

G. Provide an equipment-grounding conductor, whether or not it is shown on the Drawings, 
inside any flexible conduit or any raceway in which all or any portion of a run consists of 
nonmetallic duct or conduit. External bonding jumpers are not acceptable. 

H. In panels, bundle incoming wire and cables, No. 6 AWG and smaller; lace at intervals not 
greater than 6 inches; neatly spread into trees with sufficient length to land on respective 
terminals. Allow sufficient slack in cables for alterations in terminal connections. Perform 
lacing with plastic cable ties or linen lacing twine. Where plastic panel wiring duct is 
provided for cable runs, lacing is not necessary when the cable is properly installed in the 
duct.  

I. General Contractor shall terminate power conductors, and the Compactor manufacturer 
shall terminate control and signal wiring. 

J. For cables crossing hinges, utilize extra flexible stranded wire, make up into groups not 
exceeding 12, and arrange so that there will be protection from chafing and excess flexing 
when the hinged member is moved. 

3.03 CONDUCTOR SPLICES AND TERMINATIONS 

A. Splices: 

1. Install conductors without splices unless necessary for installation, as determined by 
the Owner or Engineer. Splices, when permitted, and terminations shall be in 
accordance with the splice or termination kit manufacturer’s instructions. Splice or 
terminate wire and cable as follows: 

a. Watertight Splices: Splices in concrete pull boxes, for any type of cable or wire, 
shall be watertight. Make splices in low-voltage cables using epoxy resin splicing 
kits rated for application up to 600 V. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 05 19-5 April 2023 
Contract Documents – Issued for Bid  Low-Voltage Wire and Cable 
 

B. Terminations: Terminate stranded No. 14 wire using crimp-type terminals where not 
terminated in a box lug-type terminal. Terminals must be coordinated with type of terminal 
board where provided. 

3.04 CONDUCTOR IDENTIFICATION 

A. Install as specified in Section 26 05 53, “Identification for Electrical Systems.” 

3.05 FIXTURE OUTLETS 

A. Use minimum AWG No. 12 wire for conductors supplying power to single fixture. 

3.06 FIELD TESTS 

A. Perform inspection and acceptance testing and submit test reports for the equipment 
specified in this section and other Division 26 sections. 

B. Give a 2-day notice to the Engineer and Owner prior to any test to permit witnessing the test. 

C. Retesting will be required for all unsatisfactory tests after the equipment or system has 
been repaired. Retest all related equipment and systems if required by the Engineer. 
Repair and retest equipment and systems that have been satisfactorily tested but later fail, 
until satisfactory performance is obtained. 

D. Field Test Report: 

1. A field test report shall be prepared and submitted as a single bound submittal package 
and shall include each test specified in this section and other Division 26 sections. 
Include separators and tabs, or other means of identification, for each individual test. 

2. The test data records shall include the following: 

a. Identification of the testing technician and organization. 

b. Equipment identification. 

c. Description of test method and equipment, including test equipment calibration 
dates. 

d. Identification of conditions that may affect the test results such as humidity and 
temperature. 

e. Date and time. 

f. Inspection and test results. For each test, include range of acceptable test values. 

g. Indication of “as-found” and “as-left” results, as applicable. 

h. Comments and test summary. 
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E. Conductor Insulation Test: 

1. Perform an insulation resistance test for each conductor with a circuit voltage above 
150 V to ground. 

2. Test procedure shall conform to NETA ATS. 

3. Insulation-resistance test values shall not be less than 50 megohms. 

F. Phase Rotation: The phase rotation of all circuits shall be clockwise in sequence. The 
Contractor shall verify that each three-phase service, feeder, and branch circuits meet this 
requirement. A record shall be kept at each circuit tested and, on completion, submitted 
to the Engineer for review. 

END OF SECTION 
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SECTION 26 05 26 
GROUNDING AND BONDING FOR ELECTRICAL SYSTEMS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section specifies the system for grounding electrical equipment. 

1.02 REFERENCE STANDARDS 

A. Referenced Standards: This section incorporates by reference the latest revisions of the 
following documents. In case of conflict between the requirements of this section and the 
listed documents, the requirements of the Contract Specifications shall prevail. 

1. NFPA 70: National Electric Code (NEC). 

2. UL. 

1.03 SUBMITTALS 

A. Shop Drawings: Submit shop drawings for materials in accordance with Section 26 05 11. 

B. Submit product information/data for material and equipment. 

1.04 QUALITY ASSURANCE 

A. Source Quality Control: Products shall be listed and labeled by an approved Nationally 
Recognized Testing Lab (NRTL) such as Underwriter’s Laboratories, Inc. (UL), ETL, or 
Canadian Standards Association. 

PART 2 – PRODUCTS 

2.01 GENERAL 

A. The grounding system shall consist of grounding conductors, ground bus, ground fittings 
and clamps, and bonding conductors to equipment and structural steel as shown on the 
Drawings or as required to meet the requirements of the NEC. 

2.02 SYSTEM COMPONENTS 

A. Ground Conductors: 

1. Conductors shall be soft drawn copper. 

2. Sizes over No. 6 AWG shall be stranded. 

3. Coat ground connections with electrical joint compound, nonpetroleum type, listed for 
copper and aluminum applications. 
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4. Provide ground conductors with either green colored insulation or uninsulated bare 
copper unless noted otherwise in the Contract Documents.  

5. If cable sizes are not specified, the minimum sizes shall be as follows: 

a. 480 V Switchgear: 4/0 AWG 

b. 480 V MCC, Switchboards, and Transformers: 2/0 AWG 

c. Lighting Panels: 1/0 AWG 

d. Exposed Metal: 2 AWG 

e. Control Panels: 12 AWG 

B. Ground Connections: 

1. Binding Post Connectors: 

a. Lugs for attachment of cables to steel enclosures shall be of the binding post type 
with a 1/2-13 NC stud. 

b. Each post shall accommodate cables from No. 4 AWG to No. 4/0 AWG. 

2. Compression Connectors: 

a. Material-pure wrought copper extrusions. 

b. Irreversible compression connection. 

c. Acceptable Manufacturer: 

1) Thomas and Betts. 

2) Burndy. 

3) Approved equal. 

3. Bolted Connectors: 

a. Acceptable Manufacturer: 

1) Burndy. 

2) O. Z. Gedney. 

3) Approved equal. 

C. Ground Rods: 

1. Copper covered steel, 3/4-inch diameter and 10 feet long. 
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2. Rods shall have threaded type removable caps so that extension rods of the same 
diameter and length may be added where necessary. 

D. Junction Box Ground Bar: 

1. Equipment grounding terminal bar shall have screw terminals listed for #14 AWG 
through #4 copper conductors. 

2. Ground bar shall be large enough to terminate required number of grounding 
conductors in junction box. 

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Ground equipment for which a ground connection is required per NEC whether or not the 
ground connection is specifically shown on the Drawings. 

B. Prior to making ground connections or bonds, clean metal surface at the point of 
connection. 

C. Metallic Conduits: 

1. Assembled to provide a continuous ground path and bonded using insulated 
grounding bushings. 

2. Bond using insulated grounding bushings. 

D. Non-Metallic Conduits: Insulated ground conductor sized in compliance with the NEC. 

E. Grounding Bushings: Connected to the grounding system using conductors sized in 
compliance with NFPA 70. 

F. Provide a ground wire in every conduit carrying a circuit of over 50 V to ground. 

3.02 EQUIPMENT AND ENCLOSURE GROUND 

A. Connect electrical and distribution equipment to the grounding system. Cables sized as 
specified. 

B. Connect non-electrical equipment with metallic enclosures to the grounding system. 

END OF SECTION 
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SECTION 26 05 29 
HANGERS AND SUPPORTS FOR ELECTRICAL SYSTEMS 

PART 1 – GENERAL 

1.01 SECTION INCLUDES 

A. This section specifies the furnishing of installation of hangers and supports for electrical 
systems as indicated on the Contract Drawings and herein specified. 

1.02 REFERENCE STANDARDS 

A. This section incorporates by reference the latest revision of the following documents. 
These references are a part of this section as specified and modified. In case of conflict 
between the requirements of this section and those of the listed documents, the 
requirements of this section shall prevail. 

1. ASTM A123: Standard Specification for Zinc Coatings on Iron and Steel. 

2. ASTM A193/A193M REV C: Alloy-Steel and Stainless Steel Bolting Materials for High 
Temperature Service. 

3. NFPA 70: National Electrical Code (NEC). 

1.03 SYSTEM DESCRIPTION 

A. Design Requirements: 

1. Contractor shall provide shop drawings depicting raceway supports and seismic 
bracing.  

2. Raceway supporting systems, structures, and elements shall be designed to meet 
seismic and other building structural requirements and to support the static and 
dynamic load of the wiring and raceways that they will carry. 

1.04 SUBMITTALS 

A. As specified in Section 26 05 11, “Basic Electrical Methods and Materials.” 

B. Include manufacturer’s catalog cuts. 

C. Submit shop drawings for raceway support systems. 

D. Submit attachment details for any new support connections to the existing structure.  
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PART 2 – PRODUCTS 

2.01 GENERAL FASTENING AND SUPPORT HARDWARE 

A. Provide fasteners, anchors, clamps, supports, strut, rod, plates, posts, and brackets made 
of the following material in the identified area: 

1. Electrical Rooms, interior spaces and areas – Hot dipped galvanized. 

2. Outdoor areas and spaces where exposed to rain or washdown – PVC-coated RGS. 

3. Corrosive and underwater locations, unless otherwise specified, shall be minimum 
304 Stainless Steel. 

a. Bolts: shall be ASTM A193 Grade B8, Class 2 Stainless Steel, AISI 304. 

b. Nuts: shall be ASTM A194 Grade 8 Stainless Steel, AISI 304. 

B. Expansion shield and tamperproof pin style anchors are not acceptable. Size anchors to 
meet load requirements. Minimum size anchor bolt is 3/8 inch. 

C. All equipment fasteners and anchors shall be reversible to allow equipment to be removed 
or replaced. 

D. All conduit supports shall include braces for seismic loadings.  

2.02 RACEWAY SUPPORTS 

A. Conduit Supports: 

1. Provide strut channel with end caps to support groups of conduits.  

2. Individual conduit supports shall be one-hole pipe straps used with clamp backs and 
nesting backs where required. 

B. Ceiling Hangers: 

1. Ceiling hangers shall be adjustable rod hangers as specified. Straps or hangers of 
plumber’s perforated tape are not acceptable. 

2. Unless otherwise indicated, hanger rods shall be 1/2-inch all-thread rod and shall meet 
ASTM A193. 

C. Suspended Raceway Supports (Racks): 

1. Suspended raceway supports shall consist of concrete inserts, rod hangers, and jamb 
nuts supporting strut channel or lay-in pipe hangers as required. 

2. Unless otherwise indicated, hanger rods shall be 1/2-inch all-thread rod and shall meet 
ASTM A193. 

3. Brace suspended raceway supports at 30-foot intervals (alternating from one side to 
the other) to meet specified seismic requirements. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 05 29-3 April 2023 
Contract Documents – Issued for Bid  Hangers and Supports for Electrical Systems 
 

D. Raceway Support for PGRS: 

1. PVC-coated conduit shall be supported by PVC-coated supports. 

2. Similar support specified in this section, but for use with PVC-coated conduit. 

PART 3 – EXECUTION 

3.01 GENERAL 

A. Treat ferrous metal exposed male threads, cut surfaces, and damaged ends with 
corrosion-resistant coatings, such as “Crown Premium 7007” prepared by L.H. Dottie or 
“Zinc-It” prepared by CRC, or equal. Application shall follow manufacturer’s 
recommendation. 

B. For PVC-coated conduit, use touch-up and repair compound for male threads, cut 
surfaces, and damaged ends with compound recommended by the PVC-coated conduit 
manufacturer. Reference product manufacturers such as Perma-cote touch-up 
compounds, Ocal Touch-up PVC patch, Plasti-Bond PVC coating repair kit, or approved 
equal. 

3.02 HANGER AND SUPPORT LOCATIONS 

A. Locate at least one hanger or support within 2 feet from a conduit change in direction, 
change in elevation, adjacent to flexible joints and couplings, and where shown on the 
Drawings. 

B. Locate a vertical conduit support within 1 foot above each floor penetration.  

C. Locate hangers and supports to ensure that connections to equipment, panels, etc., are 
substantially free from loads transmitted by the conduit. 

D. Conduit supports shall not be placed at a location which will cause interference with the 
operation of equipment or other items that need to be accessed for regular operation and 
maintenance of the facility. Do not install conduit supports and hangers in equipment 
access areas. 

E. Maximum Support Spacing: Support spacing shall be determined by the Design 
Professional, but in no case shall the maximum spans exceed those listed as follows: 
Support spacing shall not exceed 4 feet for PVC and any other non-metallic piping 
systems. Support spacing shall not exceed 6 feet for metal conduit systems unless 
otherwise approved by the Engineer. 

3.03 INSTALLATION 

A. Conduit support hangers, brackets, etc. shall be of suitable capacity and shall be 
appropriate to the individual structural member used to support the conduit. 

B. Conduit may be supported from the nearest structural element (ceiling, wall) as long as 
these attachments shall not cause the structural member to exceed the design live load 
criteria shown on the Drawings. 
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C. Do not support any conduit from any piping supports. 

D. Brace hanging conduit against horizontal movement by both longitudinal and lateral sway 
bracing. 

E. Install lateral supports for seismic loads at all changes in direction and where conduit 
support does not provide adequate lateral support for tributary seismic loads. 

F. Install hangers and supports to allow controlled thermal and seismic movement of conduit 
systems, to permit freedom of movement between conduit support anchors, and to 
facilitate action of expansion joints and similar units. 

G. Install pipe anchors where required to withstand expansion thrust loads and to direct and 
control thermal expansion. 

H. Repair mounting surfaces to original condition after attachments are made. 

I. Strut System Installation: Arrange for grouping of parallel runs of conduit and support 
together on field-assembled struts. 

J. Bolted attachments to the building structural steel shall be in accordance with the 
equipment manufacturer’s installation instructions. Unless otherwise indicated, do not drill 
or burn holes in the building structural steel. 

K. Do not use hanger components for purposes other than that for which they were designed. 
Do not use them for rigging and erection purposes. 

L. Finishing Hanger and support components in contact with nonmetallic conduit shall be 
free of burrs and sharp edges. 

M. Prior to grouting, rough finished floor beneath structural attachments and framing channel 
post bases. Grout between base plate and floor shall be free of voids and foreign material. 

N. Provide plastic or rubber end caps at the exposed ends of all framing channels that are 
located up to 7 feet above the floor. 

O. Where hangers and supports are exposed to rain and washdown, hangers, supports, 
conduit, braces, and fittings shall be PVC coated. 

END OF SECTION 
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SECTION 26 05 33 
RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Provide raceway and boxes as shown on the Drawings, as specified herein, and as 
needed for a complete and proper installation. 

1.02 QUALITY ASSURANCE 

A. Comply with the following requirements: 

1. NFPA 70 National Electrical Code (NEC). 

2. Local codes and ordinances. 

1.03 SUBMITTALS 

A. Shop Drawings: Submit product information/data shop drawings for materials in 
accordance with Section 26 05 11. 

1. Contractor to submit shop drawing depicting the internal components and spacing 
along with enclosure sizing for the Terminal Box Enclosure. 

2. Shop drawing shall show the routing and path of raceways for the Owner to 
preapprove prior to construction. 

PART 2 – PRODUCTS 

2.01 GENERAL 

A. Provide conduit system of the types of conduit as indicated in the Conduit Usage Schedule 
in Part 3 of this section. 

B. Provide minimum of 3/4-inch trade size conduit. 

C. Both 90-degree short radius and 90-degree large radius adapter elbows are prohibited. 

D. Provide junction boxes as necessary to facilitate pulling and/or splicing of wires. 

E. All equipment fasteners and anchors shall be reversible to allow equipment to be removed 
or replaced. 
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2.02 METAL CONDUIT AND FITTINGS 

A. Galvanized Rigid Steel Conduit (GRS) and Fittings: 

1. Conduit: Comply with ANSI C80.1 and UL 6 standards. 

2. Fittings: Comply with UL 514B and NEMA FB1 and FB2.10 standards. 

3. Hot-dip galvanized steel. 

4. Couplings shall be threaded type. Setscrew-type and compression-type are not 
acceptable. 

5. Union couplings for conduits shall be the three-piece (Erickson) type. Threadless 
couplings shall not be used. 

B. PVC-Coated Rigid Steel Conduit (PGRS) and Fittings: 

1. Conduit: Comply with ANSI C80.1 and UL 6 standards. 

2. PGRS shall be hot dipped galvanized rigid steel conduit. The inside and outside, as 
well as the threads shall be galvanized. A minimum 40-mil-thick PVC coating shall be 
bonded to the outside of the conduit, and the inside shall be coated with 2-mil 
urethane. Coating shall be free of pinholes. Bending of conduit shall not damage either 
the interior or exterior coating. Bond strength shall exceed the tensile strength of the 
PVC coat. Elbows shall be factory made and coated. 

3. Fittings: Similarly coated to the same thickness as the conduit and provided with 
Type 316 stainless steel hardware. A 2-mil urethane coating shall be applied to the 
interior and the threads of all fittings and couplings. Conduit and fittings shall be 
manufactured by the same company. 

4. Hubs: Hubs for connection of conduit to junction, device, or terminal boxes shall be 
threaded and made of zinc or copper free aluminum with a PVC coating bonded to 
exterior. Hubs shall be galvanized steel and have insulating bushings. The hubs shall 
utilize a neoprene O-ring and shall provide a watertight connection. 

5. Conduit Bodies: Made of zinc or copper-free aluminum with PVC coating bonded to 
exterior. PVC gaskets. 

2.03 FLEXIBLE CONDUIT AND FITTINGS 

A. Liquid-tight Flexible Metal Conduit and Fittings: 

1. Conduit: Comply with UL 360 standards. 

a. Galvanized flexible steel core. 

b. Provide outer liquid-tight, PVC sunlight resistant jacket. 

2. Fittings: Comply with UL 514B and NEMA FB1 standards. 
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B. Liquid-tight Flexible Nonmetallic Conduit and Fittings: 

1. Conduit: Comply with UL 1660 standards. 

2. Fittings: 

a. Shall comply with UL 514B and NEMA FB1 standards. 

b. Shall be Arlington NMLT three-piece connectors. 

2.04 CONDUIT BODIES 

A. Metallic Conduit Bodies: Comply with ANSI C80.4 and C33.84, and UL 514 standards. 

1. Use hot-dipped galvanized or cadmium plated malleable iron, or copper-free aluminum 
material. 

B. Provide removable cover with gasket and corrosion-resistant screws. 

C. Provide PVC-coated conduit bodies where exposed to rain and washdown. 

2.05 EXPANSION FITTINGS 

A. Expansion Fittings: Comply with UL 514 standards. 

1. Provide copper grounding strap and clamps. 

2. Use Crouse-Hinds Type XJ, or equal. 

B. Expansion/Deflection Fitting: 

1. Comply with UL 514 and 467 standards. 

2. Use Crouse-Hinds Type XD, or equal. 

2.06 DRAINS AND BREATHERS 

A. Automatic Drain-Breather: 

1. Use Crouse-Hinds or Appleton Type ECD, or equal. 

2. Use Appleton Type CRN (non-hazardous locations), or equal. 

B. Condensate Drain: 

1. Use conduit outlet body, Type T. 

a. Provide threaded, galvanized plug with 3/16-inch drilled hole through plug. 
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2.07 OUTLET BOXES AND JUNCTION BOXES 

A. All junction boxes shall be NEMA 4X unless specified otherwise on Drawings.  

B. Flush Mounted: Provide hot-dipped galvanized steel boxes and accessories suitable for 
application and type construction 

C. Surface Mounted: Provide corrosion-resistant single or multiple gang malleable iron Type 
FS or FD cast boxes with threaded hubs, or pressed steel boxes as permitted under Part 3 
of this section. 

1. Aluminum FS or FD boxes are not allowed. 

D. Weatherproof Boxes: Provide gasketed covers and corrosion-proof fasteners. 

E. Cast Metal Boxes: 

1. Box bodies and cover shall be cast or malleable iron with a minimum wall thickness of 
1/8 inch at every point, and not less than 1/4 inch at tapped holes for rigid conduit. 
Bosses are not acceptable. 

2. Mounting lugs shall be provided at the back or bottom corners of the body. 

3. Covers shall be secured to the box body with No. 6 or larger brass or bronze flathead 
screws. 

4. Boxes shall be provided with neoprene cover gaskets. 

5. Where only cast aluminum is available for certain types of fixture boxes, an epoxy 
finish shall be provided. 

6. Outlet boxes shall be of the FS types. Boxes shall conform to FS W-C-586C, UL 514A, 
and UL 514C. 

F. Pull Boxes and Junction Boxes: 

1. Boxes shall be fabricated from carbon steel per UL 50 with the following exception: 

a. Boxes in corrosive areas shall be NEMA 4X. 

b. Boxes specified in Drawings as NEMA 4X. 

2. Boxes shall be welded construction with seams or joints closed and reinforced. 

3. Galvanized boxes damaged during construction shall have shall be galvanized after 
construction. 

4. Boxes intended for outdoor use shall be cast metal with threaded hubs and neoprene 
gasketed covers. Cover retention shall be by corrosion-resistant stainless steel screws. 

5. Boxes for wiring operating at 601 Volts or higher shall be pad-lockable. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 05 33-5 April 2023 
Contract Documents – Issued for Bid  Raceway and Boxes for Electrical Systems 
 

6. Boxes and cabinets shall be securely fastened to building structural members so as to 
prevent movement in any direction. Boxes shall not be supported by lighting fixtures, 
suspended ceiling support wires, or freely hanging rods. 

a. Covers of boxes and cabinets mounted in horizontal plane (top or bottom) either 
shall weigh not more than 40 pounds or shall require not more than 40 pounds of 
force to open or close. 

b. Covers of boxes and cabinets mounted in vertical plane (front, back, sides) either 
shall weigh not more than 60 pounds or shall require not more than 60 pounds of 
force to open or close. Covers over 30 pounds shall be furnished with angle 
support at bottom to carry weight of cover for assembly. 

c. Covers of boxes and cabinets weighing more than 30 pounds shall be provided 
with lifting handles or some means of grasping other than edges. 

G. Terminal Box Enclosures: 

1. Provide enclosure for terminal box as follows: 

a. NEMA 4X rated enclosure fabricated from 14-gauge type 304 stainless steel with 
welded seams ground smooth. 

b. Body and door stiffeners for added rigidity. 

c. Continuous hinged door with gasket seal. 

d. Rolled lip around three sides of door and all sides of enclosure opening to exclude 
liquids and contaminants. 

e. External door clamps. 

f. Door sealed with polyurethane gasket. 

g. Collar studs for mounting back panel. 

h. External mounting feet. 

i. Grounding provisions provided including stud located on door. 

j. Enclosures size as shown on Drawing.  

k. Back panel type 304 stainless steel.  

l. Provide Aluminum DIN Rail Mounts for Terminal Blocks. 

H. Terminal Blocks: 

1. Provide terminal blocks for terminal box as follows: 

a. Feed through terminal blocks, DIN Rail mounted. 

b. Rating: 600 V, 30 A. 
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c. UL Listed. 

d. Wire Size: 22-10 AWG. 

e. Provide perforated jumper bar as follows: 

1) Current rating 32 A. 

2) Perforated jumper bar rated for use terminal block. 

3) Cut to length. 

4) Provide subassembly screw and post. 

f. Provide Separator, End Sections, and End Stops as required. 

g. Acceptable Manufacturers: 

1) ABB Catalog number 0115 116.07. 

2) Or preapproved equal. 

2.08 WIREWAYS, GUTTERS, AND TROUGHS 

1. Provide wireway, gutter, or trough as follows: 

a. NEMA 3R-rated enclosure fabricated from 16- or 14-gauge galvanized steel.  

b. Finish shall be unpainted galvanized steel. 

c. Drip-shield top cover sides, front, and back. 

d. Removeable cover. 

e. Embossed mounting holes on the back of the enclosure. 

f. No gasketing or knockouts. 

g. UL listed. 

2. Contractor shall determine size for the application and in compliance with NEC. 

2.09 PULL BOXES AND SPECIAL PURPOSE OUTLET BOXES 

A. Provide pull boxes with covers held in place by corrosion-resistant machine screws, and 
of type or NEMA rating suitable for installation location. Outdoor locations shall be 
NEMA 3R. 

B. Provide special purpose outlet boxes furnished with fixtures and devices where standard 
outlets are not applicable. 
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PART 3 – EXECUTION 

3.01 INSTALLATION – RACEWAY 

A. Install conduit and fittings in accordance with manufacturer’s recommendations. 

B. Run exposed conduits parallel to or at right angles with lines of building or structure. 

C. Route conduit runs above suspended panel ceilings so as not to interfere with panel 
removals. 

D. Keep conduit plugged, clean, and dry during construction. 

E. Install expansion fittings in the following locations: 

1. Conduit runs crossing structural expansion joint. 

2. Conduit runs attached to two separate structures. 

3. Conduit runs where movement perpendicular to axis of conduit may be encountered. 

F. Conduit runs extending through areas of different temperature or atmospheric conditions, 
or partly indoors and partly outdoors must be sealed, drained, and installed in a manner 
preventing drainage of condensed or entrapped moisture into cabinets, boxes, fixtures, 
motors, or equipment enclosures. The wall, ceiling and/or floor penetrations associated 
with these conduit runs shall be sealed using a link-seal or equivalent sealing method 
approved by the Engineer.  

G. Install bushings with ground lugs and integral plastic linings at equipment with 
open-bottom conduit entrances. 

H. Exterior Underground Conduit: Provide conduits or ducts terminating below grade with 
means to prevent entry of dirt or moisture. 

I. Flexible conduit shall be limited to 36 inches in length and used for vibration isolation or 
where equipment requires flexible connections.  

J. PVC-Coated Installation: 

1. PVC-coated conduits, fittings, and support shall be used where exposed to rain or 
washdown areas. 

2. PVC-coated conduit shall be supported away from the structure using PVC-coated 
conduit wall hangers.  

3. All conduit threads shall be covered by a plastic overlap which shall be coated and 
sealed per manufacturer’s recommendations.  

4. Plastic-coated conduit shall be made tight with special wrenches and fittings designed 
for tightening PVC-coated conduit.  
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5. Pipe wrenches and channel locks shall not be used for tightening plastic-coated 
conduits.  

6. Damaged areas shall be patched, using manufacturer’s recommended material. The 
area to be patched shall be built up to the full thickness of the coating. Painted fittings 
are not acceptable. 

7. Provide PGRS as specified on Drawings. 

3.02 INSTALLATION – BOXES 

A. Install boxes in accordance with manufacturer’s recommendations. 

B. Use weatherproof boxes for interior and exterior locations exposed to weather or moisture. 

C. Do not install boxes back to back or through wall. Off set outlet boxes on opposite sides 
of wall minimum 12 inches. 

D. Thoroughly clean boxes prior to installing wiring devices. 

E. Maintain minimum 4-inch separation between exposed power wires and 
control/instrumentation wires inside electrical handholes. 

F. Provide wall mounted supports for exposed control/instrumentation wires and cables in 
electrical handholes as shown on the Drawings. Maintain a physical separation, minimum 
1 inch, when installed in concrete.  

G. Provide wireways or troughs at locations that application and connections to the 
equipment. Installation shall be in accordance with the NEC. 

3.03 RESTRICTIONS 

A. Cross high temperature piping or ducts with 12-inch clearance. 

B. Do not route conduit over boiler, incinerator, or other high temperature equipment, piping, 
or ducts. 

C. Do not route exposed conduit below and parallel to, or adjacent to water piping. 

D. Do not splice power wires or control/instrumentation wires/cables in electrical handholes, 
except where otherwise permitted on Drawings. 

E. Do not cut into pretension cables within the existing exterior building walls. 

3.04 EXISTING CONDUIT 

A. The Drawings do not show the location of existing conduit as indicated by available 
existing records. The proposed work may require crossing, relocating, and, in some cases, 
connecting to the existing conduits. 
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B. Expose carefully the existing conduits throughout the area of proposed work. 

1. Existing conduits to remain undisturbed and in uninterrupted use until such time as a 
change is approved by the Engineer. 

C. Where the conduits are to cross or be connected to existing conduit, make a field check 
to determine whether any conflict will be encountered in laying the new conduit. 

1. Adjust the location of new conduits, if necessary, as authorized by the Engineer, to 
avoid conflict with existing conduits. 

D. Where new conduits are to connect to existing conduits, provide fittings required to 
complete the connection, and do the work as expeditiously and carefully as possible. 

1. Inspect and clean existing conduit prior to installing new wire. 

E. Remove and replace existing conduits, fittings, boxes, and appurtenances as shown on 
the Drawings. 

1. Do not remove and replace existing items shown to remain unless approved by the 
Engineer. 

F. Provide threaded plugs for abandoned conduits. Provide threaded plugs both ends of 
conduit. 

3.05 CONDUIT USAGE SCHEDULE 

A. Install GRS in the following locations unless otherwise shown on the Drawings: 

1. Interior and areas not exposed to rain or washdown. 

B. Install PGRS in the following location unless otherwise shown on the Drawings: 

1. Exterior and areas exposed to rain or washdown. 

C. Install liquid-tight flexible conduit and fittings for connections to motors, instrumentation, 
and equipment subject to vibration and at locations shown on the Drawings. 

1. For corrosive or outdoor environments, install liquid-tight flexible nonmetallic conduit 
and fittings.  

2. Liquid-tight flexible nonmetallic conduit to be no greater than 36 inches in length in any 
situation unless prior written approval is provided by the Owner or Engineer.  

3.06 EXPOSED OUTLET AND JUNCTION BOXES 

A. Use cast boxes unless noted otherwise on the Drawings. 

B. Install weatherproof outlet, switch, and junction boxes outdoors and in any area where 
Drawings show weatherproof (WP) wiring devices. 
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3.07 INSTALLATION 

A. Junction Boxes and Pull Boxes: 

1. Boxes shall be installed where required and where indicated on the Drawings. 

2. Boxes shall be readily accessible. 

3. Boxes shall not be installed in finished areas. 

4. Pull boxes shall be provided at least every 150 feet on long, straight conduit runs. 
Spacing shall be reduced by 50 feet for each 90-degree bend. 

5. Box dimensions shall be in accordance with size and quantity of conductors and 
conduits entering and leaving box per NEC Article 370 requirements. 

END OF SECTION 
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SECTION 26 05 53 
IDENTIFICATION FOR ELECTRICAL SYSTEMS 

PART 1 – GENERAL 

1.01 SECTION INCLUDES 

A. This section specifies products and procedures used to identify electrical system 
equipment and components. 

1.02 REFERENCE STANDARDS 

A. None. 

1.03 SUBMITTALS 

A. As specified in Section 26 05 11, “Basic Electrical Methods and Materials.” 

B. Submit under one submittal the following items: 

1. Nameplate Schedules. 

2. Raceway/Conduit Schedules. 

3. Wire Marker Schedules. 

C. Provide two physical samples for each marker, tag, or nameplate type per submittal. 

PART 2 – PRODUCTS 

2.01 EQUIPMENT NAMEPLATES 

A. Provide nameplates on equipment. 

B. Panel Nameplates: For equipment such as switchboards, panelboards, panels, motor 
starters, control panels, electrical equipment enclosures, disconnect switches, motors, 
and pumps, and other electrical items requiring nameplates shall be: 

1. Located on the enclosure face. 

2. Rectangular screw-on type with self-tapping 316 stainless steel screws. 

3. Laminated engraving plastic nameplate. 

a. White letters on black backgrounds.  

b. 2.25-inch-tall. 

c. Length as required. 
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d. 1/16-inch thick.  

e. UV and scratch resistant. 

4. Lettering: 1/4-inch-high lettering for equipment name and tag number. 

5. Nameplate text shall include: 

a. Line 1: Asset number (e.g., “PANEL HB”). 

b. Line 2: Descriptive tag (e.g., “STANDBY GENERATOR PANEL”). 

c. Line 3: Voltage (e.g., “480 volts”). 

C. Nameplate schedule shall be included with equipment submittals. 

2.02 PERMANENT WIRE MARKERS 

A. Wire markers shall be heat shrink type (Raychem, T&B, or equal), or self-laminating where 
conductors are not spliced or terminated. Wire numbers shall be permanently imprinted 
on the markers. 

PART 3 – EXECUTION 

3.01 GENERAL 

A. Label electrical and control equipment associated within scope of work. 

B. In addition to Equipment Tag on the Backup Switchboard, provide labels for switchboard 
feeders that identify location/equipment tag of 480 V loads. Label spare switchboard 
breakers as such. 

C. Provide equipment nameplate/label with equipment ID tag for the following equipment: 

1. Generator “GEN-100”. 

2. Automatic Transfer Switch “ATS-001” 

3. Automatic Transfer Switch “ATS-002” 

4. Panelboard “PANEL HB” 

D. Clean surface of dirt, grease, debris, containments prior to applying nameplate/label. 

1. Apply isopropyl alcohol (i.e., rubbing alcohol) to a clean cloth prior to cleaning the 
surface of dirt, grease, and debris. 

2. Ensure surface is clean and dry prior to applying nameplate/label.  

E. Update panelboard circuit directory or branch circuit label identifications with equipment 
identifiers. 
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3.02 LOW-VOLTAGE WIRE AND CABLE IDENTIFICATION 

A. Except for interior lighting and receptacle circuits, identify each wire or cable at each 
termination and in each pull box, junction box, handhole, and manhole using numbered 
and lettered wire markers. Electrically common conductors shall have the same number. 
Each electrically different conductor shall be uniquely numbered. Identify panelboard 
circuits using the panelboard identification and circuit number. Identify motor control 
circuits using the equipment identification number assigned to the control unit by the motor 
control center manufacturer and the motor control unit terminal number. Identify other 
circuits as shown in the circuit schedule or as favorably reviewed by the Engineer. 

B. Conductors between terminals of different numbers shall have both terminal numbers 
shown at each conductor end. The terminal number closest to the end of the wire shall be 
the same as the terminal number. 

C. Provide schedule identifying various power and lighting conductors from power source to 
equipment or device served. 

D. Color Coding: 

1. Provide color coding for circuit conductors. Conductors No. 6 and smaller shall be of 
appropriate color for the entire length. Insulation color shall be green for grounding 
conductors. Current carrying conductor colors shall be as follows: 

a. 480Y/277 V, Three-Phase, Power: (A) Brown, (B) Orange, (C) Yellow, and 
(N) Grey. 

b. 208Y/120 V, Three-Phase, Power: (A) Black, (B) Red, and (C) Blue, and (N) White. 

c. 240/120 V, Three-Phase, Power: (A) Black, (B) Orange, and (C) Blue, and 
(N) White. 

d. 120/240 V, Single-Phase, Power: (A) Black and (B) Red, and (N) White. 

e. 120 V, Control: Multi-color. 

2. Provide appropriate color coding electrical tape at terminations on conductors without 
continuous color coded insulation. Conductor colors shall be as listed above. 

3.03 SIGNAL CABLE IDENTIFICATION 

A. Identify each wire or cable at each termination, in each pull box, and in each handhole 
using numbered and lettered wire markers. Electrically common conductors shall have the 
same number. Each electrically different conductor shall be uniquely numbered. Identify 
panelboard circuits using the panelboard identification and circuit number. Identify motor 
control circuits using the equipment identification number assigned to the control unit by 
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the motor control center manufacturer and the motor control unit terminal number. Identify 
other circuits as shown in the circuit schedule or as favorably reviewed by the Engineer.  

B. Conductors between terminals of different numbers shall have both terminal numbers 
shown at each conductor end. The terminal number closest to the end of the wire shall be 
the same as the terminal number. 

END OF SECTION 
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SECTION 26 05 73 
SHORT CIRCUIT, COORDINATION, AND ARC FLASH REPORT 

PART 1 – GENERAL 

1.01 SECTION INCLUDES 

A. Provide the services of a recognized independent testing laboratory or coordination 
analysis consultant (Consultant) to provide the following power study reports: 

1. Short Circuit Report. 

2. Protective Device Coordination Report. 

3. Arc Flash Report. 

B. The work of the following sections is related to the work of this section. Other sections, not 
referenced below, may also be related to the proper performance of this work. It is the 
Contractor’s responsibility to perform all the work required by the Contract Documents. 

1. Section 26 05 11, “Basic Electrical Methods and Materials.” 

1.02 REFERENCE STANDARDS 

A. Institute of Electrical and Electronic Engineers (IEEE) Publications: 

1. IEEE 141 – Recommended Practice for Electric Power Distribution for Industrial 
Plants. 

2. IEEE 242 – Recommended Practice for Protection and Coordination of Industrial and 
Commercial Power Systems. 

3. IEEE 1584 – IEEE Guide for Performing Arc-Flash Hazard Calculations. 

4. NFPA 70 – National Electric Code. 

5. NFPA 70E – Standard for Electrical Safety Requirements for Employee Workplaces. 

6. OSHA 29-CFR – Occupational Safety and Health Standards: Electrical Part 1910 
Subpart S. 

1.03 SUBMITTALS 

A. Procedures: As specified in 26 05 11, “Basic Electrical Methods and Materials.” 
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B. Schedule: 

1. Submit Short Circuit, Coordination, and Arc Flash Reports with equipment submittals. 

2. Approved report required prior to energizing equipment. 

3. Provide and install arc flash labels prior to commissioning. 

C. Submit the name and the qualifications of the laboratory or consultant for review by the 
Engineer. Qualifications must include professional registration of proposed personnel as 
electrical engineers. 

D. Certified Short Circuit, Coordination, and Arc Flash Reports: 

1. Preliminary Power Study Report: 

a. Protective devices trip settings. 

2. Final Power Study Report: 

a. Arc flash warning labels. 

b. Protective devices trip settings. 

c. Two paper copies of the of the Short Circuit, Coordination, and Arc Flash Report. 

d. An electronic copy of the Short Circuit, Coordination, and Arc Flash Report in pdf 
format.  

E. Electronic copy of model, settings, and report: 

1. Electronic copy shall be a copy of the software format used to product the Short Circuit, 
Coordination, Arc Flash Report.  

1.04 QUALITY ASSURANCE 

A. Qualifications: 

1. Prepared by recognized independent testing laboratory or coordination analysis 
consultant who is regularly engaged in power system studies. 

B. Consultant Certification: Short Circuit, Coordination, and Arc Flash Reports to be stamped 
and signed by an electrical engineer registered in the State of Washington. 
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1.05 ENGINEERING SOFTWARE  

A. Software used to perform the following power system study shall be SKM Systems 
Analysis, Inc.: 

1. Short Circuit Report. 

2. Protective Device Coordination Report. 

3. Arc Flash Report. 

PART 2 – PRODUCTS 

2.01 SHORT CIRCUIT, COORDINATION, AND ARC FLASH REPORTS 

A. Scope of Effort: 

1. Perform the studies using actual equipment data. 

2. The reports shall include available fault current and protection (fuse) information from 
Electrical Utility. Contact the Electrical Utility for this information. 

3. For the Olympic View Transfer Station, the reports shall include all equipment shown 
on the one-line diagrams, including but not limited to, the following major components: 

a. The Short Circuit, Coordination, Arc Flash modeling shall include the utility service 
entrance, and the equipment listed as follows: 

a) Switchboard SWBD-MSB 

b) Automatic transfer switch ATS-001 

c) Automatic transfer switch ATS-002 

d) Panelboard “Panel HB” 

e) Panelboard “Panel HA” 

f) Motor control center MCC-1 

B. Coordination Objective: 

1. The protective device on the line side closest to the fault or abnormal conditions shall 
isolate the problem portion of the system and minimize damage in that portion. The 
rest of the system shall be maintained in normal service. The coordination shall be in 
conformance with the recommendations of latest IEEE Standard 242. 

2. Use the circuit breaker manufacturer’s selective coordination tables to determine 
coordination in the instantaneous trip region. 
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C. Report Submittals: 

1. Submit the analysis, which shall include impedance and short-circuit calculations, list 
of any assumptions made in the analysis, the recommended settings of the protective 
devices, and the system time/current characteristic curves. The submittal shall be 
made to allow time for review and resubmittal, if necessary, before the implementation 
of final settings and adjustments by the testing laboratory. 

2. Short Circuit Report: As a minimum, include the following in the report: 

a. Equipment manufacturer’s information used to prepare the study. 

b. Assumptions made during the study. 

c. Short circuit calculations listing short circuit levels at each bus. 

d. Evaluation of the electrical power system and the model numbers and settings of 
the protective devices associated with the system. 

e. Time-current curves including the instrument transformer ratios, model numbers 
of the protective relays, and the relay settings associated with each breaker. 

f. Comparison of short circuit duties of each bus to the interrupting capacity of the 
equipment connected to that bus. 

3. Protective Device Coordination Report: As a minimum, include the following on 
5-cycle, log-log graph paper: 

a. Time-current curve for each protective relay or fuse showing graphically that the 
settings will allow protection and selectively within Industry standards. Identify 
each curve and specify the tap and time dial setting. 

b. Time-current curves for each device to be positioned for maximum selectivity to 
minimize system disturbances during fault clearing. Where selectivity cannot be 
achieved, notify the Project Representative as to the cause. 

c. Time-current curves and points for cable and equipment damage. 

d. Circuit interrupting, device operating, and interrupting times. 

e. Indicate maximum fault values on the graph. 

f. Sketch of bus and breaker arrangement. 

4. Arc Flash Report: As a minimum, include the following in the report: 

a. Equipment manufacturer’s information used to prepare the study. 

b. Assumptions made during the study. 

c. Reduced copy of the one line drawing. 
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d. Arc flash evaluations summary spreadsheet including: 

1) Bus name. 

2) Upstream protective device name, type, settings. 

3) Bus line to line voltage. 

4) Bus bolted fault. 

5) Protective device bolted fault current. 

6) Arcing fault current. 

7) Protective device trip/delay time. 

8) Breaker opening time. 

9) Solidly grounded column. 

10) Equipment type. 

11) Gap. 

12) Arc flash boundary. 

13) Working distance. 

14) Incident energy. 

15) Required protective fire rated clothing type and class. 

e. Bus detail sheets. 

f. Arc flash warning labels printed in color on adhesive-backed labels: 

1) Arc flash warning labels are to be produced and attached to each piece of 
electrical equipment included in the scope of these reports. 

2) These labels must indicate approach boundaries, incident energy level, and 
the minimum PPE that is required when servicing the equipment within the arc 
flash boundary. 

3) Labels shall be installed by Contractor on associated equipment per the 
direction of the Consultant preparing the report. 
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PART 3 – EXECUTION 

3.01 GENERAL 

A. Perform the power study report in accordance with: 

1. IEEE Standards 141, 242, and 1584. 

2. NFPA 70E. 

3. OSHA 29-CFR, Part 1910 Subpart S. 

B. Perform the power studies using actual equipment data. 

C. Provide on-site labor to collect field information and verify record information to prepare 
the reports. 

3.02 PRELIMINARY AND FINAL POWER STUDY REPORTS 

A. Contractor shall provide preliminary power study report: 

1. Preliminary power study report shall be provided prior to the energizing of equipment 
and electrical power circuits. 

2. Preliminary power study report shall provide trip settings to protect equipment and 
personnel during equipment installation, functional testing, and commissioning. 

B. Contractor shall provide final power study report: 

1. Final power study report shall be provided after the completion of the project 
construction. 

2. Final power study report shall include equipment in the model which matches the final 
installed equipment and incorporate changes made during construction. 

C. Contractor shall provide arc flash warning labels for equipment. 

3.03 CONFIRM EXISTING CONDITIONS 

A. Owner will provide available record information as requested by the Consultant/Contractor.  

B. Consultant preparing the report is responsible to field verify record information and collect 
additional information for performing the study. Provide a minimum of one 8-hour day to 
perform this field work. 

END OF SECTION 
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SECTION 26 24 16  
PANELBOARDS 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section specifies low-voltage electrical panelboards with circuit breakers as specified 
in this section and on the Drawings. 

1.02 QUALITY ASSURANCE 

A. Comply with the following requirements: 

1. Federal Specifications W-P-115C. 

2. NEMA PB1. 

3. NFPA 70 National Electrical Code (NEC). 

4. UL 50 – Cabinets and boxes. 

5. UL 67 – Panelboards. 

6. UL 98 – Fusible Switches. 

7. NETA ATS – International Electrical Testing Association Acceptance Testing 
Specifications. 

8. Local codes and ordinances. 

1.03 SUBMITTALS 

A. Shop Drawings: 

1. Submit product information/data shop drawings for materials in accordance with 
Section 26 05 11. 

2. Provide the following information for each panelboard: 

a. Manufacturer cut sheets (product data sheet). 

b. Panelboard type. 

c. Main bus and terminal connection sizes. 

d. Location of line connections. 

e. Cabinet dimensions. 
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f. Gutter space. 

g. Gauge of boxes and fronts. 

h. Finish data. 

i. Voltage and amp ratings. 

j. Panel schedule including breaker or fuse types, trip ratings, and interrupting 
ratings. 

k. Cable terminal sizes. 

l. Seismic Certification and equipment anchoring details. 

m. Factory Test Plan. 

n. Field Test Plan. 

o. Certified production test reports. 

p. Field Test Reports: Indicate test results compared with specified performance 
requirements and provide justification and resolution of differences if values do not 
agree.  

1.04 SEISMIC ANCHORAGE AND STRUCTURAL DATA 

A. Mechanical instrumentation and control, electrical, nonstructural systems, components, 
and elements permanently attached to the structure shall be anchored and braced to resist 
seismic forces. Contractor shall design the structural components, seismic attachment, 
braces, and anchors to the structure for all parts or elements of the mechanical and 
electrical systems in accordance with Section 13 05 41. 

1.05 WARRANTY  

A. In addition to the warranty specified in Division 1, the manufacturer’s warranty to Owner 
shall in no event be for a period of less than 2 years starting from when the equipment 
and installation are substantially complete. 

B. Warranty shall include repair parts, labor, and travel expenses. 

1.06 DELIVERY, STORAGE, AND HANDLING 

A. Comply with pertinent provisions of Division 1 and manufacturer’s requirements. 
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PART 2 – PRODUCTS 

2.01 PANELBOARDS 

A. General: 

1. Panelboards shall be the automatic-circuit-breaker type as indicated on the Drawings 
unless otherwise specified. The number and arrangement of circuits, trip ratings, 
spares, and blank spaces for future circuit breakers or fuses shall be as shown on the 
Drawings.  

2. Each panelboard shall have a nameplate as specified in Section 26 05 53 and giving 
the panel identification as shown on the Drawings.  

a. In addition, each panelboard shall have a manufacturer’s nameplate showing the 
voltage, bus rating, number of phases and wires, frequency, and manufactured 
month/year date. 

3. For panelboards used in dry locations, finish of doors and trim shall be ANSI 61 or 49, 
in accordance with ANSI Z55.1. Boxes of such panelboards shall be galvanized and 
finished to match the fronts. 

4. Where specified, panelboards enclosures shall be as follows: 

a. NEMA 12 in environmentally controlled spaces such as electrical rooms. 

b. NEMA 3R everywhere else. 

5. Panelboards and enclosures shall conform to NEMA PB1 and 250, UL 50, and 
requirements of relevant codes. Panelboards used as service equipment shall conform 
to UL 869A, and panelboard shall be UL labeled. 

6. Circuit breakers shall be bolt-on type, heavy duty, quick make, quick break, single- and 
multi-pole circuit breakers of types specified herein; shall be provided for each circuit 
with toggle handles that indicate when unit has tripped. 

B. Construction: 

1. Interiors shall be completely factory assembled. They shall be designed such that 
switching and protective devices can be replaced without disturbing adjacent units and 
without removing the main bus connectors. 

2. Trims for branch circuit panelboards shall be supplied with a hinged door over all circuit 
breaker handles. Doors in panelboard trims shall not uncover any live parts. Doors 
shall have a cylinder lock and catch assembly. Door-in-door trim shall be provided. 
Both hinged trim and trim door shall utilize three-point latching. No tools shall be 
required to install or remove trim. Trim shall be equipped with a door-actuated trim 
locking tab. Equip locking tab with provision for a screw such that removal of trim 
requires a tool, at the Owner’s option. Installation shall be tamper resistant with no 
exposed hardware on the panelboard trim. 
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3. Distribution panelboard trims shall cover all live parts. Switching device handles shall 
be accessible. 

4. Surface trims shall be same height and width as box. Flush trims shall overlap the box 
by 3/4 of an inch on all sides. 

5. A directory card with a clear plastic cover shall be supplied and mounted on the inside 
of each door. 

6. All panelboard cylinder locks shall be keyed alike. 

C. Bus: 

1. Main bus bars shall be tin-plated copper sized in accordance with UL standards to limit 
temperature rise on any current carrying part to a maximum of 65 degrees C above 
an ambient of 40 degrees C maximum. 

2. A system ground bus shall be included in all panels. Ground bus shall be copper. 

3. Full-size (100 percent-rated) insulated stand-off neutral bus shall be included for 
panelboards shown with neutral. Bus bar taps for panels with single-pole branches 
shall be arranged for sequence phasing of the branch circuit devices. Neutral busing 
shall have a suitable lug for each outgoing feeder requiring a neutral connection. Two 
Hundred percent-rated neutrals shall be supplied for panels designated on Drawings 
with oversized neutral conductors. Neutral bus bar shall be copper. 

D. Distribution Panelboards – Circuit Breaker Type: 

1. Distribution panelboards shall be rated 480Y/277 V, four-wire, with bus ratings as 
shown on the Drawings. Main circuit breaker and branch circuit breakers shall have 
minimum interrupting ratings of 65,000 rms symmetrical amperes at 480 V unless 
otherwise specified on Drawings. Series rated interruption rating shall not be used.  

2. Provide permanently installed lockout means for each individual circuit breaker handle 
for lockout/tagout procedures. 

3. Current ratings, configuration of poles, and number of circuits shall be indicated on 
associated Drawings. 

E. Lighting Panelboards – Circuit Breaker Type: 

1. Lighting Panelboards shall be rated 208Y/120 V, 240Y/120 V, or 120/240 V, four-wire 
or three-wire, and bus ratings as shown on the Drawings. They shall meet Main and 
branch circuit breakers shall have a minimum interrupting rating of 22,000 rms 
symmetrical amperes at 240 V unless otherwise specified on Drawings. Series rated 
interruption rating shall not be used; 

2. Provide permanently installed lockout means for each individual circuit breaker handle 
for lockout/tagout procedures. 
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3. Current ratings, configuration of poles and number of circuits shall be indicated on 
associated Drawings. 

4. Enclosure: 

a. Enclosures shall be: 

1) Unless enclosure type is noted on the Drawing, the enclosure type shall be as 
follows: 

a) NEMA 1 when mounted inside electrical rooms. 

b) NEMA 3R when mounted outdoors in non-corrosive areas. 

c) NEMA 4X when mounted in corrosive or process areas. 

2) Surface mounted. 

3) Secured by means of a padlock when specified on the Drawings. 

b. Boxes shall be a nominal 20 inches wide and 5-3/4 inches deep with wire bending 
space per the NEC. At least four interior mounting studs with adjustable nuts shall 
be provided. 

c. Panelboard trim shall be supplied with lockable door-in-door type trim covering all 
disconnect handles. All lock assemblies shall be keyed alike. 

d. Panelboard trim shall be dead-front construction covering all energized parts. 

F. Acceptable Manufacturers: 

1. Square D. 

2. Eaton. 

3. Or approved equal.  

PART 3 – EXECUTION 

3.01 FACTORY TESTING 

A. The standard factory tests shall be performed on the equipment provided under this 
section. All tests shall be in accordance with the latest version of ANSI, NEMA, and 
UL standards. 

B. The manufacturer shall submit three (3) certified copies of factory test reports. 

3.02 MANUFACTURER’S CERTIFICATION 

A. A certified test report of all standard production tests shall be submitted. 
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3.03 INSTALLATION 

A. The Contractor shall install all equipment per the manufacturer’s instructions, as indicated 
on the Drawings and in accordance with the NEC. 

B. Seismic anchorage and bracing as specified in Section 13 05 41. 

C. A directory card shall be typed completed, identifying every circuit. Handwritten not 
acceptable. 

3.04 MOUNTING HEIGHTS 

A. Lighting and distribution panelboards shall be mounted with the top of the box 6 feet 
6 inches above the floor. Panelboards shall be plumb within 1/8 inch. The highest breaker 
operating handle shall not be higher than 72 inches above the floor. 

3.05 FIELD ADJUSTMENTS 

A. Necessary field settings of devices, adjustments, and minor modifications to equipment to 
accomplish conformance with an approved short circuit and protective device coordination 
study shall be carried out by the Contractor at no additional cost to the Owner. 

3.06 FIELD TESTS 

A. Contractor shall perform manufacturer-submitted Field Test Plan. 

B. Contractor shall perform Visual and Mechanical Inspection as specified in NETA 
ATS – Section 7.5 for switches and Section 7.6 for molded case circuit breakers. 

C. Contractor shall include the following inspections and related work: 

1. Inspect for defects and physical damage, labeling, and nameplate compliance with 
requirements of up-to-date Drawings and panelboard schedules. 

2. Exercise and perform operational tests of all mechanical components and other 
operable devices in accordance with manufacturer’s instruction manual. 

3. Check panelboard mounting, area clearances, and alignment and fit of components. 

4. Check tightness of bolted electrical connections with calibrated torque wrench. Refer 
to manufacturer’s instructions for proper torque values. 

D. Insulation-Resistance Tests: Perform insulation-resistance tests on circuits to be 
energized with a line-to-neutral voltage of 120 V or more. Make these tests after 
equipment has been connected, except that equipment that may be damaged by the test 
voltage shall not be connected. Test the insulation with a 500 Vdc insulation-resistance 
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tester with a scale reading 100 megohms. The insulation resistance shall be 20 megohms 
or more. Submit results for review. 

E. Continuity: Panelboard circuits shall be tested for continuity prior to energizing. Continuity 
tests shall be conducted using a dc device with a bell or buzzer. 

END OF SECTION 
  



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 24 16 -8 April 2023 
Contract Documents – Issued for Bid  Panelboards 
 

 

This Page Intentionally Left Blank 

 

 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 28 00-1 April 2023 
Contract Documents – Issued for Bid  Low-Voltage Circuit Protective Devices 
 

SECTION 26 28 00 
LOW-VOLTAGE CIRCUIT PROTECTIVE DEVICES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Provide overcurrent protective devices as shown on the Drawings, as specified herein, 
and as needed for a complete and proper installation. 

1.02 SUBMITTALS 

A. Submit shop drawings in compliance with pertinent provisions of Section 01 33 00. 

B. Submit product data with electrical ratings, physical size, interrupt ratings, trip curves, 
I2t curves, conductor lug size, and manufacturer’s detailed specifications. 

1.03 QUALITY ASSURANCE 

A. Comply with the following requirements: 

1. NFPA 70 National Electrical Code (NEC). 

2. Local codes and ordinances. 

3. Provide overcurrent protective devices by same manufacturer for each type of device. 

1.04 DELIVERY, STORAGE, AND HANDLING 

A. Comply with pertinent provisions of Division 1. 

1.05 WARRANTY 

A. In addition to the Warranty specified in Division 1, the manufacturer’s warranty to Owner 
shall in no event be for a period of less than 1 year starting from when the equipment and 
installation are substantially complete. 

B. Warranty shall include repair parts, labor, and travel expenses. 

PART 2 – PRODUCTS 

2.01 FUSES 

A. General purpose fuses for protection of motors, transformers, feeders, and main service: 

1. Use UL Class RK-1 Fuses: 

a. Single end rejection or to fit mountings specified. 

b. 0 to 600 A rating. 
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c. 200,000 A interrupting capacity. 

d. Dual element, time delay. 

e. Use Bussman Low Peak LPN-RK, or equal: 250 V rating. 

f. Use Bussman Low Peak LPS-RK, or equal: 600 V rating. 

2. Use UL Class L Fuses: 

a. Bolt-in type. 

b. 601 to 6,000 A rating. 

c. 200,000 A interrupting capacity. 

d. Time delay. 

e. Use Bussman HI-CAP, KRP-C, or equal: 600 V rating. 

B. General purpose fuses for protection of motor control circuits, lighting ballasts, control 
transformers, and street lighting fixtures: 

1. Use UL Class CC, fast acting, single element fuses. 

2. Rated for 0 to 30 A. 

3. Provide 200,000 A interrupting capacity. 

4. Use Bussman Limitron KTK-R, or equal: 600 V rating. 

2.02 CIRCUIT BREAKERS 

A. Provide circuit breakers that are compatible with the new panelboard: 

1. Circuit breakers shall be from the same manufacturer as the panelboard. 

2. Circuit breakers shall be UL Listed and have the same interrupting rating as the 
panelboard. 

3. Provide circuit breakers amperage size and frame/trip size as specified on the 
Drawings. 
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PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Schedule all electrical shutdowns with Kitsap County and get Kitsap County approval prior 
to electrical shutdowns. 

1. Electrical shutdowns shall be scheduled during nonoperational hours. 

2. Electrical shutdowns shall not interrupt or interfere with OVTS facility operations. 

B. Electrical work shall be performed on de-energized equipment. 

C. Install overcurrent protective devices in accordance with manufacturer’s 
recommendations including torque values. 

D. On panelboard HB deadfront, provide circuit breaker equipment identification label for 
existing loads. Clean switchboard surface of dirt, grease, oil, and contaminants prior to 
applying the new label. Provide new equipment identification label for new circuit breaker 
identifying the electrical load equipment tag number. Equipment identification label shall 
match equipment ID tag number shown on the Drawings. 

3.02 ADJUSTMENT 

A. Set and record adjustable settings on circuit breakers to provide selective coordination 
and proper operation. 

END OF SECTION  
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SECTION 26 32 13 
STANDBY DIESEL ENGINE-GENERATOR SET 

PART 1 – GENERAL 

1.01 SUMMARY 

A. This section covers standby diesel engine-generator (hereinafter called the 
engine-generator) to be procured and installed for under this Contract. 

1. Provide and install complete factory-assembled, diesel-fueled engine-generator set 
equipped with a digital (microprocessor-based) electronic generator set controls, 
digital governor, and digital voltage regulator. 

2. Provide a sub-base diesel fuel tank and an outdoor sound-attenuating enclosure. 

3. Responsible for equipment storage at the jobsite, installation, field testing, start-up, 
and operation of the equipment. 

4. Provide necessary fuel, hoses, cables, load bank, and control wiring for start-up and 
testing of the generator. 

5. Provide factory test, start-up by a supplier authorized by the equipment 
manufacturer(s), on-site testing of the system, and manufacturer’s system warranty. 

1.02 REFERENCES 

A. The generator set installation and on-site testing shall conform to the requirements of the 
following codes and standards, as applicable. The generator set shall include necessary 
features to meet the requirements of these standards. 

1. IEEE 446 – Recommended Practice for Emergency and Standby Power Systems for 
Commercial and Industrial Applications. 

2. NFPA 37 – Standard for the Installation and Use of Stationary Combustion Engines 
and Gas Turbines. 

3. NFPA 70 – National Electrical Code. Equipment shall be suitable for use in systems 
in compliance to Article 700, 701, and 702. 

4. NFPA 110 – Emergency and Standby Power Systems. The generator set shall meet 
all requirements for Level 1 systems. Level 1 prototype tests required by this standard 
shall have been performed on a complete and functional unit, component level type 
tests will not substitute for this requirement. 
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B. The generator set and supplied accessories shall meet the requirements of the following 
standards: 

1. NEMA MG1-1998, Part 32 – Alternator shall comply with the requirements of this 
standard. 

2. UL 142 – Subbase Tanks. 

3. UL 1236 – Battery Chargers. 

4. UL 2200 – The generator set shall be listed to UL 2200 or submit to an independent 
third-party certification process to verify compliance as installed. 

C. The control system for the generator set shall comply with the following requirements: 

1. CSA C22.2, No. 14 – M91 Industrial Control Equipment. 

2. EN50082-2 – Electromagnetic Compatibility – Generic Immunity Requirements, 
Part 2: Industrial. 

3. EN55011 – Limits and Methods of Measurement of Radio Interference Characteristics 
of Industrial, Scientific, and Medical Equipment. 

4. FCC Part 15, Subpart B. 

5. IEC8528 Part 4 – Control Systems for Generator Sets. 

6. IEC Standards 801.2, 801.3, and 801.5 for susceptibility, conducted, and radiated 
electromagnetic emissions. 

7. UL 508 – The entire control system of the generator set shall be UL 508 listed and 
labeled. 

D. The generator set manufacturer shall be certified to ISO 9001 International Quality 
Standard and shall have third-party certification verifying quality assurance in design/
development, production, installation, and service, in accordance with ISO 9001. 

E. National Electrical Manufacturers Association (NEMA) Publications: 

1. NEMA ICS-1 – General Standards for Industrial Controls and Systems. 

2. NEMA ICS-2 – Standards for Industrial Control Devices, Controllers, and Assemblies. 

3. NEMA 250 – Enclosures for Electrical Equipment (1,000 V Maximum). 

F. National Fire Protection Association (NFPA) Publications: NFPA 30 – Flammable and 
Combustible Liquid Code. 
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1.03 SYSTEM DESCRIPTION 

A. Engine-Generator assembly includes: 

1. Standby engine-generator set complete with all appurtenances and enclosure. Unit 
shall be complete with all standard accessories in addition to those special features 
described. 

2. Automatic starting and shutdown controls, starting batteries, battery rack, and 
generator controls. 

3. Fuel system, including a sub-base fuel tank, pumps, all pressure regulators, strainers, 
and control valves. 

4. Exhaust system complete with flexible connectors and silencer. All hangers, insulation, 
and pipe downstream of silencer will be provided and installed by installation contractor. 

B. Engine-Generator Load (GEN-100): 

1. The loads defined in this section will be the specified loads for the engine-generator. 
All performance specifications will apply to any combination of this load. Engine-
generator shall be sized to start all listed loads in multiple steps. Contractor shall verify 
all loads. 

a. Step 1: 

1) Transformer T2 loads (Employee Facility and Scale House), 65 kW. 

b. Step 2: 

1) Panel HA, 92.5 kW. 

1.04 SUBMITTALS 

A. Submit material or equipment data in accordance with the “Product Information” category 
of the General Conditions and the submittal requirements of Section 26 05 11, “Basic 
Electrical Methods and Materials.” 

B. Submit with Bid: 

1. Floor layout drawings for the engine-generator, including approximate base 
dimensions and weights. Include approximate locations for electrical, fuel, and exhaust 
connections. 

2. Engine emission data. 

3. Foundation requirements. 

4. Job-site storage requirements prior to installation. 

5. Certified calculations of generator sizing (Paragraph 2.02.C). 
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C. Submit Prior to Manufacture: 

1. Product Data and Shop Drawings: 

a. Plan layout drawings for the engine-generator, with base dimensions and weights. 
Include locations for electrical, fuel, and exhaust connections. 

b. Composite assembly drawing of engine-generator showing location of all auxiliary 
equipment, dimensions, and weight. 

c. Front, rear, and both side elevations of the complete engine-generator unit 
assembly including radiator exhaust air duct. 

d. Foundation requirements including details for concrete pad, anchors, and vibration 
isolation. 

e. Specification sheets with performance data and engineering details adequate to 
determine compliance with Specifications, including: 

1) Base assembly, housing, and vibration isolation mounts. 

2) Engine. 

3) Radiator. 

4) Engine fuel system. 

5) Base fuel tank assembly. 

6) Governor. 

7) Battery system (including engine cranking amperes at 32 degrees F). 

8) Battery charger. 

9) Jacket water heater. 

10) Exhaust silencer. 

11) Generator and voltage regulator. 

12) Generator terminal box. 

13) Control panel and all other control components. 

14) Alarms and shutdowns. 

15) Weatherproof sound enclosure. 

f. Single-line and three-line generator power diagrams. 

g. Electrical schematic and wiring diagrams for all engine-generator electrical devices. 
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h. Demonstrate compliance to engine-generator performance requirements as 
defined in the Products section of this Specification. Submittal shall include a 
description of the method used to calculate performance. 

i. Detailed layout drawings of the generator connection box including conduit 
entrance, bus locations, cable lug definition, and lug-to-bus attachment details. 

j. Surface preparation and finish data for all engine-generator surfaces. 

2. Quality Control: 

a. Detailed description of factory testing program, testing equipment, reporting 
procedure, and pass/fail criteria. 

b. Certification of compliance with the Zone 3 seismic anchorage requirements of the 
Uniform Building Code. Include a sketch of the anchorage system. 

c. Warranty information. 

D. Submit Prior to Shipment: 

1. Certified Factory Test Report. 

2. Detailed description of field-testing program, including description of tests, testing 
equipment, reporting procedure, and pass/fail criteria. 

3. Manufacturer’s preliminary Operation and Maintenance Manuals. 

E. Submit Prior to Substantial Completion: 

1. Certified Field Test Report. 

2. Manufacturer’s Certificate of Proper Installation. 

3. Manufacturer’s Operation and Maintenance Manuals. 

1.05 QUALITY ASSURANCE 

A. Qualifications: 

1. The submitted engine-generator shall have been in production for a minimum of two 
years and shall have an installed base of at least 50 units. 

2. There shall be a factory-authorized service facility within 125 miles of the site that shall 
stock all commonly needed parts. 

B. Regulatory Requirements: 

1. The engine-generator shall comply with the following standards: 

a. NEMA ICS-1 – General Standards for Industrial Controls and Systems. 

b. NEMA ICS-2 – Standards for Industrial Control Devices, Controllers, and Assemblies. 
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c. NEMA 250 – Enclosures for Electrical Equipment (1,000 V Maximum). 

d. NEMA MG1 – Motors and Generators. 

e. NFPA 70 – National Electric Code (NEC). 

f. NFPA 30 – Flammable and Combustible Liquid Code. 

g. NFPA 37 – Standard for the Installation and Use of Stationary Combustion Engines 
and Gas Turbines. 

h. UL 508 – Industrial Control Equipment. 

i. UL 2200 – Standard for Stationary Engine Generator Assemblies. 

2. The engine-generator shall be UL labeled. 

1.06 PROJECT/SITE CONDITIONS 

A. Outdoor location with a temperature range of 10 degrees F to 100 degrees F. 

B. Maximum Ambient Temperature for Radiator Sizing: 100 degrees F. 

C. Altitude: 340 feet above MSL. 

D. Seismic Requirements: The equipment and major components shall be suitable for and 
certified to meet all applicable seismic requirements of the International Building Code 
(IBC) for the proposed site (see Structural Drawings for site parameters). The equipment 
manufacturer shall certify that the equipment can withstand, that is, function following the 
seismic event, including both vertical and lateral required response spectra as specified 
in above codes. 

1.07 SEISMIC ANCHORAGE AND STRUCTURAL DATA  

A. Mechanical instrumentation and control, electrical, nonstructural systems, components, 
and elements permanently attached to the structure shall be anchored and braced to resist 
seismic forces. Contractor shall design the structural components, seismic attachment, 
braces, and anchors to the structure for all parts or elements of the mechanical and 
electrical systems in accordance with Section 13 05 41.  

1.08 WARRANTY 

A. The generator set manufacturer shall warrant all equipment provided under this section, 
whether or not it is manufactured by the generator set manufacturer, so that there is one 
source for warranty and product service. Technicians specifically trained and certified by 
the manufacturer to support the product and employed by the generator set supplier shall 
service the generator sets. 

B. The sub-base fuel tank and associated equipment shall be warranted for a period of not less 
than 10 years from the date of commissioning against defects in materials and workmanship. 

C. Minimum warranty (labor and material) period shall be 2 years starting when equipment 
is substantially complete. 
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PART 2 – PRODUCTS 

2.01 MANUFACTURERS 

A. Acceptable Manufacturers: 

B. The project Drawings use an Engine-Generator set manufactured by Cummins Power 
Generation as the basis of design. Other manufacturers will be considered, provided the 
submitted product meets the requirements of this Specification. 

1. Engineer listing of this manufacturer and model number does not guarantee that 
manufacturer complies fully with Contract Documents. Comply with all requirements 
of the Contract Documents and demonstrate such through submittals, equipment, 
performance, and other requirements. 

2.02 ENGINE-GENERATOR SET 

A. Factory-assembled and -tested, engine-generator set. 

B. Mounting Frame: Maintain alignment of mounted components without depending on 
concrete foundation; and have lifting attachments. 

1. Rigging Information: Indicate location of each lifting attachment, generator-set center 
of gravity, and total package weight in submittal drawings. 

C. Capacities and Characteristics: 

1. Power Output Ratings: Electrical output power rating for Standby operation of not less 
than 200.0 kW, at 80 percent lagging power factor, 277/480, Series Wye, Three phase, 
4-wire, 60 hertz. 

2. Alternator shall be capable of accepting maximum 251.2 kVA in a single step and be 
capable of recovering to a minimum of 90 percent of rated no load voltage. Following 
the application of the specified kVA load at near zero power factor applied to the 
generator set. 

3. Nameplates: For each major system component to identify manufacturer’s name and 
address, and model and serial number of component. The engine-generator 
nameplate shall include information of the power output rating of the equipment. 

D. Generator-Set Performance: 

1. Steady-State Voltage Operational Bandwidth: 0.5 percent of rated output voltage from 
no load to full load. 

2. Transient Voltage Performance: Not more than 8 percent variation for 50 percent 
step-load increase or decrease. Voltage shall recover and remain within the 
steady-state operating band within 1 second. On application of a 100 percent load step 
the generator set shall recover to stable voltage within 10 seconds. 
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3. Steady-State Frequency Operational Bandwidth: 0.25 percent of rated frequency from 
no load to full load. 

4. Steady-State Frequency Stability: When system is operating at any constant load 
within the rated load, there shall be no random speed variations outside the 
steady-state operational band and no hunting or surging of speed. 

5. Transient Frequency Performance: Not more than 3 percent variation for 50 percent 
step-load increase or decrease. Frequency shall recover and remain within the 
steady-state operating band within 3 seconds. On application of a 100 percent load 
step the generator set shall recover to stable frequency within 10 seconds. 

6. Output Waveform: At full load, harmonic content measured line to line or line to neutral 
shall not exceed 5 percent total and 3 percent for any single harmonic. Telephone 
influence factor, determined according to NEMA MG 1, shall not exceed 50. 

7. Sustained Short-Circuit Current: For a 3-phase, bolted short circuit at system output 
terminals, system shall supply a minimum of 300 percent of rated full-load current for 
not less than 8 seconds without damage to generator system components. For a 
1-phase, bolted short circuit at system output terminals, system shall regulate both 
voltage and current to prevent over-voltage conditions on the non-faulted phases. 

8. Start Time: Comply with NFPA 110, Level 1, Type 10, system requirements. 

9. Ambient Condition Performance: Engine generator shall be designed to allow 
operation at full rated load in an ambient temperature under site conditions, based on 
highest ambient condition. Ambient temperature shall be as measured at the air inlet 
to the engine generator for enclosed units, and at the control of the engine generator 
for machines installed in Equipment Rooms. 

2.03 ENGINE 

A. Fuel: ASTM D975 #2 Diesel Fuel. 

B. Rated Engine Speed: 1800 RPM. 

C. Lubrication System: The following items are mounted on engine or skid: 

1. Lube Oil Pump: shall be positive displacement, mechanical, full pressure pump. 

2. Filter and Strainer: Provided by the engine manufacturer of record to provide adequate 
filtration for the prime mover to be used. 

3. Crankcase Drain: Arranged for complete gravity drainage to an easily removable 
container with no disassembly and without use of pumps, siphons, special tools, or 
appliances. 

D. Engine Fuel System: The engine fuel system shall be installed in strict compliance to the 
engine manufacturer’s instructions 
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E. Main Fuel Pump: Mounted on engine. Pump ensures adequate primary fuel flow under 
starting and load conditions. 

F. Governor: Adjustable isochronous, with speed sensing. The governing system dynamic 
capabilities shall be controlled as a function of engine coolant temperature to provide fast, 
stable operation at varying engine operating temperature conditions. The control system 
shall actively control the fuel rate as appropriate to the state of the engine generator. Fuel 
rate shall be regulated as a function of starting, accelerating to start disconnect speed, 
accelerating to rated speed, and operating in various isochronous states. 

G. Cooling System: Closed loop, liquid cooled. 

1. The generator set manufacturer shall provide prototype test data for the specific 
hardware proposed demonstrating that the machine will operate at rated standby load 
in an outdoor ambient condition of 40 degrees C. 

2. Coolant: Solution of 50 percent ethylene-glycol-based antifreeze and 50 percent 
water, with anticorrosion additives as recommended by engine manufacturer. 

3. Size of Radiator overflow tank: Adequate to contain expansion of total system coolant 
from cold start to 110 percent load condition. 

4. Expansion Tank: Constructed of welded steel plate and rated to withstand maximum 
closed-loop coolant system pressure for engine used. Equip with gauge glass and 
petcock. 

5. Temperature Control: Self-contained, thermostatic-control valve modulates coolant 
flow automatically to maintain optimum constant coolant temperature as 
recommended by engine manufacturer. 

6. Duct Flange: Generator sets installed indoors shall be provided with a flexible radiator 
duct adapter flange. 

H. Jacket Water Heater: Operating voltage must match power supply. 

I. Muffler/Silencer: Selected with performance as required to meet sound requirements of 
the application, sized as recommended by engine manufacturer and selected with exhaust 
piping system to not exceed engine manufacturer’s engine backpressure requirements. 
For generator sets with outdoor enclosures the silencer shall be inside the enclosure. 

J. Air-Intake Filter: Engine-mounted air cleaner with replaceable dry-filter element and 
restriction indicator. 

K. Starting System: 12 or 24 V, as recommended by the engine manufacturer; electric, with 
negative ground. 

1. Components: Sized so they will not be damaged during a full engine-cranking cycle 
with ambient temperature at maximum specified in Part 1 “Project Conditions” Article. 

2. Cranking Cycle: As required by NFPA 110 for level 1 systems. 
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3. Battery Cable: Size as recommended by engine manufacturer for cable length as 
required. Include required interconnecting conductors and connection accessories. 

4. Battery Compartment: Factory fabricated of metal with acid-resistant finish. 

5. Battery-Charging Alternator: Factory mounted on engine with solid-state voltage 
regulation. The battery charging alternator shall have sufficient capacity to recharge 
the batteries with all parasitic loads connected within 4 hours after a normal engine 
starting sequence. 

6. Battery Chargers: Unit shall comply with UL 1236, provide fully regulated, constant 
voltage, current limited, battery charger for each battery bank. It will include the 
following features: 

a. Rating: 120 Volts ac. 

b. Operation: Equalizing-charging rate based on generator set manufacturer’s 
recommendations shall be initiated automatically after battery has lost charge until 
an adjustable equalizing voltage is achieved at battery terminals. Unit shall then 
be automatically switched to a lower float-charging mode and shall continue to 
operate in that mode until battery is discharged again. 

c. Automatic Temperature Compensation: Adjust float and equalize voltages for 
variations in ambient temperature from minus 20 deg C to plus 40 deg C to prevent 
overcharging at high temperatures and undercharging at low temperatures. 

d. Automatic Voltage Regulation: Maintain constant output voltage regardless of 
input voltage variations up to plus or minus 10 percent. 

e. Safety Functions: Sense abnormally low battery voltage and close contacts 
providing low battery voltage indication on control and monitoring panel. Sense 
high battery voltage and loss of ac input or dc output of battery charger. Either 
condition shall close contacts that provide a battery-charger malfunction indication 
at system control and monitoring panel. 

f. Provide LED indication of general charger condition, including charging, faults, and 
modes. Provide a LCD display to indicate charge rate and battery voltage. Charger 
shall provide relay contacts for fault conditions as required by NFPA110. 

g. Enclosure and Mounting: NEMA, Type 1, wall-mounted cabinet. 

2.04 FUEL OIL STORAGE 

A. Comply with NFPA 30. 

2.05 CONTROL AND MONITORING 

A. Engine generator control shall be microprocessor based and provide automatic starting, 
monitoring, protection and control functions for the unit. 
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B. Automatic Starting System Sequence of Operation: When mode-selector switch on the 
control and monitoring panel is in the automatic position, remote-control contacts in one 
or more separate automatic transfer switches initiate starting and stopping of generator 
set. When mode-selector switch is switched to the on position, generator set starts. The 
off position of same switch initiates generator-set shutdown. (Switches with different 
configurations but equal functions are acceptable.) When generator set is running, 
specified system or equipment failures or derangements automatically shut down 
generator set and initiate alarms. Operation of the local (generator set-mounted) and/or 
remote emergency-stop switch also shuts down generator set. 

C. Manual Starting System Sequence of Operation: Switching on-off switch on the generator 
control panel to the on position starts generator set. The off position of same switch 
initiates generator-set shutdown. When generator set is running, specified system or 
equipment failures or derangements automatically shut down generator set and initiate 
alarms. Operation of the local (generator set-mounted) and/or remote emergency-stop 
switch also shuts down generator set. 

D. Configuration: Operating and safety indications, protective devices, system controls, 
engine gauges and associated equipment shall be grouped in a common control and 
monitoring panel. Mounting method shall isolate the control panel from generator-set 
vibration. The ac output power circuit breakers and other output power equipment shall 
not be mounted in the control enclosure. 

E. Indicating and Protective Devices and Controls: As required by NFPA 110 for Level 1 
system, and the following: 

1. AC voltmeter (3-phase, line to line and line to neutral values). 

2. AC ammeter (3-phases). 

3. AC frequency meter. 

4. AC kW output (total and for each phase). Display shall indicate power flow direction. 

5. AC kVA output (total and for each phase). Display shall indicate power flow direction. 

6. AC Power factor (total and for each phase). Display shall indicate leading or lagging 
condition. 

7. Ammeter-voltmeter displays shall simultaneously display conditions for all three 
phases. 

8. Emergency Stop Switch: Switch shall be a red “mushroom head” push-button device 
complete with lock-out/tag-out provisions. Depressing switch shall cause the generator 
set to immediately stop the generator set and prevent it from operating. 

9. Fault Reset Switch: Supply a dedicated control switch to reset/clear fault conditions. 

10. DC voltmeter (alternator battery charging). 
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11. Engine-coolant temperature gauge. 

12. Engine lubricating-oil pressure gauge. 

13. Running-time meter. 

14. Generator-voltage and frequency digital raise/lower switches. Rheostats for these 
functions are not acceptable. The control shall adjustment of these parameters in a 
range of plus or minus 5 percent of the voltage and frequency operating set point (not 
nominal voltage and frequency values.) The voltage and frequency adjustment 
functions shall be disabled when the paralleling breaker is closed. 

15. Fuel tank derangement alarm. 

16. Fuel tank high-level shutdown of fuel supply alarm. 

17. AC Protective Equipment: The control system shall include over/under voltage, 
reverse kVAR, reverse kW, over load (kW) short circuit, over current, loss of voltage 
reference, and over excitation shut down protection. There shall be a ground fault 
alarm for generator sets rated over 1000 amps, overload warning, and overcurrent 
warning alarm. 

18. Status LED indicating lamps to indicate remote start signal present at the control, 
existing shutdown condition, existing alarm condition, not in auto, and generator set 
running. 

19. A graphical display panel with appropriate navigation devices shall be provided to view 
all information noted above, as well as all engine status and alarm/shutdown 
conditions (including those from an integrated engine emission control system). The 
display shall also include integrated provisions for adjustment of the gain and stability 
settings for the governing and voltage regulation systems. 

20. A minimum of two field programmable Form C dry contacts for interfacing with external 
devices. 

21. Panel lighting system to allow viewing and operation of the control when the Generator 
Room or enclosure is not lighted. 

22. Data Logging: The control system shall log the latest 20 different alarm and shut down 
conditions, the total number of times each alarm or shutdown has occurred, and the 
date and time the latest of these shutdown and fault conditions occurred. 

23. DC Control Power Monitoring: The control system shall continuously monitor dc power 
supply to the control, and annunciate low or high voltage conditions. It shall also 
provide an alarm indicating imminent failure of the battery bank based on degraded 
voltage recover on loading (engine cranking). 
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2.06 GENERATOR OVERCURRENT AND FAULT PROTECTION 

A. Generator Overcurrent Protection: The generator set shall be provided with a UL Listed/
CSA Certified protective device that is coordinated with the alternator provided to prevent 
damage to the generator set on any possible overload or overcurrent condition external to 
the machine. The protective device shall be listed as a utility grade protective device under 
UL category NRGU. The control system shall be subject to UL follow-up service at the 
manufacturing location to verify that the protective system is fully operational as 
manufactured. Protector shall perform the following functions: 

1. Initiates a generator kW overload alarm when generator has operated at an overload 
equivalent to 110 percent of full-rated load for 60 seconds. Indication for this alarm is 
integrated with other generator-set malfunction alarms. 

2. Under single phase or multiple phase fault conditions, or on overload conditions, 
indicates an alarm conditions when the current flow is in excess of 110 percent of rated 
current for more than 10 seconds. 

3. Under single phase or multiple phase fault conditions, operates to switch off alternator 
excitation at the appropriate time to prevent damage to the alternator. 

4. The operator panel shall indicate the nature of the fault condition as either a short 
circuit or an overload. 

5. Senses clearing of a fault by other overcurrent devices and controls recovery of rated 
voltage to avoid overshoot greater than 120 percent of nominal voltage. 

6. The protective system provided shall not include an instantaneous trip function. 

2.07 GENERATOR, EXCITER, AND VOLTAGE REGULATOR 

A. Comply with NEMA MG 1. 

B. Drive: Generator shaft shall be directly connected to engine shaft. Exciter shall be rotated 
integrally with generator rotor. 

C. Electrical Insulation: Class H. 

D. Temperature Rise: 125/Class H environment. 

E. Construction shall prevent mechanical, electrical, and thermal damage due to vibration, 
over speed up to 125 percent of rating, and heat during operation at 110 percent of rated 
capacity. 

F. Permanent Magnet Generator (PMG) shall provide excitation power for optimum motor 
starting and short circuit performance. 

G. Enclosure: Drip-proof. 
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H. Voltage Regulator: Solid-state type, separate from exciter, providing performance as 
specified. The voltage regulation system shall be microprocessor-controlled, 3-phase true 
RMS sensing, full wave rectified, and provide a pulse-width modulated signal to the 
exciter. No exceptions or deviations to these requirements will be permitted. 

I. Windings: Two-thirds pitch stator winding and fully linked amortisseur winding. 

J. Subtransient Reactance: 12 percent maximum, based on the rating of the engine 
generator set. 

2.08 OUTDOOR GENERATOR-SET ENCLOSURE 

A. Description: Weather Steel housing. Multiple panels shall be lockable and provide 
adequate access to components requiring maintenance. Instruments, control, and battery 
system shall be mounted within enclosure. 

B. Construction: 

1. Louvers: Equipped with bird screen to permit air circulation when engine is not running 
while excluding birds and rodents. 

2. Hinged Doors: With padlocking provisions. Restraint/Hold back hardware to prevent 
door to keep door open at 180 degrees during maintenance. Rain lips over all doors. 

3. Exhaust System: 

a. Muffler Location: Within enclosure. 

4. Hardware: All hardware and hinges shall be stainless steel. 

5. Mounting Base: Suitable for mounting on sub-base fuel tank or housekeeping pad. 

6. A weather protective enclosure shall be provided which allows the generator set to operate 
at full rated load with a static pressure drop equal to or less than 0.5 inches of water. 

7. Inlet ducts shall include rain hoods 

C. Engine Cooling Airflow through Enclosure: Housing shall provide ample airflow for engine 
generator operation at rated load in an ambient temperature of 40 deg C. 

1. Louvers: Fixed-engine, cooling-air inlet and discharge. 

D. Sound Performance: Reduce the sound level of the engine generator while operating at 
full rated load to a maximum of 73 dBA measured at any location 7 m from the engine 
generator in a free field environment. 

E. Site Provisions: 

1. Lifting: Complete assembly of engine generator, enclosure, and sub base fuel tank (when 
used) shall be designed to be lifted into place as a single unit, using spreader bars. 
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2.09 VIBRATION ISOLATION DEVICES 

A. Vibration Isolation: Generators installed on grade shall be provided with elastomeric 
isolator pads integral to the generator, unless the engine manufacturer requires use of 
spring isolation. 

2.10 FINISHES 

A. Indoor and Outdoor Enclosures and Components: Powder-coated and baked over 
corrosion-resistant pretreatment and compatible primer. Manufacturer’s standard color or 
as directed on the Drawings. 

2.11 SOURCE QUALITY CONTROL 

A. Prototype Testing: Factory test engine-generator set using same engine model, 
constructed of identical or equivalent components and equipped with identical or 
equivalent accessories. 

1. Tests: Comply with NFPA 110, Level 1 Energy Converters. In addition, the equipment 
engine, skid, cooling system, and alternator shall have been subjected to actual 
prototype tests to validate the capability of the design under the abnormal conditions 
noted in NFPA110. Calculations and testing on similar equipment which are allowed 
under NFPA110 are not sufficient to meet this requirement. 

B. Project-Specific Equipment Tests: Before shipment, factory test engine-generator set 
manufactured specifically for this Project. Perform tests at rated load and power factor. 
Include the following tests: 

1. Test engine generator set manufactured for this Project to demonstrate compatibility 
and functionality. 

2. Full load run. 

3. Maximum power. 

4. Voltage regulation. 

5. Steady-state governing. 

6. Single-step load pickup. 

7. Simulated safety shutdowns. 

8. Provide 14 days’ advance notice of tests and opportunity for observation of tests by 
Owner’s representative. 
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PART 3 – EXECUTION 

3.01 ENGINE-GENERATOR INSTALLATION 

A. General: Mount and anchor the engine-generator assemblies to their respective concrete 
base pads using seismically-restrained spring isolators per manufacturer’s requirements. 
Skilled mechanics shall install all such equipment in accordance with the instructions of 
the manufacturer. 

B. Provide foundation as shown on Drawings and specified in other sections of this 
Specification. 

C. Fuel and Lubricants: During testing and prior to acceptance, furnish all fuel and lubricants 
necessary for the testing and proper operation of this equipment. 

D. In the vicinity of terminations, lace all power conductors to resist short-circuit forces. 

E. Ground per NEC and manufacturer’s requirements. The generator’s neutral conductor 
shall not be grounded at the generator. The generator’s neutral conductor will be 
connected to the system neutral at the Automatic Transfer Switch. 

3.02 FIELD TESTING 

A. Provide minimum of one site visit and a minimum of 8 hours of services at the jobsite by 
a factory-trained service technician to certify installation, make final adjustments to 
equipment, and carry out a full operational test in the presence of the Engineer. 

B. Following installation and manufacturer’s field test, perform an operations test under 
simulated utility power failure conditions. 

C. General: Tests shall determine proper operation and capacity of the equipment and to 
demonstrate compliance with the Drawings and Specifications. All equipment that fails 
any test will be rejected, and complete retesting will be required after the Contractor makes 
corrections or modifications to equipment that has previously failed any test. The Engineer 
shall observe all field tests. 

D. Field Tests: 

1. Installation of the engine-generator shall be complete; and the unit shall be serviced, 
test-run, adjusted, and ready for use before the field tests are scheduled. 

2. Provide written notice to the Engineer of the scheduled dates for the field test at least 
14 days prior to the field test date. The notice shall include a written test schedule 
listing the tests, the test procedure, the criteria for a satisfactory test, ratings of load 
bank to be used, and description of special measurement equipment to be employed. 

3. Provide temporary load bank to simulate the initial load, 100 percent load, and 
motor-starting loads. 



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 32 13-17 April 2023 
Contract Documents – Issued for Bid  Standby Diesel Engine-Generator Set 
 

4. Make repairs and adjustments as required to achieve satisfactory performance of the 
Engine-Generator unit. If repairs or adjustments are made during the tests, additional 
testing shall be performed as required by the Engineer, at no additional cost. 

5. Make written records of the tests, and within 10 days after completion of the field test, 
submit test records to the Engineer. The test record shall indicate the test criteria and 
arrangement; the time of the test; the results; and pertinent data, such as voltage, 
frequency, kilowatts, power factor, load current, oil pressure, water temperature, and 
ambient temperature. Pertinent data shall be recorded for each test and at least every 
30 minutes when the test requires more than 30 minutes. 

E. Alarm, Control, and Equipment Tests: 

1. Demonstrate each alarm and safety shutdown provision as being caused by the 
abnormal condition, unless an alternative test condition has been favorably reviewed 
by the Engineer prior to the scheduling of the tests. 

2. Operate each control circuit and device to demonstrate its proper operation. 

3. Demonstrate the jacket water heater operation successfully. 

F. Operational Tests: 

1. Simulate a power failure in order to demonstrate the proper operation of the transfer 
switch and engine-generator. 

2. Demonstrate motor starting capability by applying the specified initial load and then 
the equivalent of starting and running the specified motor loads. Voltage dip shall be 
measured and recorded to demonstrate conformity to the Specifications. 

3. Show that phase rotation of the Engine-Generator and the utility power are compatible 
at the site. 

G. Endurance Tests: 

1. Operate the engine-generator for 1/2 hour at one-half its kW rating. 

2. Operate the engine-generator for 4 hours continuously at 100 percent of its kW and 
kVA ratings. 

3. Measure the temperature rise of the windings of the generator using the resistance 
method. 

H. Provide load banks, fuel, test equipment, labor, materials, and all other equipment and 
services required for all tests. 

3.03 TRAINING 

A. Service technician shall provide a minimum of 4 hours of on-site training to instruct 
Owner’s personnel in the operation, maintenance, and adjustment of the system and 
installation. 
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3.04 SERVICE AND SUPPORT 

A. The generator set supplier shall maintain service parts inventory for the entire power 
system at a central location which is accessible to the service location 24 hours per day, 
365 days per year. The manufacturer of the generator set shall maintain a central parts 
inventory to support the supplier, covering all the major components of the power system, 
including engines, alternators, control systems, paralleling electronics, and power transfer 
equipment. 

B. The generator set shall be serviced by a local service organization that is trained and 
factory certified in generator set service. The supplier shall maintain an inventory of critical 
power system replacement parts in the local service location. Service vehicles shall be 
stocked with critical replacement parts. The service organization shall be on call 24 hours 
per day, 365 days per year. The service organization shall be physically located within 
200 miles of the site. 

END OF SECTION 
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SECTION 26 36 23 
LOW VOLTAGE AUTOMATIC TRANSFER SWITCHES 

PART 1 – GENERAL 

1.01 SECTION INCLUDES 

A. This section specifies Automatic Transfer Switches (ATS) rated 600 Vac and less for 
motor, lighting, and heating loads. 

B. Furnish and install automatic delayed transition transfer with number of poles, amperage, 
voltage, and current ratings as shown herein. 

1.02 REFERENCE STANDARDS 

A. Referenced Standards: This section incorporates by reference the latest revision of the 
following documents. These references are a part of this section as specified and 
modified. In case of conflict between the requirements of this section and those of a listed 
document, the requirements of this section shall prevail. 

1. UL 1008 – Standard for Transfer Switch Equipment. 

2. UL 1236 – Battery Chargers. 

3. IEC 947-6-1 – Low-Voltage Switchgear and Controlgear; Multifunction Equipment; 
Automatic Transfer Switching Equipment. 

4. NFPA 70 – National Electrical Code. 

5. NFPA 110 – Emergency and Standby Power Systems. 

6. IEEE Std 446 – IEEE Recommended Practice for Emergency and Standby Power 
Systems for Commercial and Industrial Applications. 

7. NEMA Std ICS10 – AC Automatic Transfer Switches. 

B. Transfer switch main contacts shall pass UL 1008 Temperature Rise test after both the 
Overload and the Endurance tests. No testing sequence that is less stringent will be 
accepted. 

1.03 SUBMITTALS 

A. Submit material or equipment data in accordance with the submittal requirements of 
Section 26 05 11, “Basic Electrical Methods and Materials.” 

B. Procedures: Submit documentation on the following items. 
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C. Elementary and internal connection diagrams. Complete wiring, panel, elementary and 
process/instrument diagrams for the ATS showing connection and interconnection of 
identified terminals and identified conductors to components of the ATS. 

D. Manufacturer’s data indicating momentary, interrupting, and continuous current ratings of 
all relevant equipment, components, and devices. 

E. Manufacturer’s catalog data indicating features of construction and information on control 
features and components. 

F. Certification letter stating that the Withstand and Closing Rating (WCR) is compatible with 
upstream and downstream circuit breakers or downstream short circuit current. 

G. Outline drawings and equipment elevation with clearance requirements. 

H. Operations and Maintenance Manuals. 

I. Manufacturer’s Installation Certification Form. 

1.04 SEISMIC ANCHORAGE AND STRUCTURAL DATA  

A. Mechanical instrumentation and control, electrical, nonstructural systems, components, 
and elements permanently attached to the structure shall be anchored and braced to resist 
seismic forces.  

PART 2 – PRODUCTS 

2.01 GENERAL 

A. The project Drawings are designed around the ATS manufactured by Cummins Power 
Generation. Other manufacturers will be considered, provided the submitted product 
meets the requirements of this spec. 

B. Engineer listing of this manufacturer and model number does not guarantee that 
manufacturer complies fully with Contract Documents. Comply with all requirements of the 
Contract Documents and demonstrate such through submittals, equipment, performance, 
and other requirements. 

C. The transfer switch shall automatically transfer its load circuit to the standby generator 
system upon failure of its normal source, and return the load to the normal source when it 
again becomes available. 

D. All ATSs and control modules shall be the product of the same manufacturer. 

E. The ATS shall transfer the load in delayed transition (break-before-make) mode. Transfer 
is accomplished with a user-defined interruption period in both directions adjustable from 
0 second to 5 minutes. 

F. Provide optional cable pull box as required to allow bottom entry of conduits and cables. 
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2.02 RATINGS 

A. ATS-001: 150 Amp, 3-Pole, 4-Wire, 480 V, Utility-to-Genset application type. 

B. ATS-002: 225 Amp, 3-Pole, 4-Wire, 480 V, Utility-to-Genset application type. 

2.03 MECHANICALLY HELD TRANSFER SWITCH  

A. The ATS unit shall be electrically operated and mechanically held. The electrical operator 
shall be a single solenoid mechanism, momentarily energized. The ATS unit shall be 
mechanically interlocked to prevent both sets of main contacts from being closed at the 
same time. Main operators which include overcurrent disconnect devices, or linear motors, 
will not be accepted. 

B. All ATS sizes shall use only one type of main operator for ease of maintenance and 
commonality of parts. 

C. The switch shall be positively locked and unaffected by momentary outages, so that 
contact pressure is maintained at a constant value and contact temperature rise is 
minimized for maximum reliability and operating life. 

D. All main contacts shall be silver composition. Switches rated 600 A and above shall have 
segmented, blow-on construction for high withstand and close-on capability and be 
protected by separate arcing contacts. 

E. Inspection of all contacts shall be possible from the front of the switch without disassembly 
of operating linkages and without disconnection of power conductors. Switches rated 800 A 
and higher shall have front removable and replaceable contacts. All stationary and moveable 
contacts shall be replaceable without removing power conductors and/or bus bars. 

F. Designs utilizing components of molded-case circuit breakers are not acceptable. Transfer 
switch shall be documented by UL as having passed the UL-required main contact testing 
in the following sequence: Overload, then Endurance, then Temperature Rise. No 
sequence that is less stringent will be acceptable. 

G. Where neutral conductors are to be solidly connected as shown on the Plans, a neutral 
conductor plate with fully rated AL-CU pressure connectors shall be provided. 

2.04 MICROPROCESSOR CONTROLLER 

A. The controller’s sensing and logic shall be provided by a single built-in microprocessor for 
maximum reliability, minimum maintenance, and the ability to communicate serially 
through an optional serial communication module. 

B. A single controller shall provide maximum application flexibility and minimal spare part 
requirements. Voltage sensing shall be true RMS type and shall be accurate to plus or 
minus 1 percent of nominal voltage. Frequency sensing shall be accurate to plus or minus 
0.2 percent. The panel shall be capable of operating over a temperature range of minus 
20 to plus 60 degrees C and storage from minus 55 to plus 85 degrees C. 
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C. The controller shall be connected to the transfer switch by an interconnecting wiring 
harness. The harness shall include a keyed disconnect plug to enable the controller to be 
disconnected from the transfer switch for routine maintenance. Sensing and control logic 
shall be provided on multi-layer printed circuit boards. Interfacing relays shall be industrial 
grade plug-in type with dust covers. The panel shall be enclosed with a protective cover and 
be mounted separately from the transfer switch unit for safety and ease of maintenance. 
The protective cover shall include a built-in pocket for storage of the operator’s manuals. 

D. All customer connections shall be wired to a common terminal block to simplify field-wiring 
connections. 

E. The controller shall meet or exceed the requirements for Electromagnetic Compatibility 
(EMC) as follows: 

1. IEEE472 (ANSI C37.90A): Ring Wave Test. 

2. ENC55011 1991: Class A Conducted and Radiated Emission. 

3. EN61000-4-2: Electrostatic Discharge Immunity, Direct Contact and Air Discharge. 

4. EN61000-4-4: Electrical Fast Transient Immunity. 

5. EN61000-4-5: Surge Immunity. 

6. EN6100-4-6: Conducted Radio-Frequency field immunity. 

7. ENV50140: Radiated Electro-Magnetic field immunity. 

2.05 ENCLOSURE 

A. The ATS shall be furnished in a NEMA Type 1 enclosure. 

B. All standard and optional door-mounted switches and pilot lights shall be integrated into a 
flush-mounted interface membrane or equivalent in the enclosure door for easy viewing 
or replacement. Door controls shall be provided on a separate removable plate, which can 
be supplied loose for open-type units. The panel shall include a manual locking feature to 
allow the user to lockout all membrane mounted control switches to prevent unauthorized 
tampering. 

C. Provide a 120 V heater to prevent condensation. Power to the heater shall be supplied from 
a fused source within the ATS enclosure. No external power shall be required for the heater. 

2.06 CONTROLLER DISPLAY AND KEYPAD 

A. A four-line, 20-character LCD display and keypad shall be an integral part of the controller 
for viewing all available data and setting desired operational parameters. Operational 
parameters shall also be available for viewing and limited control through the serial 
communications input port. 

B. All instructions and controller settings shall be easily accessible, readable and 
accomplished without the use of codes, calculations, or instruction manuals. 
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2.07 VOLTAGE, FREQUENCY AND PHASE ROTATION SENSING 

A. Voltage and frequency on both the normal and standby sources (as noted below) shall be 
continuously monitored, with the following pickup, dropout, and trip setting capabilities 
(values shown as percent of nominal unless otherwise specified): 

Parameter Sources Dropout/Trip Pickup/Reset 
Undervoltage N&S,3φ 70 to 98% 85 to 100% 

Overvoltage N&S,3φ 102 to 115% 2% below trip 

Underfrequency N&S 85 to 98% 90 to 100% 
Overfrequency N&S 102 to 110% 2% below trip 
Voltage Unbalance N&S 5 to 20% 1% below dropout 

B. Repetitive accuracy of all settings shall be within plus or minus 0.5 percent over an 
operating temperature range of minus 20 degrees C to 60 degrees C. 

C. Voltage and frequency settings shall be field adjustable in 1 percent increments either 
locally with the display and keypad or remotely via serial communications port access. 

D. The controller shall be capable (when activated by the keypad or through the serial port) 
of sensing the phase rotation of both the normal and standby sources. The source shall 
be considered unacceptable if the phase rotation is not the preferred rotation selected 
(ABC or CBA). 

E. Source status screens shall be provided for both normal and standby to provide digital 
readout of voltage on all three phases, frequency, and phase rotation. 

2.08 TIME DELAYS 

A. All time delays shall be adjustable by using the LCD display and keypad or with a remote 
device connected to the serial communications port. All time delays shall be field adjustable. 

B. All time delays shall be adjustable in 1-second increments. 

C. An adjustable “engine start” time delay of 0 to 6 seconds shall be provided to override 
momentary normal source outages and delay all transfer and engine starting signals. 
Capability shall be provided to extend this time delay to 60 minutes by providing an 
external 24 Vdc power supply. 

D. A time delay shall be provided on “transfer to standby,” adjustable from 0 to 60 minutes, 
for controlled timing of transfer of loads to standby. 

E. The controller shall include a 0 to 5 minute “delayed transition” time delay (neutral position 
dwell) which disconnects the load from any source during the transition period. 

F. An adjustable “standby source failure” time delay of 0 to 6 seconds to override momentary 
standby source outage to delay all retransfer signals during initial loading of engine 
generator set. 
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G. Two time delay modes (which are independently adjustable) shall be provided on 
re-transfer to normal. One time delay shall be for actual normal power failures and the 
other for the test mode function. The normal source must be available continuously during 
the delay period. If not, the delay timer shall reset and restart the delay period. The time 
delays shall be adjustable from 0 to 60 minutes. Time delay shall be automatically 
bypassed if the standby source fails and the normal source is acceptable. 

H. A time delay shall be provided on shut down of engine generator for cool down, adjustable 
from 0 to 60 minutes. 

2.09 ADDITIONAL FEATURES 

A. Membrane-type switches shall be provided for the test and retransfer to normal functions. 
The test position will simulate a normal source failure. The retransfer to normal position 
shall bypass the time delays on either transfer to standby or retransfer to normal. 

B. A set of SPDT contacts rated 5 A, 30 Vdc shall be provided for a low-voltage engine start 
signal. The start signal shall prevent dry cranking of the engine by requiring the generator 
set to reach proper output, and run for the duration of the cool-down setting, regardless of 
whether the normal source restores before the load is transferred. 

C. Auxiliary Form C (1 N.O./1 N.C.) contacts, rated 10 A, 250 Vac shall be provided to 
indicate the following: 

1. Transfer switch in trouble. 

2. Transfer switch in standby position. 

3. Utility power available. 

D. Provide two pre-transfer signal contacts adjustable 0 to 120 seconds to permit load 
shedding Contacts shall be closed when switch is in “utility position,” and shall open before 
transfer is made to the generator. 

E. LED indicating lights shall be provided; one to indicate when the ATS is connected to the 
normal source (green) and one to indicate when the ATS is connected to the standby 
source (red). 

F. LED indicating lights shall be provided and energized by controller outputs. The lights shall 
provide true source availability of the normal and standby sources, as determined by the 
voltage sensing trip and reset settings for each source. 

G. The following features shall be built into the controller, but capable of being activated 
through keypad programming or the serial port when required by the user: 

1. Provide the ability to select “commit/no commit to transfer” to determine whether the 
load should be transferred to the standby generator if the normal source restores 
before the generator is ready to accept the load. Set for “commit.” 
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2. Engine Exerciser: The controller shall provide an internal engine exerciser. The engine 
exerciser shall allow the user to program up to seven different exercise routines. For 
each routine, the user shall be able to: 

a. Enable or disable the routine. 

b. Enable or disable transfer of the load during routine. 

c. Set the start time: 

1) Time of day. 

2) Day of week. 

3) Week of month (first, second, third, fourth, alternate or every). 

d. Set the duration of the run. 

e. At the end of the specified duration the switch shall transfer the load back to normal 
and run the generator for the specified cool down period. A 10-year life battery that 
supplies power to the real time clock in the event of a power loss shall maintain all 
time and date information. 

H. System Status: The controller LCD display shall include a “System Status” screen which 
shall be readily accessible from any point in the menu by depressing the “ESC” key a 
maximum of two times. This screen shall display a clear description of the active operating 
sequence and switch position. For example: 

1. Normal Failed. 

2. Load on Normal. 

3. Time Delay, Normal to Emergency (TDNE). 

4. Set: Two minutes, 15 seconds. 

I. Controllers that require multiple screens to determine system status or display “coded” 
system status messages, which must be explained by references in the operator’s manual, 
are not permissible. 

J. Self-Diagnostics: The controller shall contain a diagnostic screen for the purpose of 
detecting system errors. This screen shall provide information on the status input signals 
to the controller which may be preventing load transfer commands from being completed. 

K. Communications Interface: The controller shall be capable of interfacing, through an 
optional serial communication module, with a network of transfer switches, locally (up to 
4,000 feet) or remotely through modem serial communications. 
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L. Data Logging: The controller shall have the ability to log data and to maintain the last 
99 events, even in the event of total power loss. The following events shall be time and 
date stamped and maintained in a non-volatile memory: 

1. Event Logging: 

a. Date and time and reason for transfer normal to standby. 

b. Date and time and reason for transfer standby to normal. 

c. Date and time and reason for engine start. 

d. Date and time engine stopped. 

e. Date and time standby source available. 

f. Date and time standby source not available. 

2. Event Logging: 

a. Total number of transfers. 

b. Total number of transfers due to source failure. 

c. Total number of days controller is energized. 

d. Total number of hours both normal and standby sources are available. 

2.10 RATINGS 

A. Transfer switches shall be 100 percent equipment rated for continuous duty and shall 
conform to the applicable standards of UL 1008 for standby total system load and shall 
bear the UL label. 

B. The ATS shall be rated to close on and withstand the available RMS symmetrical short 
circuit current at the ATS terminals with the type of overcurrent protection shown on the 
Plans. The close-on and withstand rating shall not be less than 65,000 A. RMS 
symmetrical at 480 Vac. 

C. The ATS shall be UL listed in accordance with UL 1008 and be labeled in accordance with 
that standard’s 1-1/2- and 3-cycle, long-time ratings. ATSs which are not tested and 
labeled with 1-1/2- and 3-cycle (any breaker) ratings and have series, or specific breaker 
ratings only, are not acceptable. 

2.11 NAMEPLATES 

A. Identify the switch as specified. 

B. Provide nameplates in accordance with the requirements of Section 26 05 11, “Basic 
Electrical Methods and Materials.” 
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PART 3 – EXECUTION 

3.01 FACTORY TESTING 

A. The complete ATS shall be factory tested to ensure proper operation of the individual 
components and correct overall sequence of operation and to ensure that the operating 
transfer time, voltage, frequency, and time delay settings are in compliance with the 
specification requirements. 

3.02 FIELD ADJUSTMENTS 

A. Unless otherwise indicated in the Drawings, adjust the time delay relays at ATS-001 to the 
following values: 

1. Engine Start Time Delay 1 second 

2. Transfer to Standby Time Delay 0 seconds 

3. Neutral Position Dwell 1 second 

4. Standby to Normal Time Delay 30 minutes 

5. Engine Cool-Down 10 minutes 

6. Pre-Transfer Signal 0 seconds 

B. Refer to the Drawings for time delay adjustment information for ATS-002. 

3.03 FIELD TESTS 

A. Field test the ATS switches in accordance with the manufacturer’s recommendations. 

B. With the support of the utility provider, simulate a single-phase condition at the utility 
transformer and ensure the ATS detects the single-phase condition, commands the 
generator to run, and the switch transfers power to the generator. Simulate the single-
phase condition for each phase, one phase at a time. 

C. Performance test any ground fault protection in accordance with the NEC Article 230. 
Make copies of this test to the authority having jurisdiction and the Project Representative. 

END OF SECTION 
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SECTION 26 43 00 
SURGE PROTECTIVE DEVICES 

PART 1 – GENERAL 

1.01 SUMMARY 

A. Section Includes: Surge Protective Devices (SPD). 

B. Related Sections: 

1. The work of the following sections is related to the work of this section. Other sections, 
not referenced below, may also be related to the proper performance of this work. It is 
the Contractor’s responsibility to perform all the work required by the Contract 
Documents. 

a. Section 26 05 11, “Basic Electrical Methods and Materials.” 

1.02 REFERENCE STANDARDS 

A. ANSI/IEEE C62.41 Recommended Practice for Surge Voltages in Low-Voltage AC 
Power Circuits. 

B. ANSI/IEEE C62.45 Guide on Surge Testing for Equipment Connected to Low-Voltage 
AC Power Circuits. 

C. NEC Article 280 Surge Arresters. 

D. NFPA 70 NEC. 

E. NFPA 75 Standard for Protection of Electronic Computer Data Procedure. 

F. UL 1449 Transient Voltage Surge Suppressors. 

1.03 SUBMITTALS 

A. As specified in Section 26 05 11, “Basic Electrical Methods and Materials.” 

B. Complete drawings and documentation shall be provided by the manufacturer and shall 
include: 

1. Catalog cut sheets. 

2. Dimension and outline drawings. 

C. Operation and maintenance manuals. 
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1.04 QUALITY ASSURANCE 

A. The assembly shall be UL listed.  

1.05 DELIVERY, STORAGE, AND HANDLING 

A. Contractor shall ensure electrical equipment received is stored in a dry, secured, safe 
location, protected from water, rain, dirt, construction debris, and traffic. Storage and 
handling shall be per the manufacturer’s requirements. 

1. Contractor is responsible for electrical equipment until the equipment has been 
commissioned and successfully demonstrated to the Owner. 

1.06 WARRANTY 

A. Provide a 2-year warranty from the Substantial Completion which includes material, 
shipping costs, labor, and travel. 

PART 2 – PRODUCTS 

2.01 MANUFACTURERS 

A. The use of a manufacturer’s name, model, size, or catalog number is for the sole purpose 
of establishing the standard of quality and general configuration desired. 

B. Acceptable Manufacturers: 

1. Eaton/Cutler-Hammer/Bussmann. 

2. Square D. 

3. General Electric. 

4. Siemens. 

2.02 EQUIPMENT 

A. General: 

1. Where listed in the Drawings, an externally mounted SPD system shall be included for 
the protection of AC circuits from the effects of lightning induced currents, substation 
switching transients, and internally generated transients resulting from inductive 
and/or capacitive load switching. 

2. Rated for use at service entrance.  



   
Kitsap County  553-1578-151 
Olympic View Transfer Station Electrical Improvements 26 43 00-3 April 2023 
Contract Documents – Issued for Bid  Surge Protective Devices 
 

3. Sealed unit with the following features: 

a. Surge Current Diversion Paths: 

1) Provided between each phase conductor and neutral, between each phase 
conductor and ground and between the neutral conductor and ground. 

2) Do not use plug-in connections and round wire in the surge current path. 

b. Provide UL-approved disconnect switch as a means of disconnect. 

c. Mounted on exterior of panelboard. 

d. Equip with LED to indicate status of protection elements. 

4. Meets or exceeds the following criteria: 

a. Maximum surge current capability of 150 kA per phase. 

b. Maximum short-circuit current rating of 300 kA. 

PART 3 – EXECUTION 

3.01 INSTALLATION 

A. Installed per the manufacturer’s specifications. 

END OF SECTION 
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